
Appendix B: Advance Works Agreement 
 
Introduction 
 
The Trust gained approval from NHS South West for the Appointment Business Case 
for the Southmead Hospital Redevelopment.  The ABC included a publicly funded 
advance works package of up to £8m (incl. VAT). These advance works largely 
related to amendments to site infrastructure and some additional minor works. 
 
Since this time the Trust secured SHA and DH agreement to publicly fund (via 
prudential borrowing) a further £13m (excl. VAT) of advance works, instead of 
through the PFI concession agreement. The loan agreement is appended. 
 
The total advance works now totals £20.2m excluding VAT. 
 
Scope of Additional Works 
 
The additional works are as follows: 

 
 Provision of a temporary catering facility  
 Provision of a temporary radiology building  
 Provision of a temporary pharmacy building  

 Provision of temporary building for Clinical Engineering department  
 Re-provision of parts of the Avon Orthopaedic Centre  
 Re-provision of Diabetes department into refurbished Trust building 

 
Benefits of Additional Works 
 
The Trust’s current catering, radiology and pharmacy departments on the 
Southmead site are situated within the footprint intended for the new hospital.  The 
Trust must therefore decant into temporary accommodation to allow construction of 
the new hospital. 
 
Once decant has taken place these buildings will be rendered redundant and the 
Trust would have to account for accelerated depreciation in 2009/10 and 2010/11. 
 
If the Trust could bring forward the construction of the temporary buildings and 
move into these before the current financial year end, these buildings could be 
impaired, rather than accounting for accelerated depreciation.  Due to funding 
streams this would result in significant savings for the local health economy.  This is 
discussed in more detail in the affordability section below. 
 
Financing of the scheme through a DoH loan is cheaper than payment via the PFI 
unitary payment, as discussed in the value for money section below. 
 
The 25 year loan will improve the I&E position from the new hospital opening, and 
assists the Trust’s cash position over the very long term. 
 



Risks 
 
The Advance Works Agreement is a DoH standard form document.  This agreement 
is not intended to cover building construction.  There is therefore less protection for 
the Trust under this agreement until the main PFI Project Agreement is signed.  
However, once the Project Agreement is signed, the Advance Works Agreement is 
subsumed within the Project Agreement.   
 
Should the Trust never sign the Project Agreement, the Trust will still be required to 
pay for these temporary buildings.  However, in this eventuality, the Trust would still 
need to improve its current estate but via an alternative funding mechanism.  The 
clear site would therefore still be required. 
 
Payment for the Advance Works via a 25 year loan will increase the Trust’s 
outstanding debt in the short term (over the period to the new hospital). 
 
The Advance Works payment regime results in an £8m negative cash impact over 
the next 5 years from 2010/11. However the Trust believes that this is manageable, 
as discussed in the value for money section below. 
 
Funding 
 
The Trust is financing the additional £13m via a loan from the DoH.  This loan will be 
repaid over 25 years.  The DoH has approved the loan principle as per the loan 
agreement attached at annex A.  
 
The interest rate is 4.02%, compared with the effective cost of PFI finance of 8.1%. 
 
VFM 
 
The DoH loan is at a lower interest rate and for less years than the PFI scheme.  
Therefore this method of financing offers better value for money than the alternative 
of retaining within the main scheme. 
 
Affordability  
 
The table below sets out the impact of the knock-on effects of the Trust funding the 
further advance works through a 25 year prudential borrowing loan, compared with 
having the works completed as part of the PFI scheme, funded via the unitary 
payment (UP). 
 
 



Advanced enabling funded by 25 year prudential borrowing

9/10 10/11 11/12 12/13 13/14 Sum 14/15

to 2013/14 onwards

£000 £000 £000 £000 £000 £000 £000

Expenditure impact on SHA

I&E - additional transitional funding for earlier dep'n & dividend/interest on enabling625 625

I&E - saving on accelerated depreciation funding -3,660 -3,040 -6,700

-3,035 -3,040 0 0 0 -6,075 0

Expenditure impact on NBT

I&E - additional transitional funding for earlier dep'n & dividend/interest on enabling625 625

Additional SHA transitional funding for the above item -625 -625

Reduced accelerated depreciation -3,660 -3,040 -6,700

Reduced accelerated depreciation funding 3,660 3,040 6,700

Impact of interest charges as opposed to dividend payments -78 -78 -78 -78 -312

Reduced annual PFI unitary charge 0 -850

Total 0 -78 -78 -78 -78 -312 -850

Cash impact on NBT

Additional capex 13,000 13,000

Additional prudential borrowing -13,000 -13,000

Interest charges on enabling -300 -300

Increased transitional cost funding 625 625

Reduced accelerated depreciation funding -3,660 -3,040 -6,700

Assumed loan repayment over 10 years -520 -520 -520 -520 -2,080 330

I&E impact 78 78 78 78 312 0

Total -3,335 -3,482 -442 -442 -442 -8,143 330

NBT management of cash impact

Slip (and slioghtly reduce) capex 0 -3,040 1,004 1,621 -415

Take out unutilised cash from accelerated depreciation -1,004 -4,644 -5,648

Temporary reduction in current balances -3,335 3,335 0

Reduction in capital programme or capital receipts or higher surplus requirement -520 -520 -520 -520 -2,080

-3,335 -3,560 -520 -520 -208 -8,143 0

 
The key points are as follows: 
 

 The 25 year loan achieves a saving on accelerated depreciation charges, 
which reduces the funding required from the SHA. The net saving to the 
SHA after covering additional Trust capital charges is £6.075m.  The saving 
to the SHA also assists the local health economy in the long term, as the 
SHA would require PCTs to repay the sums which it provides to NBT for 
accelerated depreciation in the years after 2013/14. 

 

 [REDACTED] 
 

 The 25 year loan option introduces new NBT prudential borrowing debt of 
£13m. However, PFI debt is reduced by the equivalent sum. The 
implications of this for compliance with prudential borrowing limits are 
complex.  The key point is how compliance with these ratios would be 
affected by a decision to finance £13m of enabling works from public 
prudential borrowing as opposed to through the PFI contract.  

 
The key driver here is that the ratios are all driven by the amount of 
revenue available for debt service and do not distinguish between 
prudential borrowing debt and PFI debt. Given this and the fact we have 
established that public debt is cheaper to service than PFI debt, then per se 
financing the enabling works from prudential borrowing can only improve 
our position against the ratios.  

 

 The 25 year loan option results in a negative cash impact on NBT of £8.1m 
over the period to 2013/14. This arises because the free cash from 
accelerated depreciation funding is reduced, and because there are loan 
repayments on the prudential borrowing while repayment of PFI debt does 
not begin until 2013. There is a £330k annual positive cash impact from 



2014/15 onwards for 30 years to the end of the PFI contract, which in 
practice will increase in line with the RPI each year. Thus ultimately the 
cash outlay of the Trust is likely to be lower.  

 

 This negative cash impact over the period to 2014/15 can be covered by 
utilising cash from the remaining accelerated depreciation which is not 
committed (£5.6m) and by reducing capital expenditure over the period 
(£2.5m).  

 
Procurement 
 
The total value of Advance Works Agreement relates to works which would otherwise 
have been procured under the PFI Agreement.  The Trust has reviewed the OJEU 
notice for the Southmead Hospital Redevelopment project and has taken advice from 
legal advisors in respect to this procurement.  Based upon these discussions, the 
Trust is satisfied that the AWA does not need a separate procurement.   
 
Risk 
 
Risks transferred to Carillion 
Keeping to programme in terms of temporary buildings 
 
Asbestos and ground contamination in relation to the site of the temporary buildings 
 
Carillion are proposing to transfer catering equipment from the temporary building to 
the new hospital.  Carillion will bear the risks of decommissioning from the temporary 
building and re-commissioning in the new hospital.  They will also be responsible for 
providing temporary equipment to maintain the service during this decommissioning 
/ re-commissioning down time. 
 
Carillion are proposing to transfer some radiology equipment and a pharmacy robot 
from the temporary buildings to the new hospital.  Carillion will bear the risks of 
decommissioning from the temporary building and re-commissioning in the new 
hospital.  They will also be responsible for providing temporary equipment to 
maintain the service during this decommissioning / re-commissioning down time. 
 
Additional Trust Risks  
The Trust must pay back a 25 year loan to the DoH.  (However, this reduces the 
amount payable to the PFI provider). 
 
Should the PFI contract not be signed the Trust will still be liable to pay for the 
Advance Works. 
 
Some equipment is to be purchased as a part of the Advance Works and then 
transferred to the new hospital.  The Trust will therefore need to lifecycle these 
items of equipment at an earlier date within the PFI scheme.  The up side to this is 
that the Trust will save on a round of lifecycle costs now. 
 
Commercial Amendments 
 



The AW was procured using the DoH Standard Form Advance Works Agreement 
(AWA).  Project-specific amendments were made to the AWA in relation to the £8m 
works, and these amendments were agreed with the PFU prior to ABC approval. 
 
In relation to the additional £13m works, further project-specific amendments were 
necessary.  The key additions are detailed below.  A full summary of the agreement 
is included at annex B.  A summary of the amendments required to the payment 
mechanism are included at annex C. 
 
Compensation if Works are Late 
 
As stated above, the principle driver for the additional works is to enable the Trust to 
claim impairment.  To do this the Trust must have vacated its existing buildings by 
31st March 2010.  The Trust has therefore included a compensation clause within the 
AWA to encourage Carillion to complete the works on time.  The compensation 
clause includes: 
 
£[REDACTED] per week penalty for each of the catering, pharmacy and radiology 
buildings 
£[REDACTED] per week penalty for each of the clinical engineering, chapel and 
diabetes buildings (chapel works was part of the original £8m Advance Works 
package) 
 
Completion of the Works in relation to each of these buildings will be confirmed 
through certification by the Independent Tester.  Completion of the Works will 
include installation and commissioning of equipment provided by Carillion. 
 
These penalties will be deducted from the final payment to Carillion under the AWA.  
Should the total penalties exceed the final payment, Carillion will reimburse the Trust 
for any additional monies owed. 
 
Whilst these penalties are insufficient to cover the impairment funding, it will serve 
as an incentive for Carillion to complete the works on time. 
 
In addition, if completion of the buildings is delayed, the Trust will not vacate 
existing buildings and hence Carillion cannot start the new hospital works.  Carillion 
cannot claim a Delay or Compensation Event under the PA in relation to this as the 
delay is due to Carillion.   
 
Penalties under the AWA are not considered necessary separately for any 
infrastructure works as a lack of light, heat and power to the temporary buildings is 
already covered in the above penalties.  Delay in relation to anything else will result 
in a Carillion-caused delay to the new hospital and therefore there will be no Delay 
or Compensation Event claim under the PA. 
 
Equipment 
 
Carillion will purchase some equipment to be used within the temporary buildings.  
In addition, some of these items of equipment may be transferred to the new 
hospital building.  Bespoke drafting was required to cover the inclusion of equipment 
in the AWA and in particular to tie in to the bespoke PA Schedule 13.   
 



Carillion will purchase some radiology equipment and a pharmacy robot which were 
currently included within categories B and A2 of the main PFI scheme.  These items 
will transfer to the new hospital.  In addition, Carillion will purchase some new 
catering equipment which will not transfer to the new hospital. 
 
Carillion will transfer any fixed equipment from existing buildings into the new 
temporary buildings.  The Trust will transfer all movable equipment. 
 
During the life of the temporary buildings the Trust will maintain and replace all 
equipment as necessary.  In respect of the radiology equipment and pharmacy 
robot, due to the specialist nature of the equipment, the maintenance will be carried 
out by a third party. 
 
Where equipment is being transferred to the new hospital the same principles remain 
as currently drafted in the Project Agreement – Trust is responsible for de-
commissioning from the temporary buildings and Project Co will re-commission in the 
new hospital.  
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Appendix B Annex B: Summary of provisions of the Advance Works Agreement 
between North Bristol NHS Trust and Carillion Construction Limited. 

 
 
The Advance Works Agreement follows the Department of Health Standard Form contract.  This 
summary assumes knowledge of the standard form and reports on those issues which have been 
included on a project specific basis only. 
 
1.1 The clause follows the DH standard form. 
 
1.2 The AWA will be superceded by the Project Agreement at financial close save that 

payments due to the Contractor, LDs due to the Trust and termination on compensation 
provisions (if applicable) will survive as operative provisions. 

 
1.3 The Trust will benefit from a warranty that the Contractor has used reasonable skill and 

care in carrying out the Advance Works 
 
2A Additional provisions have been added requiring the Contractor to provide Consultants’ 

warranties in respect of the Advance Works such warranties to be provided within 21 days 
of the date of the AWA (or appointment of the consultant if later). 

 
2.2  Provides for the Contractor to carry out the Advance Works entirely at its own cost (save 

where there are express provisions in Clauses 9A (Trust payment by instalments), 9B 
(Certification of Completion of Advance Works), 10 (Compensation on Termination) or 12 
(Payment of  Compensation on Termination). 

 
3 The right of the Trust to voluntarily terminate the AWA will expire on completion of the 

Project Agreement (which will then govern the delivery of any outstanding Advance Works). 
 
4 If any Stage of the Advance Works has not been completed by the date which is 3 months 

after the projected Completion Date (as adjusted for Notified Events) (“the Milestone 
Date”) the Trust has a right to terminate the whole AWA.  There is a Milestone Date for 
each temporary building/service and completion of the infrastructure services. 

 
5 The Trust can terminate the AWA in the event that the Project Agreement has not been 

entered into by 28 February 2011 (or the Trust reasonably expects this to be the case).  
The Trust is comfortable with this “long” long stop as: 

 
(a) it is intended that the Advance Works will all be completed by 31 March 2010. 
 
(b) if completion of the Project Agreement slips significantly beyond the projected 

February 2010 completion date there is likely to be a political or affordability reason 
for this and the Trust would wish to have sufficient time to resolve this. 

 
(c) if the Contractor is not performing the Trust can terminate pursuant to the Milestone 

Date provisions. 
 
(d) compensation is payable if termination occurs under this provision. 

 
6 There are provisions allowing the Trust to terminate the AWA for Contractor breach 

(material breach of obligations or abandonment) having first given the Contractor the 20 
Business Days to rectify. 
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9 Provision allowing the Contractor to terminate for Trust material breach having first given 
the Trust 20 Business Days to rectify. 

 
9A Payment Provisions 
 
9A.1 The Trust is required to pay the Advance Works Sum in instalments which relate to Stages 

of the Advance Works.  The instalments as they relate to the Stages are set out in 
Schedule 9, Table A.  The obligation is subject to satisfactory completion of the relevant 
part of the Advance Works for which payment is sought (see 9B below) and the Trust’s 
rights of set off. 

 
9A.2 – 9A.9 The remainder of Clause 9A deals with the procedure for submitting, paying and/or 

disputing invoices. 
 
9B Certification of Advance Works 
 
9B.1 The Independent Tester inspects the Advance Works within 5 working days of each month 

end to determine which stages of work have been completed in the preceding month.  The 
Trust and the Contractor can be present at the inspection. 

 
9B.2 The Independent Tester must state if there is any outstanding work required to complete a 

Stage which the Contractor had considered to be complete.  There is a process for the 
Contractor to recall the Independent Tester (and the Trust Representative) to re-inspect 
completed outstanding work, such process to be repeated as many times as needed until 
the IT has signed off. 

 
9B.3 When the IT is satisfied that the relevant Stage of the Advance Works is complete he must 

confirm this in writing.  Written confirmation will trigger payment pursuant to Clause 9A.  
For the final Stage of the Advance Works the IT is required to issue a final completion 
certificate. 

 
9B.4 The IT must determine completion of each Stage of the Advance Works by reference to 

whether the Completion Criteria have been satisfied.  The Completion Criteria will differ for 
each Stage of the Advance Works (and are set out in Schedule 9, Table A) – in the case 
there are objective criteria to be satisfied and, in addition, on completion of each temporary 
building the Final Completion Criteria must be satisfied (see 9B.7 below).     

 
9B.5 5 Business Days before completion of the Project Agreement (with the parties agreeing 

when this is the case) the Trust Representative and the IT will inspect the Advance Works 
to determine the value of work which will be complete at financial close and calculate the 
value of this work by deducting the value of payments already made to the Contractor 
under Clause 9A. 

 
9B.6 The Contractor invoices the Trust for the value of work completed under the Advance 

Works Agreement.  Note that there is provision in the project agreement for the outstanding 
advance works at financial close to be carried out and paid for by the Trust (Clause 35A).   

 
9B.7 The Final Completion Criteria are based on the completion tests set out in Schedule 12 to 

the project agreement and in the absence of agreement by the parties, the Independent 
Tester will determine how these are applied to the temporary buildings. 

 
9C Damages for Delayed Completion 
 
9C.1 This clause identifies the final stages for each temporary building and provides that if the 

final stage has not been signed off by the Independent Tester by its relevant Completion 
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Date then liquidated damages are payable by the Contractor to the Trust.  The Trust can 
deduct the LDs from sums payable for work that has been completed or recover the money 
as a debt. 

 
9C.2 Sets out the Completion Dates (which can be extended by Notified Events – see below) 

and the applicable level of LDs for each final Stage.  The Trust has provided information to 
the Department in relation to its satisfaction with the level of LDs which it will receive. 

 
9C.3 The LDs are the Trust’s sole remedy for late completion of the final Stage of a temporary 

building. 
 
9C.4 Provides a legal mechanism to cover the possibility of the LDs being deemed to be 

illegal/unenforceable etc and in such circumstances allows the Trust to bring a general 
damages claim, capped at the level of LDs which would otherwise have been receivable. 

 
9C.5 Preserves the Trust’s right to claim for breaches other than late delivery of the final Stage 

of each of the temporary buildings. 
 
9C.6 On completion of the final Stage of each of the temporary buildings and once the Trust has 

made payment for that building all responsibility and control of the building transfers to the 
Trust.  This does not excuse the Contractor for earlier breaches of the AWA that have not 
been remedied and/or any defects. 

 
9D Advance Works Equipment Responsibility Matrix 
 
9D.1 and 9D.2  The Trust and the Contractor must comply with their respective obligations in 

the matrix in relation to the supply, decommissioning, installation/commissioning, 
maintenance and replacement of equipment. The matrix is set out in Schedule 14.  If a 
party is unable to comply that party must give notice to the other as soon as possible. 

 
9E Advance Works Equipment Access 
 
9E.1 The Contractor has a licence to access Trust existing buildings for the purpose of 

transferring certain of the equipment which is to be re-used in the temporary buildings.  
Note that the equipment transfer itself is part of the Advance Works and the Advance 
Works are required to be insured by the Contractor.  To the extent that there is some 
damage to the Trust existing buildings caused by the Contractor or a related party (which 
would include a specialist equipment supplier contracted by the Contractor to move kit) 
Clause 19 requires the Contractor to indemnify the Trust. 

 
9E.2 The parties must comply with the Advance Works Equipment Access Programme.  A draft 

of the current programme is at Schedule 13 (and is similar to an Outline Commissioning 
Programme in the DH Standard Form PFI contract).  The programme sets out the steps, 
timing and responsibilities in relation to equipping the temporary facilities (Clause 9E.4) 

 
9E.3 The parties will update the programme within 10 working days of completion of the AWA 

and will review and update it as necessary each month after that while the AWA is in effect 
so it is a “living” programme. 

 
9E.5 The Contractor can request amendments to the programme and the Trust is required to act 

reasonably in considering the request (but is permitted to withhold consent if there would 
be a material impact on services performed by the Trust). 

 
9E.6 The parties must advise one another if they are going to miss a timeframe in the 

programme. 



4 

M-4279322-1 

 
9F Trust Infrastructure Works 
 

The Trust is required to carry out certain work at the Site (e.g. capping off services, moving 
signs) to facilitate the Advance Works.   Details of the work are set out in Schedule 15. 

 
9G Notified Events 
 

Notified Events are: 
 

 Failure by the Trust to allow the Contractor access to existing buildings to move 
equipment; 

 Failure by the Trust to allow the Contractor access to the Advance Works Site; 

 Failure by the Trust to comply with the equipment responsibility matrix; 

 Failure by the Trust to carry out the Trust Infrastructure Works. 
 
9G.1 The Contractor must notify the Trust if it is claiming a Notified Event and provide sufficient 

detail. 
 
9G.2 The parties have 5 working days to agree if a Notified Event has occurred failing which the 

matter can be referred to adjudication 
 
9G.3 The parties must agree the effect of any Notified Event on the construction programme, 

Advance Works Equipment Access Programme and the relevant Completion Date(s) failing 
which the matter can be referred to adjudication (Clause 9G.4). 

 
9H Advance Works Equipment Selection Committee Process 
 

The process for selecting certain of the equipment which is to be procured by the 
Contractor for use in the temporary buildings is set out in Schedule 16 and follows the 
process set out in Schedule 13 to the project agreement. 

 
9I Independent Tester Appointment 
 
9I.1 The parties are to appoint an Independent Tester as soon as possible. 
 
9I.2 In the interim (and in the event that the Independent Tester’s appointment is ever 

terminated, in the period until a replacement is found) the role will be fulfilled by Ridge & 
Partners, an existing Trust consultant. 

 
9J Condition Surveys 
 

Where equipment is to be decanted from existing Trust buildings to the new temporary 
buildings by the Contractor, a condition survey will be carried out on that equipment before 
and after the decant to determine (if this occurs) which party is responsible for any damage 
caused in de-installation/transit.  Both parties are required to make a joint inspection and 
written record of condition. Note that the equipment transfer itself is part of the Advance 
Works and the Advance Works are required to be insured by the Contractor.  To the extent 
that there is some damage to the Trust existing buildings caused by the Contractor or a 
related party (which would include a specialist equipment supplier contracted by the 
Contractor to move kit) Clause 19 requires the Contractor to indemnify the Trust. 

 
9K Diabetes Facilities 
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The Trust has the option to withdraw the temporary diabetes facilities from the remit of the 
Advance Works provided it does so in writing by no later than 1 October 2009.  The AWA 
records the amount of money (£243,377 exclusive of VAT) by which the Advance Works 
Sum will reduce. 
 
This provision was included as there are outstanding questions as to whether the current 
solution for temporary diabetes is actually the Trust’s preferred option. 

 
10 Calculation of Compensation on Termination 
 
10.1 If the AWA is terminated because the works have not been completed by 28 February 

2011 or in the event of Force Majeure, compensation is payable to the Contractor. 
 

The compensation will comprise: 
  

 Outstanding sums due for completed Stages 

 An amount equal to the value of work done for any Stage which is not complete 

 Reasonable sub-contractor and/or order cancellation charges 

 The cost of goods and materials which cannot be returned by the Contractor (with 
title passing to the Trust). 

 
10.2 If the AWA is terminated because of Trust breach or on a voluntary basis by the Trust then, 

in addition to the sums referred to in 10.1, reasonable demobilisation costs are also 
payable subject to a £250,000 cap, Direct Losses are payable and loss of profits up to a 
maximum of £800,000. 

 
10.3 If the AWA is terminated for abandonment, Contractor breach or Contractor insolvency the 

Trust is obliged to pay the sums referred to in 10.1 less the cost to the Trust of completing 
the Advance Works and any Direct Losses by the Trust.  If the resulting sum is negative, 
the Contractor must reimburse the Trust.  

 
11 Maximum Financial Liability 
 
11.1 The Trust’s liability is limited to the Advance Works Sum (plus, in the case of voluntary 

termination or termination for Trust breach, demobilisation costs, Direct Losses and loss of 
profit). 

 
11.2 Contains a right of set off which applies to both parties. 
 
12 Payment of compensation following termination 
 

The clause follows the DH standard form with timescales having been completed. 
 
Additional clauses 12.4 and 12.5 have been added to provide for the Trust to notify the 
Contractor of sums actually paid or proposed to be paid and for the Trust to withhold sums 
provided it has first given the Contractor notice of its intention to do so. 

 
13 Contractor’s Limit on Liability 
 

The Contactor’s liability is limited to the Advance Works Sum save that liability for 
death/personal injury is unlimited and the Contractor also takes the risk of its insurance 
paying out. 

 
14 Handover on Termination 
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The clause follows the DH standard form with timescales having been completed. 

 
15 Continuing Advance Works 
 

The clause follows the DH standard form with timescales having been completed. 
 
16 Intellectual Property Rights 
 

The clause follows the DH standard form. 
 
17 Assignment and Sub-Contracting 
 

The clause follows the DH standard form. 
 
18 No obligation to enter the Project Agreement 
 

The clause follows the DH standard form. 
 
19 Indemnities 
 

The clause follows the DH standard form but has been extended to expressly refer to 
damage to existing equipment of the Trust. 

 
20-21A Boiler Plate clauses 
 

These clauses follows the DH standard form and an additional counterparts clause has 
been added at 21A. 

 
22 Definitions 
 

Project specific definitions have been added to the standard form 
 
Schedule 1 Description of the Advance Works 
 

Prepared by the Contractor and reviewed by the Trust 
 
Schedule 2 The Conditions (as referred to in Clause 1.1 of the Standard Form) 
 

The CDM provisions have been updated to reflect current law and project specific 
arrangements.  The Trust will appoint the CDM co-ordinator and the Contractor will 
undertake the role. 
 
The Contractor is required to insure the Advance Works on the basis set out in Schedule 8. 
Some amendments have been made to Standard Form (with agreement of the Trust’s 
insurance adviser) to reflect the Contractor’s concerns re availability of cover and the 
Trust’s concerns that it should not be penalised if the Contractor has a poor claims record. 
 
The Contractor is not required to insure buildings which are to be demolished as part of the 
Advance Works. 
 
The Review Procedure in paragraph 8 has been extended to cover a few items which the 
Trust has agreed to review as soon as possible after receipt (and in any event within 10 
working days). 
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Schedule 3 The (Construction) Programme 
 
Schedule 4  The Plan (of the Advance Works Site) 
 
Schedule 5  Part 1 - Method Statements 
  Part 2   - Contractor’s Proposals 
 
Schedule 6 (List of) Key Subcontractors 
 
Schedule 7 Trust Works Stipulations 
 
Schedule 8 Insurance 
 
Schedule 9  Table A – Works Stages (and related payments) 
  Table B -  Milestone Dates (for the purpose of termination) 
 
Schedule 10 Collateral Warranty for Consultants 
 
Schedule 11 Trust Construction Requirements 
 
Schedule 12 Advance Works Equipment (list) 
 
Schedule 13 Advance Works Equipment Access Programme 
 
Schedule 14 Advance Works Equipment Responsibilities Matrix 
 
Schedule 15 Trust Infrastructure Works 
 
Schedule 16 Advance Works Equipment Selection Committee Process 
 
Schedule 17 Independent Tester Criteria (replicated from Schedule 12 to the Project Agreement). 
 
 
Bevan Brittan 
 
August 2009 
   
 
 
 
 
 
 
 
 
 
 
 
 



Appendix B Annex C: Amendments to Payment Mechanism as a Result of 
the Advance Works Agreement 

 
Payment Mechanism 
Removal of these works from the main Project Agreement will not impact on the 
payment mechanism.  These buildings were not included as Areas or Units within the 
original payment mechanism. 
 
Building Defects 
When the PA is signed the advance works will become part of the main project works 
under the PFI, so any defects to the advance works will become defects under the 
main PA as if these works had always been carried out under the PA - in this respect 
Project Co will be responsible in the first instance, with the Building Contractor liable 
under the Building Contractor's collateral warranty. 
This is the standard SF3 position. 
 
If the PA is never entered into then the Contractor will be responsible for defects in 
the advance works for 12 years from completion of the advance works (on the basis 
that the AWA is executed as a deed). 
 
Handback 
Once the Trust has moved from the temporary buildings to the completed phase 1 of 
the PFI, the Trust will hand the temporary buildings back to Project Co for demolition 
/ disposal. 
 
Handover of buildings is covered via Schedule 37 of the PA.  This incorporates 
decommissioning responsibilities to ensure that the building has been 
decontaminated appropriately, but does not incorporate any provisions in relation to 
the condition of the buildings.  The temporary buildings have been incorporated into 
this schedule with handover dates. 
 
Carillion has assumed that the temporary buildings may be sold on once the Trust 
has decanted from the buildings.  Carillion has incorporated the sales proceeds 
within the financial model and hence there is a reduction in the unitary payment.  
This was the case at final bid and remains unchanged following inclusion of an 
Advance Works Contract.  There is no comeback from Carillion should this price not 
be achieved.   
 
The Trust’s Quantity Surveyor has reviewed the costs incorporated within the AWA to 
confirm that these costs are reasonable.  Costs incorporated within the financial 
model were reviewed by the Trust’s technical advisors at final bid. 
 
Payment for Advance Works following Financial Close 
 
Some of the Advance Works payments will be made after Financial Close.  Therefore 
the payment provisions relating to the advance works have been re-iterated in the 
Project Agreement at Clause 35A. 
 
The funders’ advisors raised concerns in relation to the impact of non-payment by 
the Trust for undisputed payments due from the Advance Works contract. 



Where the Trust defaults in payment to Project Co after financial close in respect of 
Advance Works, Project Co must be made whole bearing in mind the statutory right 
of the Construction Contractor to suspend work for non-payment 
 
The Trust's express obligation to pay is set out in Clause 35A.  This ought to be 
sufficient to allow Project Co to claim a delay/compensation event if the Trust is in 
breach.  However, an express reference to this in Clause 35A.  This does not add any 
additional risk to the Trust, merely clarifies the existing position.  
  
In addition the Trust has agreed that it will receive a warning notice before a 
Delay/Compensation Event can be claimed (within the current timescale for 
payment) and that the provisions of Clause 45.1 will be amended to ensure the 
Project Agreement cannot be terminated for failure by the Trust to pay a capital 
payment. 
 
Equipment 
 
Since financial close could take place before completion of the Advance Works that 
there will still be some Advance Works Equipment to be selected and most of the 
Advance Works Equipment to be installed/commissioned at the temporary 
buildings pursuant to the Project Agreement.   
 
The only Advance Works Equipment which Project Co is responsible for Installing and 
Commissioning in the new hospital falls into Category A2, Category B and, in the 
case of the stained glass window and the aumbry, Category C. 
 
Project Co is required to install all such equipment prior to the Phase 1 Actual 
Completion Date.   Note that there may be items of Advance Works Equipment which 
are designated as Complex Equipment and therefore no Completion Test, only LADs 
apply.  
 
The drafting provides that Category A2 and B Advance Works Equipment which has 
not already been selected under the AWA will be subject to the New Equipment 
provisions (i.e. Trust involved in selection) and will be subject to the Maximum 
Budgeted Price provisions. 
 
Where equipment has already been selected under the AWA we have not sought to 
include it in the Maximum Budgeted Price calculation on the following basis: 
 

 The AWA is a fixed price contract and within that fixed price the Contractor is 
required to deliver certain items of equipment.  To the extent that the 
equipment exceeds the anticipated contract cost this risk is already borne by 
Project Co. 

 To the extent that the Contractor saves money on an item of equipment 
purchased using the Advance Works Sum it is likely to be unacceptable to the 
funders for Project Co to have to refund the saving as there is no contractual 
right for Project Co to receive this money from Carillion. 

 
 
 
 



APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

TRUST/ORGANISATION:  North Bristol NHS Trust

SCHEME: Southmead Site (South Option)

PHASE: All

NOTES AND ASSUMPTIONS 

Nr Basis of Costing  and Assumptions, using OB1 headings

1 Departmental Costs

a Departmental Costs have been costed on the basis of the DCAG allowances in Healthcare Capital 

Investment Version 2.1 (NB published figures are at MIPS 360 and uplifted to MIPS VOP 445 and 

further uplifted to MIPS VOP 515, the current approval level, on the OB2 forms for transfer to the 

OB1 form)

b The functional content is based upon the "60307 worksheet SOA reviewed 280606 JMP (2)" 

received on 17 July 2006 from NBBJ, but prepared by Judy Pilkington, subject to a few minor 

corrections in formulae and the omission of the following accommodation as subsequently 

advised by NBBJ and the Trust

Community concourse

Community Accommodation (now retained only)

Embedded accommodation (now retained only)

c For the current costing exercise we have adjusted the overall DCAG's for new build using an 

average calculation for the proportion of refurbishment for those buildings to be re-used, advised 

by NBBJ.

d The same three levels of refurb cost have been used as the OBC:

70% full refurb where departments will require major alterations, 

50% medium refurb where partial areas will need to be adapted

minimum refurb of 20% for areas requiring only minor/cosmetic alteration

e The allocation of the re-used accommodation into the above categories is based upon advice from 

NBBJ and is deemed to include for compliance with the new Part L regulations, where applicable, 

and for any residual backlog maintenance.   

f The accountants breakdown splits out the new build costs, the refurb costs in each category 

(70%, 50%, 20%), the retained building costs,  short life assets eg demolitions, site clearance etc 

post PFI (see OB3 Breakdown) and further splits the building and the engineering element within 

each category.

 2. On-Costs

a On-costs have been calculated based on information received from NBBJ and comprise a series of 

quantified and lump sum allowances at this stage, as summarised on the OB3 Breakdown.  In the 

absence of information to the contrary, some allowances from the OBC have been retained.

b Mechanical and Electrical Services figures are based upon those provided by IBS.

3  Provisional Location Adjustment 

a The DCAG allowances are based on outer London prices. Quarterly Briefing publishes average 

location factors for the regions. For the Bristol area, this is currently 1.00, i.e. the location 

adjustment is NIL

4 Fees

91127 Appendix C Updated FB Forms.xls Notes Page 1



APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

TRUST/ORGANISATION:  North Bristol NHS Trust

SCHEME: Southmead Site (South Option)

PHASE: All

NOTES AND ASSUMPTIONS 

Nr Basis of Costing  and Assumptions, using OB1 headings

5 Non-Works Costs

a This element includes an allowance for statutory charges (1% of build cost) and a lump sum 

allowance for decanting costs in line with the OBC. 

b A temporary building is required to house the MRI scanners.  This has been assumed to require a 

floor area of  2,000 m² .

6 Equipment Cost

a The Equipment Cost Allowance Guides based on the departmental areas have been used to 

establish a budget for new equipment; where guidance is not available a budget allowance has 

been included and will need further verification 
b The published equipment allowances have been checked by the Trust on a room by room basis.

c An abatement has been included for the re-use of existing equipment.  The "target" cost from the 

OBC has been used, reduced by the OBC allowance for most of the laboratory equipment to the 

Academic accommodation which is being provided by others. 

7 Planning Contingencies 

a Planning and OB assumptions are considered at same level as OBC

8 Residual Optimism Bias

9 Inflation Adjustments

a The inflation adjustments  to start on site and during construction shown below line 12 are 

currently based on the indicative timeline provided by the trust which show a start on site in 2nd 

Quarter 2010 and completion by 2nd Quarter 2014 (4 year construction period)

b The MIPS and APSAB FORVOP indices from Quarterly Briefing Vol 17 Nr 3 have been used to 

calculate an indicative average inflation uplift.
 

Reviewed By:

Ridge & Partners

Eden Office Park   Project Director
65 Macrae Road

Ham Green

Bristol. 

BS20 0DD
01275 813 500

23rd November 2009
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COST FORM FB1 

TRUST/ORGANISATION:  ORGANISATIONAL CODE:

SCHEME: DIRECTORATE:

STRATEGIC HA:
PHASE:

PROJECT DIRECTOR:
CAPITAL COSTS SUMMARY 

Cost Excl. Cost Incl.

VAT VAT VAT

£ £ £

 1. Departmental Costs (from Form OB2)

Acute 156,003,626 27,300,635 183,304,261

Embedded - - -

ITC - - -

Retained (included in Acute where applicable) - - -

Departmental Cost Total 156,003,626 27,300,635 183,304,261

 2. On-Costs (a) (from Form OB3) ( -      % of Departmental Cost) 149,062,883 26,086,005 175,148,888

 3. Works Cost Total (1+2) at 515 VOP MIPS 305,066,509 53,386,640 358,453,149

(Tender Price Index Level 1975=100 base)              

 4.  Provisional Location Adjustment ( -      %  of sub-total 3a) - - -

 (if applicable)  

 5. Sub Total (3 + 4) 305,066,509 53,386,640 358,453,149

 6. Fees (c )     ( 13.82   %  of sub-total 5) 42,162,261 xxxxxxxxxxxxxxx 42,162,261

 7. Non-Works Costs (e)                         2.13%  VAT Rated 6,492,096 1,136,117 7,628,213

Non VAT Rated 85,438 xxxxxxxxxxxxxxx 85,438

 8. Equipment Cost (from Form OB2)   

Acute 23,214,552 4,062,547 27,277,099

Embedded - - -

ITC - - -

Retained - - -

Sub total Equip 23,214,552 4,062,547 27,277,099

( 14.88   % of Departmental Cost)

 9. Planning Contingencies 10.00    % 37,702,086 6,597,865 44,299,951

10. TOTAL (for approval purposes) at MIPS 515 (Excluding Optimism Bias) 414,722,942 65,183,169 479,906,111

11 Residual Optimism Bias (not on Planning Contingency) 10.40 % 39,210,169 6,861,780 46,071,949

12 TOTAL (for approval purposes) at MIPS 515 (Including Optimism Bias) 453,933,111 72,044,949 525,978,060

13 Inflation Adjustments (f) 

MIPS Uplift to Start on Site 517 2Q2010 1,762,847 279,786 2,042,633

13a Sub Total at Start on Site, 2Q10 455,695,958 72,324,735 528,020,693

 

Inflation Adjustments FORVOP (to mid-point of construction period) 6.908% 2Q2012 31,479,477 4,996,193 36,475,670

 

14 FORECAST OUT-TURN BUSINESS CASE TOTAL 487,175,434 77,320,928 564,496,362

Proposed start on site (g) Proposed completion date (g) 2Q2014

Notes:

*   Delete as appropriate

(a) On costs should be supported by a breakdown of the percentage or a brief description of their scope (Form OB3 may be used if appropriate)

(b) Adjustment of national D.C.A average price levels and on-costs for local market conditions

(c) Fees include all resource costs associated with the scheme eg project sponsorship, clerk of works, building regulation and planning fees etc 

(d) Not applicable to professional fees - VAT reclaimable EL(90) P64 refers

Completed By:

Authorised for issue
  Project Director   

Address

Date

Telephone

Date 23rd November 2009

01275 813 500

BS20 0DD

Bristol. 

(e) Non-works costs should be supported by a breakdown and include such items as contributions to statutory and local authorities, land costs and associated legal fees.

(f) Estimate of tender price inflation up to proposed tender date (plus construction cost for VOP contracts only).

(g) Overall timescale including any preliminary works

Ham Green

65 Macrae Road

Eden Office Park

Ridge & Partners

North Bristol NHS Trust

Southmead Site (South Option)

All

NHS South West

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

2Q2010

D Powell

2Q2010 = 517 based upon MIPS 

VOP QB 17-3. 

Note: MIPS VOP index used, NOT 

MIPS.

Using FORVOPS; 

2Q 2010 = 912, Q2 2014= 975.

975 / 912 * 100 = 6.908%

Revised 

completion 

date

Mid Point of 

Construction
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Cost Form FB2 (Summary - Acute)

TRUST/ORGANISATION:  North Bristol NHS Trust

SCHEME: Southmead Site (South Option)

PHASE: All

PROJECT DIRECTOR: D Powell

CAPITAL COSTS:   DEPARTMENTAL COSTS AND EQUIPMENT COSTS SUMMARY (ACUTE)

Functional Content Cost Equipment

(see OB2 Breakdown Sheets for detail) Allowance Cost

New Ref 70% Ref 50% Ref 20% Retain Total £ £

Inpatient Zone

Concourse 106          -         -         -         -         106          137,344                  10,115                    

Generic Nursing Sections 24,485      -         -         -         -         24,485      36,473,270             3,405,703                

Shared In-patient Facilities 844          -         -         -         -         844          848,915                  83,675                    

Critical Care 3,070       -         -         -         -         3,070       5,154,409               3,409,297                

Supp. Accommodation 5,119       -         -         -         -         5,119       6,287,582               586,976                  33,624          

Core Clinical Services

Imaging Services 5,581       -         -         -         -         5,581       7,075,611               19,840,835              

Operating theatre suite 6,991       -         -         -         -         6,991       9,924,557               2,439,735                

Endoscopy Suite 489          -         -         -         -         489          672,375                  661,626                  

Therapy Services 917          -         -         -         -         917          825,300                  215,058                  

Diagnostic Services 303          -         -         -         -         303          469,650                  70,448                    

Mortuary Services 376          -         -         -         -         376          587,829                  30,630                    

Pharmacy 1,073       -         -         -         -         1,073       1,345,662               232,778                  

Supp. Accommodation 287          -         -         -         -         287          274,179                  26,872                    16,017          

Emergency Care

Concourse 273          -         -         -         -         273          323,816                  28,929                    

Emergency Centre 7,214       -         -         -         -         7,214       10,147,652             1,001,903                

Supp. Accommodation 126          -         -         -         -         126          117,558                  6,003                      7,613            

Ambulatory Care

Concourse 1,036       -         -         -         -         1,036       1,285,466               135,183                  

Day Case Unit 2,709       -         -         -         -         2,709       3,211,046               881,108                  

Generic Outpatients 4,765       -         -         -         -         4,765       5,108,080               534,596                  

Specialist Outpatients 689          -         -         -         -         689          1,250,158               215,594                  

Community Accom 681          -         -         -         -         681          729,351                  71,911                    

Community Therapies 1,453       -         -         -         -         1,453       1,281,546               200,000                  

Supplementary Accomm 509          -         -         -         -         509          493,320                  39,697                    11,842          

 

Area m2

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009
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Cost Form FB2 (Summary - Acute)

TRUST/ORGANISATION:  North Bristol NHS Trust

SCHEME: Southmead Site (South Option)

PHASE: All

PROJECT DIRECTOR: D Powell

CAPITAL COSTS:   DEPARTMENTAL COSTS AND EQUIPMENT COSTS SUMMARY (ACUTE)

Functional Content Cost Equipment

(see OB2 Breakdown Sheets for detail) Allowance Cost

New Ref 70% Ref 50% Ref 20% Retain Total £ £

Area m2

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

Support Services

Health Records 466          -         -         -         -         466          462,242                  167,346                  

Whole Hospital Support Accommodation: Public 634          -         -         -         -         634          655,765                  99,189                    

Administration: Corporate 2,338       -         -         -         -         2,338       1,886,662               1,328,774                

Administration: Clinical 3,834       -         -         -         -         3,834       2,965,333               2,461,775                

Residences 254          -         -         -         -         254          321,040                  14,112                    

Education and Workforce Development -           -         -         -         -         -           -                         -                         

Supp Accommodation -           -         -         -         -         -           -                         -                         

Whole Hospital Support 955          -         -         -         -         955          909,579                  252,708                  

IM&T 1,431       -         -         -         -         1,431       1,056,912               1,950,252                

Sterile Services 2,450       -         -         -         -         2,450       4,629,642               1,528,340                

Hotel Services 2,427       -         -         -         -         2,427       2,973,000               138,166                  

Medical Physics & Bio Engineering 1,100       -         -         -         -         1,100       1,167,980               265,896                  15,889          

Externals

External works accommodation 39            -         -         -         -         39            28,860                    3,000                      39                

Energy Centres -           -         -         -         -         -           -                         -                         

Compounds etc -           -         -         -         -         -           -                         -                         

Sub Totals 85,024    -         -         -         -         85,024    111,081,691         42,338,230            85,024           

Adjustments for accomodation to be re-used

NB All existing areas gross less 24% for on-cost area for this exercise

(848) 848         -         -         -         -           (299,130) -

(1,348) 1,348      -         -         -           (475,504) -

(965) 965         -           (677,430) -

(190) -         -         190         -           (133,380) -

Urology (OPD & Theaters) Block 109 (1,262) 1,262      -         -           (445,168) -

Sub Totals 80,411    3,458     -         -         1,155     85,024    109,051,079         42,338,230            

Uplift DCAGS to current approval level MIPS VOP 445        25,748,171           

Uplift equipment to 4Q04 (as DCAG approval) EPI 114      5,927,352              

Sub Totals 134,799,250         48,265,582            

Less abatement for transferred equipment 58.44-     % (28,206,406)

CARRIED FORWARD 134,799,250         20,059,176            

Uplift from MIPS 445 to MIPS 515 515        21,204,376           3,155,376              

CARRIED TO OB1 156,003,626         23,214,552            

Notes:

Hancock House Block 106 

Coach House/Store Blocks 081

Beaufort House Blocks 040, 042, 043

Wards C, D, E & F Blocks 046 & 047
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Cost Form FB2 (Summary - Acute)

TRUST/ORGANISATION:  North Bristol NHS Trust

SCHEME: Southmead Site (South Option)

PHASE: All

PROJECT DIRECTOR: D Powell

CAPITAL COSTS:   DEPARTMENTAL COSTS AND EQUIPMENT COSTS SUMMARY (ACUTE)

Functional Content Cost Equipment

(see OB2 Breakdown Sheets for detail) Allowance Cost

New Ref 70% Ref 50% Ref 20% Retain Total £ £

Area m2

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

Identify separately any proposed adjustment (over or under cost allowances) justifiable in value for money terms 

(details to be provided)

2. Insert:

     N for new build,

     A for adaptations for alternative use or

     C for upgrading existing building retaining current use

3. Insert relevant version number of CONCISE 4 database listing of Departmental Cost Allowances and Equipment Cost Allowances

 4. Provide details 

where available 

Completed By:

Name (capitals) Authorised for issue

Position   Project Director   

Address

Date

Telephone

Date

Ham Green

65 Macrae Road

 Cost allowances should be based on Departmental Cost Allowances where appropriate and include allowances for essential complimentary 

 *   Delete as appropriate 

 1. State area and rate if departmental cost allowance not available 

23rd November 2009

01275 813 500

BS20 0DD

Bristol. 

Ridge & Partners
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Cost Form OB2 (Summary - Embedded)

TRUST/ORGANISATION:  North Bristol NHS Trust

SCHEME: Southmead Site (South Option)

PHASE: All

PROJECT DIRECTOR: D Powell

CAPITAL COSTS:   DEPARTMENTAL COSTS AND EQUIPMENT COSTS SUMMARY (EMBEDDED)

Functional Content Cost Equipment

(see OB2 Breakdown Sheets for detail) Allowance Cost

New Ref 70% Ref 50% Ref 20% Retain Total £ £

University & Research Accommodation

Southmead Sited -          -         -         -         -         -          -                        -                        

Frenchay Sited -          -         -         -         -         -          -                        -                        

Other Health & Social Services Agencies

Southmead Sited -          -         -         -         -         -          -                        -                        

Frenchay Sited -          -         -         -         -         -          -                        -                        

Voluntary Sector

Southmead Sited -          -         -         -         319        319          -                        -                        

Frenchay Sited -          -         -         -         -         -          -                        -                        

Sub Totals -         -        -        -        319       319         -                        -                        

Uplift DCAGS to current approval level MIPS VOP 445       -                        

Uplift equipment to 4Q04 (as DCAG approval) EPI 112      -                        

-                        -                        

Less abatement for transferred equipment (if applicable) 0 % -

CARRIED FORWARD -                        -                        

Uplift from MIPS 445 to MIPS 515 515       -                        -                        

CARRIED TO OB1 -                        -                        

Notes:

Identify separately any proposed adjustment (over or under cost allowances) justifiable in value for money terms 

(details to be provided)

2. Insert:

     N for new build,
     A for adaptations for alternative use or      C for upgrading existing building retaining current use

3. Insert relevant version number of CONCISE 4 database listing of Departmental Cost Allowances and Equipment Cost Allowances

Completed By:

Name (capitals) Authorised for issue
Position   Project Director   

 

Ham Green

Ridge & Partners

65 Macrae Road

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

 4. Provide details where available 

 Cost allowances should be based on Departmental Cost Allowances where appropriate and include allowances for essential complimentary 

 *   Delete as appropriate 

 1. State area and rate if departmental cost allowance not available 

Area m2

NB 
Embedded Costs not 
carried forward to Form 
FB1 as subject to separate 
Business Case 
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Cost Form FB2 (Summary - Acute)

TRUST/ORGANISATION:  North Bristol NHS Trust

SCHEME: Southmead Site (South Option)

PHASE: All

PROJECT DIRECTOR: D Powell

CAPITAL COSTS:   DEPARTMENTAL COSTS AND EQUIPMENT COSTS SUMMARY (COMMUNITY)

Functional Content Cost Equipment

(see OB2 Breakdown Sheets for detail) Allowance Cost

New Ref 70% Ref 50% Ref 20% Retain Total £ £

Community Concourse -          -         -         -         -         -          -                        -                        

ITC Concourse -          -         -         -         600        600          -                        -                        

Inpatients Short Stay -          -         -         -         798        798          -                        -                        

Day Proc. and Interventions -          -         -         -         2,399      2,399       -                        -                        

Imaging -          -         -         -         1,089      1,089       -                        -                        

Clinical support Facilities -          -         -         -         220        220          -                        -                        

Staff support facilities -          -         -         -         411        411          -                        -                        

External Accommodation -          -         -         -         -         -          -                        -                        

Energy Centres (inc in on-costs) -          -         -         -         -         -          -                        -                        

External Compounds etc -          -         -         -         -         -          -                        -                        

Sub Totals -         -        -        -        5,517    5,517      -                        -                        

 Uplift DCAGS to 

current approval 

level MIPS VOP 445       -                        

Uplift equipment to 4Q04 (as DCAG approval) EPI 112      -                        

Sub Totals -                        -                        

Less abatement for transferred equipment #DIV/0! % -

CARRIED FORWARD -                        -                        

Uplift from MIPS 445 to MIPS 515 515       -                        -                        

CARRIED TO OB1 -                        -                        

Notes:

Identify separately any proposed adjustment (over or under cost allowances) justifiable in value for money terms 

(details to be provided)

2. Insert:

     N for new build,

     A for adaptations for alternative use or

     C for upgrading existing building retaining current use

3. Insert relevant version number of CONCISE 4 database listing of Departmental Cost Allowances and Equipment Cost Allowances

 4. Provide details 

where available 

Completed By:

Name (capitals) Authorised for issue

   Project Director   

Address

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

 *   Delete as appropriate 

Area m2

 Cost allowances should be based on Departmental Cost Allowances where appropriate and include allowances for essential complimentary 

 1. State area and rate if departmental cost allowance not available 

Ridge & Partners

65 Macrae Road

Ham Green

Bristol. 

NB 
ITC Costs not carried 
forward to Form FB1 as 
subject to separate 
Business Case 
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Cost Form FB2 (Summary - Retained)

TRUST/ORGANISATION:  North Bristol NHS Trust

SCHEME: Southmead Site (South Option)

PHASE: All

PROJECT DIRECTOR: D Powell

CAPITAL COSTS:   DEPARTMENTAL COSTS AND EQUIPMENT COSTS SUMMARY (RETAINED)

Functional Content Backlog Cost Equipment

(see OB2 Breakdown Sheets for detail) at MIPS 415 Cost

New Ref 70%Ref 50% Ref 20% Retain Total £ £

None -                         

-                         

-                         

-                         

Sub Totals -         -     -          -        -        -          -                        -                         

Uplift DCAGS to current approval level N/A

Uplift equipment to 4Q04 (as DCAG approval) EPI 112      -                         

-                        -                         

Less abatement for transferred equipment (if applicable) % -

CARRIED FORWARD -                        -                         

Uplift from MIPS 445 to MIPS 515 515        -                        -                         

CARRIED TO OB1 -                        -                         

Completed By:

Name (capitals) Authorised for issue
Position   Project Director   

Address

Date

Telephone

Date

Ridge & Partners

65 Macrae Road

Ham Green

23rd November 2009

Bristol. 

BS20 0DD

01275 813 500

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

Area m2 (Gross inc plant and circulation)
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Cost Form FB2 (Custom) - Acute

TRUST/ORGANISATION:  North Bristol NHS Trust SCHEME: Southmead Site (South Option)

CAPITAL COSTS:   DEPARTMENTAL COSTS AND EQUIPMENT COSTS PHASE: All

Functional Content Function Units/ HCI Ref (1)/ Loc'n Capital Cost Cost/m2 Equip. Cost HBN

(For costing purposes) Space Req'ts Basis of Costing/ HCI Ver. 2.1 (of dept) HCI Ver. 2.1 Ref

Notes New 70% 50% 20% Retain Total £ £

Inpatient Services Zone

Concourse

Main Entrance facilities Inpatient entrance PR 07.03.01 31          31 38,285            1,235  2,924             66 28 51

Optional accomodation
Additional WC's 3 WC's 07.03.05 39          39 62,049            1,591  3,354             56 38 51

Offices 1 room 07.04.09 11          11 9,933             903     973                80 14 51

Optional accomodation
Cleaners room 1 room 07.03.04 13          13 14,781            1,137  1,432             80 14 51

Store 1 room 07.03.04 8            8 9,096             1,137  1,432             80 14 51

Switchgear 3 rooms m2 rate 4            4 3,200             800     -                 74 20 -

Carried to OB2 106       -       -       -       -       106       137,344        10,115          

Inpatient Services Zone

Generic Nursing Sections

Bed Wards 592 Interp 21,769    21,769 32,697,038     1,502  2,483,181       57 37 4

75 % single rooms, 25% 4 bed 01.01B.02/03

due to area

Coronary Care Unit 32 beds Interp 1,078      1,078 1,555,554       1,443  125,970          57 37 4

50 % single rooms (16 CCU/16 gen) 01.01B.02/03

due to area

Community facilities 1 area Ward rate 84          84 126,168          1,502  9,582             57 37 4

Shared Facilities:

Reception, wait etc 6 areas Ward rate 666        666 1,000,332       1,502  75,970            57 37 4

IT/multi disc area  3 rooms x 6 areas m2 rate 390        390 468,000          1,200  90,000            57 37 -

Staff rest - ?? Person 6 rooms PR 01.01B.07 204        204 271,320          1,330  21,000            62 32 4

Cook chill room 6 rooms PR 01.01B.13 294        294 354,858          1,207  600,000          69 25 4

Carried to OB2 24,485  -       -       -       -       24,485  36,473,270  3,405,703       

Inpatient Services Zone

Shared In-patient Facilities

Shared Facilities:

Seminar rooms; 14 person 6 rooms Interp 01.01B.09 204         204 231,948          1,137   21,675            73  21 4

Ward based therapy 4 rooms PR 01.03.15 435         435 383,235          881      20,000            85  9   -

Blood bank 1 room m2 rate 3             3 3,300              1,100   1,000              74  20 -

Splint room (burns) 1 room m2 rate 26           26 28,600            1,100   5,000              76  18 -

SALT (stroke) 1 room PR 01.03.18 18           18 17,172            954      1,000              78  16 -

ADL Kitchen 1 room PR 01.01B.09B 30           30 42,060            1,402   10,000            59  35 -

Counselling room 1 room 01.01B.15 17           17 19,006            1,118   2,000              74  20 4

 

Group room 1 room 01.01B.15 20           20 22,360            1,118   3,000              74  20 4

Gymnasium stores 6 rooms PR 07.03.04 82           82 93,234            1,137   18,000            80  14 -

Domestic services 1 room m2 rate 8             8 7,200              900      2,000              74  20 -

Switchgear 1 room m2 rate 1             1 800                 800      -                  74  20 -

Carried to OB2 844         -         -         -         -         844         848,915          83,675            

Inpatient Services Zone

Critical Care

12 Bed Wards 48 Beds Interp 01.05.01 2,224      2,224 4,066,222        1,828   3,280,414       51  43 27

(inc standard shared facilities) + uplift for 

small area

Essential Comp. Accomodation

Relatives O/N Stay (Family) 4 rooms PR 01.05.02 73           73 64,459            883      6,000              80  14 27

Relatives en-suite 4 en-suites m2 rate 24           24 43,200            1,800   400                 77  17 

Relatives facility reception 1 reception m2 rate 29           29 40,600            1,400   5,000              70  24 

Waiting 2 rooms PR 01.05.03B 42           42 53,634            1,277   4,000              54  40 -

WC's 4 rooms 07.03.05 10           10 15,910            1,591   172                 56  38 51

Interview/Counselling 4 rooms PR 03.01.04 63           63 59,598            946      2,996              72  22 6

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

Areas B%/

E%

Increased from 544 beds 

to 592
20004 (original area) / 544 (original bed no.) x 592 (actual bed no.)

Revised to accomadate 592 beds.
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Cost Form FB2 (Custom) - Acute

TRUST/ORGANISATION:  North Bristol NHS Trust SCHEME: Southmead Site (South Option)

CAPITAL COSTS:   DEPARTMENTAL COSTS AND EQUIPMENT COSTS PHASE: All

Functional Content Function Units/ HCI Ref (1)/ Loc'n Capital Cost Cost/m2 Equip. Cost HBN

(For costing purposes) Space Req'ts Basis of Costing/ HCI Ver. 2.1 (of dept) HCI Ver. 2.1 Ref

Notes New 70% 50% 20% Retain Total £ £

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

Areas B%/

E%

Stores 2 rooms 07.03.04 78           78 88,686            1,137   2,000              80  14 51

Shared Facilities - clinical 11 rooms m2 rate 185         185 277,500          1,500   41,625            70  24 

Shared Facilities - staff 26 rooms m2 rate 342         342 444,600          1,300   66,690            70  24 

Carried to OB2 3,070      -         -         -         -         3,070      5,154,409       3,409,297       

Inpatient Services Zone

Supp. Accommodation

Staff changing facilites ???? PR 01.02.02/03 450         450 419,850          933      21,439            76  18 -

(zonal)

Multi faith centre 1 centre m2 rate 229         229 217,550          950      17,789            76  18 

Educ. and Workforce devel't 1 centre m2 rate 4,203      4,203 5,463,900        1,300   377,817          74  20 

Administration services 40 work stations + Interp 07.01.01 237         237 186,282          786      169,931          69  25 18

interview/couns'g on area

Carried to OB2 5,119      -         -         -         -         5,119      6,287,582       586,976          

Core Clinical Services

Imaging Services

General imaging suite & Pacing 11 R/D rooms 03.01.01 + 2,385      2,385 2,790,450       1,170   1,898,028       63  31 6*

uplift for area

Fluoroscopy suite 2 room suite m2 rate 148         148 188,700          1,275   500,000          56  38 6*

Nuclear medicine 2 room suite 03.01.14 + 164         164 191,060          1,165   569,886          65  29 6*

uplift for area

Ultrasound Suite 6 room suite PR 03.01.12 263         263 335,325          1,275   210,690          56  38 6*

MRI Suite/PET Scan 5 Room suite PR 03.01.15 + 842         842 1,231,846       1,463   8,416,035       46  48 6*

uplift for area

Computed tomography 4 Room Suite PR 03.01.13 + 445         445 515,755          1,159   6,746,196       61  33 6*

uplift for area

Interventional radiology 4 room suite m2 rate 483         483 615,825          1,275   800,000          56  38 6*

2 room suite m2 rate 695         695 1,007,750       1,450   500,000          56  38 6*

Lithotripter suite 1 Room suite m2 rate 156         156 198,900          1,275   200,000          56  38 6*

Carried to OB2 5,581      -         -         -         -         5,581      7,075,611       19,840,835     

Core Clinical Services

Operating theatre suite

Operating theatres 24 theatres PR 02.01.01 6,569      6,569 9,544,757       1,453   2,326,155       51  43 26

(6 theatre)

Anaesthetics office accomm ?? places PR 07.01.01 422         422 379,800          900      113,580          72  22 18

+ uplift for

celluar offices

Carried to OB2 6,991      -         -         -         -         6,991      9,924,557       2,439,735       

Core Clinical Services

Endoscopy Suite

Endoscopy 4 room suite PR 03.10.01 489         489 672,375          1,375   661,626          56  38 52

(uplift for area)

Carried to OB2 489         -         -         -         -         489         672,375          661,626          

Core Clinical Services

Therapy Services

Reablement Base (Offices, etc) ?? places PR 07.01.01 917         917 825,300          900      215,058          69  25 -

+ uplift for

celluar offices

Carried to OB2 917         -         -         -         -         917         825,300          215,058          

Core Clinical Services

Diagnostic Services

Cardiac Catheterisation

All revision to yellow highlighted boxes, as per comments within "Inpatient Service Zone"

All revision to yellow highlighted boxes, as per comments within "Inpatient Service Zone"
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Cost Form FB2 (Custom) - Acute

TRUST/ORGANISATION:  North Bristol NHS Trust SCHEME: Southmead Site (South Option)

CAPITAL COSTS:   DEPARTMENTAL COSTS AND EQUIPMENT COSTS PHASE: All

Functional Content Function Units/ HCI Ref (1)/ Loc'n Capital Cost Cost/m2 Equip. Cost HBN

(For costing purposes) Space Req'ts Basis of Costing/ HCI Ver. 2.1 (of dept) HCI Ver. 2.1 Ref

Notes New 70% 50% 20% Retain Total £ £

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

Areas B%/

E%

Medical Illustration TBA m2 rate 303         303 469,650          1,550   70,448            44  50 

Carried to OB2 303         -         -         -         -         303         469,650          70,448            

Core Clinical Services

Mortuary Services

Viewing facilities 1 room suite 03.05.01 61           61 73,749            1,209   2,593              68  26 20

Post mortem suite 1 PM table suite PR 03.05.04 315         315 514,080          1,632   28,037            50  44 20

Carried to OB2 376         -         -         -         -         376         587,829          30,630            

Core Clinical Services

Pharmacy

For costing purposes only (schedule tbc)

Primary services - dispensing TBC Interp 03.04.01 465         465 485,460          1,044   136,600          59  35 29

Purchase and distribution TBC PR 03.04.16 9             9 6,975              775      59  35 29

Aseptic suite TBC PR 03.04.02 209         209 502,227          2,403   42  52 29

Pharmacy office accommodation ?? workstations PR 07.01.01 390         390 351,000          900      96,178            70  24 18

+ uplift for

celluar offices

Carried to OB2 1,073      -         -         -         -         1,073      1,345,662       232,778          

Core Clinical Services

Supp. Accommodation

Staff changing facilites ???? PR 01.02.02 263         263 245,379          933      12,530            76  18 -

(zonal)

Educ. and Workforce devel't 1 centre m2 rate 24           24 28,800            1,200   14,342            66  28 

Carried to OB2 287         -         -         -         -         287         274,179          26,872            

Emergency Care

Concourse

Main Entrance facilities 1 main entrance PR 07.03.01 171         171 211,185          1,235   16,128            66  28 51

Optional accomodation

Security space control room 1 room 07.03.05A 26           26 30,165 1,160 2,000 56  38 -

Security Staff Base 1 room 07.04.09 26           26 23,478            903      2,300              80  14 51

Offices 1 room 07.04.09 16           16 14,448            903      1,415              80  14 51

Food outlet, etc 1 area PR 07.03.03 34           34 44,540            1,310   7,086              73  21 51

uplift for area

Carried to OB2 273         -         -         -         -         273         323,816          28,929            

Emergency Care

Emergency Centre

Emergency care Large department PR 04.08.01 1,622      1,622 1,972,352        1,216   313,427          58  36 22

(mid range for

updated HBN)

96 Bed Wards in 32 Bed Clusters 128 beds Interp 5,052      5,052 7,588,104        1,502   546,027          57 37 4

75 % single rooms 01.01B.02/03

due to area

Shared Facilities:

Reception, wait etc 1 area Ward rate 128         128 192,256          1,502   13,834            57  37 4

IT/multi disc area  3 rooms m2 rate 69           69 82,800            1,200   15,000            57  37 -

Staff rest - ?? Person 1 room PR 01.01B.07 44           44 58,520            1,330   3,500              62  32 4

Stores 2 stores m2 rate 41           41 36,900            900      2,000              70  24 -

Clinical Management Offices 7 workstations Interp 07.01.01 258         258 216,720          840      108,115          69  25 18

Carried to OB2 7,214      -         -         -         -         7,214      10,147,652     1,001,903       

Emergency Care

Supp. Accommodation

Staff changing facilites ???? PR 01.02.02/03 126         126 117,558          933      6,003              76  18 23

(zonal)

All revision to yellow highlighted boxes, as per comments within "Inpatient Service Zone"
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Cost Form FB2 (Custom) - Acute

TRUST/ORGANISATION:  North Bristol NHS Trust SCHEME: Southmead Site (South Option)

CAPITAL COSTS:   DEPARTMENTAL COSTS AND EQUIPMENT COSTS PHASE: All

Functional Content Function Units/ HCI Ref (1)/ Loc'n Capital Cost Cost/m2 Equip. Cost HBN

(For costing purposes) Space Req'ts Basis of Costing/ HCI Ver. 2.1 (of dept) HCI Ver. 2.1 Ref

Notes New 70% 50% 20% Retain Total £ £

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

Areas B%/

E%

Carried to OB2 126         -         -         -         -         126         117,558          6,003              

Ambulatory Care

Concourse

Main Entrance facilities 1 main entrance PR 07.03.01 449         449 554,515          1,235   42,348            66  28 51

Optional accommodation

Offices 1 room/ PR 07.04.10 115         115 127,880          1,112   5,000              75  19 -

4 interview

Info. Centre

Food court and servery 1 area PR 07.03.03 328         328 409,344          1,248   68,355            73  21 51

Optional accommodation

Cleaners room 1 room 07.03.04 13           13 14,781            1,137   1,432              80  14 51

Staff common room & bev prep 4 rooms PR 01.01B.07 131         131 178,946          1,366   18,048            60  34 -

Commercial pharmacy shell 1 Suite PR 07.04.12 -          - -                  720      -                  66  28 -

Carried to OB2 1,036      -         -         -         -         1,036      1,285,466       135,183          

Ambulatory Care

Day Case Unit

(Excludes theatres & endoscopy rooms)

Support facilities - reception, 1 unit 03.09.01 839         839 1,006,800        1,200   193,015          64  30 52

preparation, discharge Abated for 

theatres

Cardiac & Respiratory Procedure 15 rooms PR 01/01B.01 387         387 541,800          1,400   75,000            57  37 -

rooms

Medical Day Case Unit 01.01B.01 550         550 770,000          1,400   72,000            57  37 4

Renal Dialysis 15 stations PR 03.13.01 718         718 723,026          1,007   390,461          63  31 53

Home Dialysis Team Offices 35 work stations Interp 07.01.01 215         215 169,420          788      150,632          69  25 18

Carried to OB2 2,709      -         -         -         -         2,709      3,211,046       881,108          

Ambulatory Care

Generic Outpatients

Outpatients clinic suite; 6 C/E 14 clusters Interp 04.01.01 4,765      4,765 5,108,080        1,072   503,379          64  30 12

Additional allowances for specialisms

Blood gas analyser (haemo) 1 room m2 rate -          - -                  1,061   -                  64  30 12

MDT room (neurology) 1 room m2 rate -          - -                  1,200   10,000            64  30 12

MDT room (ENT) 1 room m2 rate -          - -                  1,200   10,000            64  30 12

Phototherapy (dermatology) 1 room m2 rate -          - -                  1,200   5,000              64  30 12

Plaster facilities (T&O) 1 room 04.01.02 -          - -                  1,054   6,217              76  18 12

Carried to OB2 4,765      -         -         -         -         4,765      5,108,080       534,596          

Ambulatory Care

Specialist Outpatients

Oral surgery 6 "chairs"  04.03.01 329         329 720,058          2,189   150,594          70  24 12

Adjusted for area

Additional accommodation

Laboratory accommodation 3 rooms m2 rate 98           98 176,400          1,800   15,000            64  30 12

Palliative medicine ???? m2 rate -          - -                  1,200   -                  64  30 

Pain management ???? m2 rate -          - -                  1,200   -                  68  26 

Audiology Clinic 6 basic/6 acoustic 04.06.01/02 262         262 353,700          1,350   50,000            64  30 12

(no booths)

Cochlear implants 4 treatment rooms Interp 04.06.01 -          - -                  1,296   -                  64  30 12

Carried to OB2 689         -         -         -         -         689         1,250,158       215,594          

Ambulatory Care

Community Accom

Outpatients clinic suite; 6 C/E 2 clusters Interp 04.01.01 681         681 729,351          1,071   71,911            64  30 12

Audiology Hearing Aid work 1 room PR 04.06.03 -          - -                  1,072   -                  65  29 12

 15 chairs & 3 

trolleys  

All revision to yellow highlighted boxes, as per comments within "Inpatient Service Zone"

Area increased to reflect higher 

quantity.

458 (original area) / 15 (original 

quant) * 18 (new quant
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Cost Form FB2 (Custom) - Acute

TRUST/ORGANISATION:  North Bristol NHS Trust SCHEME: Southmead Site (South Option)

CAPITAL COSTS:   DEPARTMENTAL COSTS AND EQUIPMENT COSTS PHASE: All

Functional Content Function Units/ HCI Ref (1)/ Loc'n Capital Cost Cost/m2 Equip. Cost HBN

(For costing purposes) Space Req'ts Basis of Costing/ HCI Ver. 2.1 (of dept) HCI Ver. 2.1 Ref

Notes New 70% 50% 20% Retain Total £ £

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

Areas B%/

E%

Carried to OB2 681         -         -         -         -         681         729,351          71,911            

Ambulatory Care

Community Therapies

(Shared accomm included in 

areas below for costing purposes)

Occupational therapy 1 dept )

)

Physiotherapy 1 dept )

)

Hydrotherapy pool 1 pool 03.08.01/02 ) 1,453      1,453 1,281,546        882      200,000          64  30 8

Interp )

Podiatry 1 dept )

Carried to OB2 1,453      -         -         -         -         1,453      1,281,546       200,000          

Ambulatory Care

Supplementary Accomm

Staff changing facilites ???? PR 01.02.01 440         440 410,520          933      20,963            76  18 -

(zonal)

Educ. and Workforce devel't 1 centre m2 rate 69           69 82,800            1,200   18,734            66  28 

Carried to OB2 509         -         -         -         -         509         493,320          39,697            

Support Services

Health Records

Health records library Interp 07.02.02 188         188 238,008          1,266   11,049            88  6   47

uplift for density

Health records offices 32 workstations PR 07.02.01 213         213 172,104          808      101,376          72  22 47

Information Systems offices 9 workstations Interp  07.02.01 65           65 52,130            802      54,921            72  22 18

Carried to OB2 466         -         -         -         -         466         462,242          167,346          

Support Services

Voluntary sector office 3 person office PR 05.01.27-28 23           23           21,712            944      7,614              77  17 35   

Staff restaurant & coffee lounge ??? Meals PR 08.01.01/02 548         548         506,352          924      90,000            57  37 10   

Staff WC's ?? WC's PR 14.01.01 63           63           127,701          2,027   1,575              54 40 40   

Carried to OB2 634         -         -         -         -         634         655,765          99,189            

Support Services

Administration: Corporate

Operations offices 62 workstations PR  07.01.01 312         312         235,872          756      251,349          72  22 18   

Clinical coding offices 12 workstations Interp  07.01.01 75           75           60,075            801      73,228            71  23 18   

Finance offices 80 workstations 07.01.01 557         557         421,092          756      324,321          72  22 18   

Strategic Development offices 10 workstations 07.01.01 63           63           47,628            756      61,023            71  23 18   

Community non clinical offices 7 workstations Interp  07.01.01 69           69           55,338            802      42,716            71  23 18   

PFI monitoring offices 3 workstations Interp  07.01.01 28           28           22,568            806      18,307            71  23 18   

HR Offices 73 workstations 07.01.01 518         518         391,608          756      295,943          72  22 18   

Executive team offices 14 workstations 07.01.01 207         207         156,492          756      85,432            71  23 18   

Senior Management Offices 13 workstations Interp  07.01.01 137         137         108,915          795      79,330            71  23 18   

Clinical Governance Offices 11 workstations Interp  07.01.01 74           74           59,274            801      67,125            71  23 18   

Seminar/boardroom suite 106 places Interp 01.01B.09 298         298         327,800          1,100   30,000            74  20 -

Carried to OB2 2,338      -         -         -         -         2,338      1,886,662       1,328,774       

Support Services

Administration: Clinical

8 workstations Interp  07.01.01 56           56           44,968            803      48,818            71  23 18   

 100,000 records ?? 

 Whole Hospital Support 

Accommodation: Public 

 Clinical Support Directorate 

management 
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Cost Form FB2 (Custom) - Acute

TRUST/ORGANISATION:  North Bristol NHS Trust SCHEME: Southmead Site (South Option)

CAPITAL COSTS:   DEPARTMENTAL COSTS AND EQUIPMENT COSTS PHASE: All

Functional Content Function Units/ HCI Ref (1)/ Loc'n Capital Cost Cost/m2 Equip. Cost HBN

(For costing purposes) Space Req'ts Basis of Costing/ HCI Ver. 2.1 (of dept) HCI Ver. 2.1 Ref

Notes New 70% 50% 20% Retain Total £ £

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

Areas B%/

E%

Infection control Offices 18 workstations Interp  07.01.01 124         124         98,828            797      109,841          71  23 18   

Critical Care Directorate Offices 8 workstations Interp  07.01.01 57           57           45,771            803      48,818            71  23 18   

125 ?? workstations Interp  07.01.01 804         804         591,744          736      506,752          72  22 18   

Musculoskeletal offices 70 work stations Interp  07.01.01 495         495         377,190          762      283,781          72  22 18   

Neurosciences offices 8 work stations Interp  07.01.01 106         106         84,588            798      48,818            71  23 18   

Neurosurgery offices 32 work stations Interp  07.01.01 206         206         162,534          789      140,089          72  22 18   

Neurology offices 22 work stations Interp  07.01.01 142         142         112,890          795      96,311            72  22 18   

Neuropyschiatry offices 6 work stations Interp  07.01.01 44           44           35,376            804      36,614            71  23 18   

ENT Offices 23 work stations Interp  07.01.01 175         175         138,600          792      100,689          72  22 18   

Oral Maxiofacial offices 10 work stations Interp  07.01.01 74           74           59,274            801      61,023            71  23 18   

Neuropyscology offices 5 work stations Interp  07.01.01 39           39           31,395            805      30,512            71  23 18   

15 workstations Interp  07.01.01 99           99           79,101            799      65,667            72  22 18   

59 workstations Interp  07.01.01 429         429         329,472          768      258,288          72  22 18   

Plastic surgery offices 44 work stations Interp  07.01.01 337         337         261,849          777      192,622          72  22 18   

Urology Offices 39 workstations Interp  07.01.01 295         295         230,395          781      170,733          72  22 18   

10 workstations Interp  07.01.01 83           83           66,400            800      61,023            71  23 18   

Pain management offices 9 workstations Interp  07.01.01 62           62           49,724            802      54,921            71  23 18   

Oral surgery offices 11 workstations Interp  07.01.01 85           85           68,000            800      67,125            71  23 18   

13 workstations Interp  07.01.01 122         122         97,234            797      79,330            71  23 18   

Carried to OB2 3,834      -         -         -         -         3,834      2,965,333       2,461,775       

Support Services

Residences

On call rooms - bed/sit 12 rooms PR 01.04B.02 194         194 184,300          950      13,056            83  11 

(+ uplift for

smaller room)

En suite facilities 12 rooms  01.04B.03 60           60 136,740          2,279   1,056              77  17 

Carried to OB2 254         -         -         -         -         254         321,040          14,112            

Support Services

None

Carried to OB2 -          -         -         -         -         -          -                  -                  

Support Services

Supp Accommodation

None -          - -                  -                  -

Carried to OB2 -          -         -         -         -         -          -                  -                  

Support Services

Whole Hospital Support

Works Department ?? Beds Interp 10.02.01 392         392 383,376          978      50,973            62  32 34

Bespoke

EME Workshops 2 workshops 10.02.17 75           75 113,347          1,511   26,640            65  29 34

Administration Offices 24 work stations Interp  07.01.01 231         231 181,797          787      105,066          69  25 18

Patient line offices 1 suite Interp  07.01.01 25           25 20,150            806      30,512            72  22 18

Security Base 1 room PR 07.03.05A -          - -                  1,312   -                  56  38 -

Transport services offices 5 work stations Interp  07.01.01 43           43 34,572            804      30,512            72  22 18

 General surgery and 

endoscopy offices 

 Surgical Directorate 

 Renal Directorate management 

 Medicine Directorate 

management 

 Community zone offices 

Education and Workforce 

Development
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Cost Form FB2 (Custom) - Acute

TRUST/ORGANISATION:  North Bristol NHS Trust SCHEME: Southmead Site (South Option)

CAPITAL COSTS:   DEPARTMENTAL COSTS AND EQUIPMENT COSTS PHASE: All

Functional Content Function Units/ HCI Ref (1)/ Loc'n Capital Cost Cost/m2 Equip. Cost HBN

(For costing purposes) Space Req'ts Basis of Costing/ HCI Ver. 2.1 (of dept) HCI Ver. 2.1 Ref

Notes New 70% 50% 20% Retain Total £ £

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

Areas B%/

E%

Staff Change ???? PR 01.02.02/03 189         189 176,337          933      9,005              76  18 -

Carried to OB2 955         -         -         -         -         955         909,579          252,708          

Support Services

IM&T

Information Technology Offices 200 work stations PR  07.01.01 1,356      1,356 951,912          702      810,803          72  22 18

IT services (exc infrastructure) 1 suite m2 rate 75           75 105,000          1,400   30,512            54  40 -

Telephone services equipment 4000 Extensions 09.02.03 1,108,937       

(As SOC)

Carried to OB2 1,431      -         -         -         -         1,431      1,056,912       1,950,252       

Support Services

Sterile Services

Receipt and distribution facility 1 facility PR  09.01.01 628         628 994,752          1,584   100,000          37  57 13

CSSD 1 facility 1,822      1,822 3,634,890        1,995   1,428,340       

Carried to OB2 2,450      -         -         -         -         2,450      4,629,642       1,528,340       

Support Services

Hotel Services

Receipt and distribution centre 1 centre m2 rate 940         940 846,000          900      40,000            70  24 

Linen storage 600+ beds PR 09.04.03 182         182 117,572          646      15,000            87  7   25

Staff uniform issue and collection 1 centre m2 rate 50           50 37,500            750      3,000              70  24 

Production Kitchen 1 department Interp 09.03.01 1,076      1,076 1,797,996        1,671   50,000            41  53 10

Reprographics 1 Print room m2 rate 62           62 55,800            900      10,000            72  22 

Postal services 1 Post room m2 rate 33           33 29,700            900      10,000            72  22 

Domestic services facilities 1 equip cleaning m2 rate 24           24 21,600            900      5,000              72  22 

room

Portering office and store 2 rooms PR 07.04.02 36           36 34,380            955      2,694              79  15 51

Portering rest and bev prep 1 facility Interp 01.01B.07 19           19 26,372            1,388   2,372              60  34 -

Porters WC 1 WC 14.01.01 5             5 6,080              1,216   100                 54  40 40

Carried to OB2 2,427      -         -         -         -         2,427      2,973,000       138,166          

Support Services

Clinical Equipment services 1 dept 10.02.17 1,045      1,045 1,116,060        1,068   256,884          66  28 

Medical physics offices 3/4 workstations PR 05.01.27-29 55           55 51,920            944      9,012              77  17 -

Carried to OB2 1,100      -         -         -         -         1,100      1,167,980       265,896          

Externals

Covered seating area See on costs

Lock-fast equipment

Flammable Liquids store

Corrosive Liquids store 4 stores PR 10.02.03/05 39           39 28,860            740      3,000              75  19 34

Solvent waste store

Carried to OB2 39           -         -         -         -         39           28,860            3,000              

Externals

Main Boiler house & infrastructureEXCLUDED

Energy Centre for Mental Health EXCLUDED

External works 

accommodation 

Energy Centres 

Medical Physics & Bio 

Engineering
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Cost Form FB2 (Custom) - Acute

TRUST/ORGANISATION:  North Bristol NHS Trust SCHEME: Southmead Site (South Option)

CAPITAL COSTS:   DEPARTMENTAL COSTS AND EQUIPMENT COSTS PHASE: All

Functional Content Function Units/ HCI Ref (1)/ Loc'n Capital Cost Cost/m2 Equip. Cost HBN

(For costing purposes) Space Req'ts Basis of Costing/ HCI Ver. 2.1 (of dept) HCI Ver. 2.1 Ref

Notes New 70% 50% 20% Retain Total £ £

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

Areas B%/

E%

Energy Centre for Maternity BlockEXCLUDED

Medical gases stores See on costs

Carried to OB2 -          -         -         -         -         -          -                  -                  

Externals

Compounds etc

General compounds )

RDS compounds )

Car park management ) 

Car parking (staff and visitor) ) See on costs

Bicycle storage )

Transport service compound ) 

Ambulance facility )

Waste compactor & holding )

areas & stores )

Helicopter landing facility )

Carried to OB2 -          -         -         -         -         -          -                  -                  

Notes:

Completed By:

Name (capitals) Authorised for issue

Position   Project Director   

Address

Date

Telephone

Date

01275 813 500

Ridge & Partners

23rd November 2009

65 Macrae Road

Ham Green

Bristol. 

 4. Provide details where available 

BS20 0DD

     N for new build,

 Cost allowances should be based on Departmental Cost Allowances where appropriate and include allowances for essential complimentary accommodation and services where details not available. 

Identify separately any proposed adjustment (over or under cost allowances) justifiable in value for money terms (details to be provided)

 *   Delete as appropriate 

 1. State area and rate if departmental cost allowance not available 

2. Insert:

     A for adaptations for alternative use or

     C for upgrading existing building retaining current use

 3. Insert relevant version number of CONCISE 4 database listing of Departmental Cost Allowances and Equipment Cost Allowances 

91127 Appendix C Updated FB Forms.xls FB2 Acute Page 17



Cost Form FB2 (Custom) - Embedded

TRUST/ORGANISATION:  North Bristol NHS Trust SCHEME: Southmead Site (South Option)

CAPITAL COSTS:   DEPARTMENTAL COSTS AND EQUIPMENT COSTS PHASE: All

Functional Content Function Units/ HCI Ref (1)/ Loc'n Capital Cost Cost/m2 Equip. Cost HBN

(For costing purposes) Space Req'ts Basis of Costing/ HCI Ver. 2.1 (of dept) HCI Ver. 2.1 Ref

Notes New Ref 70% Ref 50% Ref 20% Retain Total £ £ Transfer only

Embedded: Uni & Research

Southmead Sited

None

Carried to OB2 Embedded Summary -        -         -         -         -         -        -                  -                   

Embedded: Uni & Research

Frenchay Sited

None

Carried to OB2 Embedded Summary -        -         -         -         -         -        -                  -                   

Southmead Sited 

None

Carried to OB2 Embedded Summary -        -         -         -         -         -        -                  -                   

Frenchay Sited 

None

Carried to OB2 Embedded Summary -        -         -         -         -         -        -                  -                   

Embedded: Voluntary Sector

Southmead Sited

Renal register Offic accomm Interp  07.02.01 68         68 54,536            802         6,800               71 23 18

Childcare facilities TBA m2 rate 251       251 276,100          1,100      25,100             71 23 18

Carried to OB2 Embedded Summary 319       -         -         -         -         319       330,636          31,900             

Embedded: Health & Social 

Services Agencies

Embedded: Health & Social 

Services Agencies

Areas B%/

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

E%

NB 
Embedded Costs not 
carried forward to Form FB1 
as subject to separate 
Business Case 
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Cost Form FB2 (Custom) - Embedded

TRUST/ORGANISATION:  North Bristol NHS Trust SCHEME: Southmead Site (South Option)

CAPITAL COSTS:   DEPARTMENTAL COSTS AND EQUIPMENT COSTS PHASE: All

Functional Content Function Units/ HCI Ref (1)/ Loc'n Capital Cost Cost/m2 Equip. Cost HBN

(For costing purposes) Space Req'ts Basis of Costing/ HCI Ver. 2.1 (of dept) HCI Ver. 2.1 Ref

Notes New Ref 70% Ref 50% Ref 20% Retain Total £ £ Transfer only

Areas B%/

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

E%

Embedded: Voluntary Sector

Frenchay Sited

None

Carried to OB2 Embedded Summary -        -         -         -         -         -        -                  -                   

Notes:

Completed By:

Name (capitals) Authorised for issue

Position   Project Director   

Address

Date

Telephone

Date

01275 813 500

23rd November 2009

Ham Green

Bristol. 

BS20 0DD

     A for adaptations for alternative use or

     C for upgrading existing building retaining current use

 3. Insert relevant version number of CONCISE 4 database listing of Departmental Cost Allowances and Equipment Cost Allowances 

Ridge & Partners

65 Macrae Road

     N for new build,

 4. Provide details where available 

 Cost allowances should be based on Departmental Cost Allowances where appropriate and include allowances for essential complimentary accommodation and services where details not available. 

Identify separately any proposed adjustment (over or under cost allowances) justifiable in value for money terms (details to be provided)

 *   Delete as appropriate 

 1. State area and rate if departmental cost allowance not available 

2. Insert:
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Cost Form FB2 (Custom) - Acute

TRUST/ORGANISATION:  North Bristol NHS Trust SCHEME: Southmead Site (South Option)

CAPITAL COSTS:   DEPARTMENTAL COSTS AND EQUIPMENT COSTS PHASE: All

Functional Content Function Units/ HCI Ref (1)/ Loc'n Capital Cost Cost/m2 Equip. Cost HBN

(For costing purposes) Space Req'ts Basis of Costing/ HCI Ver. 2.1 (of dept) HCI Ver. 2.1 Ref

Notes New 70% 50% 20% Retain Total £ £

Community Concourse

None

Carried to OB2 ITC Summary -        -         -         -         -         -        -               -               

ITC Concourse

Main Entrance facilities 1 main entrance PR 07.03.01 214       214 264,290       1,235   24,116          66 28 51

Information Centre 1 Centre PR 07.04.10 31         31 34,472         1,112   5,000            75 19 -

Coffee shop 1 area PR 07.03.03 + 39         39 50,700         1,300   10,000          73 21 51

uplift for area

Staff common room & bev prep 5 rooms PR 01.01B.07 85         85 116,110       1,366   10,000          60 34 -

Admissions Area 1 Suite PR 07.04.11 231       231 327,789       1,419   20,000          56 38 -

Carried to OB2 ITC Summary 600       -         -         -         -         600       793,361       69,116          

Inpatients Short Stay

?? Bed Ward ?? beds Interp 798       798 1,163,484    1,458   92,081          57 37 4

Based on 50% singles 01.01B.02/03

due to area

Carried to OB2 ITC Summary 798       -         -         -         -         798       1,163,484    92,081          

Day Proc. and Interventions

Operating theatres 6  theatres 02.01.01 881       881 1,280,093    1,453   545,223        51 43 26

Day Proc. Support facilities - 1 unit 03.09.01 1,069    1,069 1,282,800    1,200   172,308        64 30 52

 recep, prep, discharge, pre op Abated for 

theatres

Outpatients clinic suite; 6 C/E 1 suite Interp 04.01.01 449       449 483,573       1,077   36,667          64 30 12

(Shared support included with (uplift due to

other areas) red'd support)

Carried to OB2 ITC Summary 2,399    -         -         -         -         2,399    3,046,466    754,198        

Imaging

(Shared accomm included in areas below for costing purposes)

General imaging suite 2 R/D rooms 03.01.01 + 428       428 519,592       1,214   446,526        63 31 6*

interp

Ultrasound Suite 1 room suite PR 03.01.12 40         40 54,595         1,365   35,115          56 38 6*

uplift for area

MRI Suite 3 Room suite PR 03.01.15 + 494       494 722,722       1,463   5,049,621     46 48 6*

Computed tomography 1 Room Suite PR 03.01.13 + 127       127 153,694       1,210   1,686,549     61 33 6*

 uplift for area

Carried to OB2 ITC Summary 1,089    -         -         -         -         1,089    1,450,603    7,217,811     

Clinical support Facilities

Pharmacy stock room 1 room PR 03.04.03 39         39 39,390         1,010   10,000          48 46 29

Pathology hot lab/blood bank 1 suite m2 rate 52         52 93,600         1,800   20,000          75 19 34

Sterile Services 1 facility m2 rate 129       129 193,500       1,500   50,000          37 57 

Carried to OB2 ITC Summary 220       -         -         -         -         220       326,490       80,000          

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

E%

Areas B%/
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Cost Form FB2 (Custom) - Acute

TRUST/ORGANISATION:  North Bristol NHS Trust SCHEME: Southmead Site (South Option)

CAPITAL COSTS:   DEPARTMENTAL COSTS AND EQUIPMENT COSTS PHASE: All

Functional Content Function Units/ HCI Ref (1)/ Loc'n Capital Cost Cost/m2 Equip. Cost HBN

(For costing purposes) Space Req'ts Basis of Costing/ HCI Ver. 2.1 (of dept) HCI Ver. 2.1 Ref

Notes New 70% 50% 20% Retain Total £ £

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

E%

Areas B%/

Staff support facilities

Staff facilities 8 ??  rooms PR 01.01B.07 252       252 335,160       1,330   28,000          62 32 4

Offices 7 work stations PR  07.01.01 69         69         55,338         802      42,716          71 23 18    

Seminar rooms 2 rooms Interp 01.01B.09 90         90 102,330       1,137   7,643            73 21 4

Carried to OB2 ITC Summary 411       -         -         -         -         411       492,828       78,359          

Externals

External Accommodation

None

Carried to OB2 -        -         -         -         -         -        -               -               

Externals

Main Boiler house & ) on cost items

Infrastructure )

Carried to OB2 -        -         -         -         -         -        -               -               

Externals

External Compounds etc

Car parking )

Ambulance facility )

Transport service )

Mobile clinical services docking ) on cost items

station )

Waste management )

Waste transfer ) 

Carried to OB2 -        -         -         -         -         -        -               -               

Notes:

Completed By:

Name (capitals) Authorised for issue

Position   Project Director   

Address

Date

Telephone

Date

Identify separately any proposed adjustment (over or under cost allowances) justifiable in value for money terms (details to be provided)

 *   Delete as appropriate 

 1. State area and rate if departmental cost allowance not available 

Energy Centres (inc in on-

 Cost allowances should be based on Departmental Cost Allowances where appropriate and include allowances for essential complimentary accommodation and services where details not available. 

23rd November 2009

65 Macrae Road

Ham Green

Bristol. 

BS20 0DD

01275 813 500

     C for upgrading existing building retaining current use

     N for new build,

2. Insert:

     A for adaptations for alternative use or

 4. Provide details where available 

 3. Insert relevant version number of CONCISE 4 database listing of Departmental Cost Allowances and Equipment Cost Allowances 

Ridge & Partners

NB 
ITC Costs not carried 
forward to Form FB1 as 
subject to separate 
Business Case 
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Cost Form OB2 (Custom) - Retained

TRUST/ORGANISATION:  North Bristol NHS Trust SCHEME: Southmead Site (South Option)

CAPITAL COSTS:   DEPARTMENTAL COSTS AND EQUIPMENT COSTS PHASE: All

Building Source of Costs to MIPS Adjust* Total

Information Condition B Index to Equip. Cost

New Ref 70% Ref 50% Ref 20% Retain Total Exc VAT/fees MIPS Adjust N/A

m2 £ 445 Y/N Comment Factor £

Retained Accommodation 

Accommodation to be re-used

Carried to OB2 -         -          -          -          -          -            -                   -                 

Retained Accommodation 

Accommodation Retained "As Is"

Carried to OB2 -         -          -          -          -          -            -                    -                   -                 

Retained Accommodation 

Separate Business Cases

Carried to OB2 -         -          -          -          -          -            -                    -                   -                 

Retained Accommodation 

Excluded (Out-with red line)

 Carried to OB2 -         -          -          -          -          -            -                    -                   -                 

Notes:

Completed By:

Name (capitals) Authorised for issue

Position   Project Director   

Address

Date

Telephone

Date

 4. Provide details where available 

     N for new build,

     A for adaptations for alternative use or

     C for upgrading existing building retaining current use

 3. Insert relevant version number of CONCISE 4 database listing of Departmental Cost Allowances and Equipment Cost Allowances 

Ridge & Partners

2. Insert:

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

B%/

E%

 Cost allowances should be based on Departmental Cost Allowances where appropriate and include allowances for essential complimentary accommodation and services where details not available. 

Area (Clinical Gross inc circulation and plant)

Applicable to this option?

None

Identify separately any proposed adjustment (over or under cost allowances) justifiable in value for money terms (details to be provided)

23rd November 2009

01275 813 500

BS20 0DD

Bristol. 

Ham Green

65 Macrae Road

 *   Delete as appropriate 

 1. State area and rate if departmental cost allowance not available 
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Cost Form FB3

TRUST/ORGANISATION:  North Bristol NHS Trust  

SCHEME: Southmead Site (South Option)

PHASE: All

CAPITAL COSTS:  ON-COSTS

Percentage of 

Departmental

Cost (Exc Ret)

1 Communications

a. Space 20,714,212        

b. Lifts 2,750,000          23,464,212           

MIPS UPLIFT (445 to 515) £ 27,155,212          17.41                       

2 "External" Building Works (1)

a. Drainage 2,600,000          

b. Roads, paths, parking 13,064,000        

c. Site layout, walls, fencing gates 3,829,913          

d. Builders work for engineering services outside 

buildings 5,300,000          24,793,913           

MIPS UPLIFT (445 to 515) £ 28,694,079          18.39                       

3 "External Engineering Works

a. Mechanical 22,250,000        

b. Electrical 10,250,000        

32,500,000           

MIPS UPLIFT (445 to 515) £ 37,612,360          24.11                       

4 Auxiliary Buildings 1,599,050          1,599,050             

MIPS UPLIFT (445 to 515) £ 1,850,586            1.19                         

5 Other on-costs and abnormals (2)

a. Building 27,809,910        

b. Engineering 8,750,000          

c. Multi storey car park 4,884,823          

d. All on-costs to new Estates / FM Building (@ say 

70%) 5,000,000          

46,444,733           

MIPS UPLIFT (445 to 515) £ 53,750,646          34.45                       

Uplift from MIPS 445 to MIPS 515 £ included included

Total On-Costs to Summary OB1 £ 149,062,883         -                           

* Delete as appropriate

(1) "External" to Departments

Completed By:

Name (capitals) Authorised for issue
Position   Project Director   

Address

Date

Telephone

Date

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

(2) Identify any enabling or preliminary works to prepare the site in advance e.g. demolitions; service diversions; decanting 

Estimated

Cost

(exc. VAT)

Notes: Must be based on scheme specific assessments/measurements; attach details to define scope of works as appropriate. 

Ridge & Partners

23rd November 2009

01275 813 500

BS20 0DD

Bristol. 

Ham Green

65 Macrae Road
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TRUST/ORGANISATION:  North Bristol NHS Trust

SCHEME: Southmead Site (South Option)

PHASE: All

CAPITAL COSTS:  ON-COSTS (BREAKDOWN)

Unit

1 Communications

a. Space

0.01  Internal corridors unglazed 14.05.01 m2                1,612,000 

0.02  Internal corridors glazed 14.05.02 m2                2,109,744 

0.03  External corridors unglazed 14.05.03 m2                2,651,847 

0.04  External corridors glazed 14.05.04 inc                             -   

0.05  Stairs, straight, 1200 wide 14.04.01 inc                             -   

0.06  Stairs, straight, 1800 wide 14.04.02 inc                             -   

0.07  Stairs, landing, 1200 wide 14.04.03 Flt                   168,040 

0.08  Stairs, landing, 1800 wide 14.04.04 Flt                   967,488 

0.09  Lift Lobbies and shafts m2                1,518,720 

0.10  Uplift DCAGs for OB/FB Sum                2,131,573 

0.11  Tunnel to FM m2                1,300,000 

0.12  Ramps Sum                   100,000 

0.13  Internal plant rooms m2                7,347,600 

0.14  Roof level plant rooms m2                   307,200 

0.15  Vertical ducts / risers inc                             -   

0.16  Walkways inc                             -   

0.17  Underground ducts m                   500,000 

20,714,212           

b. Lifts 2,750,000              

2,750,000             

2 "External" Building Works (1)

a. Drainage

0.01  Foul water to new buildings Sum                   812,000 

0.02  Surface water to new buildings Sum                1,208,000 

0.03  Foul water to retained buildings inc                             -   

0.04  Surface water to retained buildings inc                             -   

0.05  Surface water to paved areas inc                             -   

0.06  Final connections - Foul inc                             -   

0.07  Final connections - Surface inc                             -   

0.08  Drainage diversions - Foul inc                             -   

0.09  Drainage diversions - Surface inc                             -   

0.10  Underground storage Sum                   580,000 

0.11  Underground interceptors inc                             -   

0.12  CCTV surveys inc                             -   

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

(exc. VAT) (exc. VAT)

Sub Total Total

Cost Cost

Uplifted to reflect 

extent of lift costs
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TRUST/ORGANISATION:  North Bristol NHS Trust

SCHEME: Southmead Site (South Option)

PHASE: All

CAPITAL COSTS:  ON-COSTS (BREAKDOWN)

Unit

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

(exc. VAT) (exc. VAT)

Sub Total Total

Cost Cost

0.13  Integration of existing buildings inc                             -   

0.14  Connections to new buildings inc                             -   

0.15  Pumping stations inc                             -   

2,600,000             

b. Roads, paths, parking

0.01        Site preparation Sum                1,211,000 

0.02  New surface car parking Sum                   965,000 

0.03  New decked car parking Sum                5,290,000 

0.04  New undercroft carparking Sum                2,367,000 

0.05  Refurbished car parking inc                             -   

0.06  Adaptions to existing car parks inc                             -   

0.07  Car park controls / security Sum                   100,000 

 0.08  New road access inc                             -   

0.09  New site roads Sum                1,311,000 

0.10  Refurbished roads EXC                             -   

0.11  Adaptions to existing roads inc                             -   

0.12  Delivery areas inc                             -   

0.13  Service roads inc                             -   

0.14  Bus lay bys inc                             -   

0.15  Drop off points inc                             -   

0.16  Highway works inc                             -   

0.17  Works beyond site boundary inc                             -   

0.18  Site paths and pavings Sum                   240,000 

0.19  High quality paving to plaza Sum                1,068,000 

0.20  Pavings around building perimeters inc                             -   

0.21  Bollards to road near plaza Sum                     22,000 

0.22  Road lighting (See 2b) inc                             -   

0.23  Car park lighting (See 2b) inc                             -   

0.24  External lighting (See 3e) inc                             -   

0.25  Landscaping to roof terraces Sum                   490,000 

13,064,000           

c. Site layout, walls, fencing gates

0.01  Landscaping to courtyards Sum                   850,000 

0.02  Garden over basement Sum                   220,000 

0.03  Soft landscaping Sum                1,055,000 

0.04  Perimeter fencing and gates Sum                   117,913 

0.05  Internal fencing and gates inc                             -   

0.06  Bus stands / bus stops inc                             -   

An extra £1,500,000 

added due to  greater 

requirement for multi-

storey car park

An extra £500,000 added 

due to extent and quality 

of infrastructure and 

landscaping.

91127 Appendix C Updated FB Forms.xls FB3 B'down Page 25



TRUST/ORGANISATION:  North Bristol NHS Trust

SCHEME: Southmead Site (South Option)

PHASE: All

CAPITAL COSTS:  ON-COSTS (BREAKDOWN)

Unit

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

(exc. VAT) (exc. VAT)

Sub Total Total

Cost Cost

0.07  External steps inc                             -   

0.08  Boundary walls inc                             -   

0.09  Internal perimeter walls inc                             -   

0.10  Retaining walls Sum                   500,000 

0.11  Site furniture Sum                     50,000 

0.12  Art features Sum                   100,000 

0.13  Water features Sum                   200,000 

0.14  External signage Sum                     50,000 

0.15  Sundries inc                             -   

0.16  External ramps and balustrades Sum                   100,000 

0.17  Allowance for change of levels inc                             -   

0.18  Bulk excavation and disposal Sum                   587,000 

3,829,913             

d. Builders work for engineering services outside buildings

0.01  Electrical service trenches Sum                2,000,000 

0.02  EO for ducts and abnormals inc                             -   

0.03  Mechanical service trenches inc                             -   

0.04  EO for ducts and abnormals inc                             -   

0.05  Profit and attendance on external services Sum                3,300,000 

£ 5,300,000             

3 "External Engineering Works

a. Mechanical inc £1,600,000 enabling              22,250,000 

b. Electrical inc £2,200,000 enabling              10,250,000 

32,500,000           

4 Auxiliary Buildings

0.01  Bin stores inc                             -   

0.02  Cycle sheds Sum                     40,000 

0.03  Smoking shelters Sum                     10,000 

0.04  Bus shelters Sum                     20,000 

0.05  Miscellaneous buildings inc                             -   

0.06  Entrance canopies - Main Sum                   500,000 

0.07  Entrance canopies - Maternity inc                             -   

0.08  Entrance canopies - A & E inc                             -   

0.09  Entrance canopies - Other inc                             -   

Enabling works costs increased to bring total 

Enabling works circa £30.5m. See "Enabling 

Works Costs" sheet. Enabling works figures 

amended.
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TRUST/ORGANISATION:  North Bristol NHS Trust

SCHEME: Southmead Site (South Option)

PHASE: All

CAPITAL COSTS:  ON-COSTS (BREAKDOWN)

Unit

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

(exc. VAT) (exc. VAT)

Sub Total Total

Cost Cost

0.10  Sub stations (housings only) No                     75,000 

0.11  Smaller generator / switch rooms No                     60,000 

0.12  VIE Compound / MA4 / Vacuum Sum                     75,000 

0.13  Gas meter house Sum                     20,000 

0.14  HV Intake room Sum                     25,000 

0.15  Oil / fuel storage compound Sum                     50,000 

0.16  Information & Boulevard m2                     42,000 

0.17  Grounds maintenance m2                     63,200 

0.18  Waste management area m2                   405,600 

0.19  Waste Transfer area N/A                             -   

0.20  Covered walkways to bus stops Sum                   158,250 

0.21  Telecom switchroom Sum                     30,000 

0.22  Medical gas stores Sum                     25,000 

0.23  Glazed roof over existing buildings 046 & 047 within 

entrance Plaza Sum                2,500,000 

0.23b Omit glazed roof to Plaza per IBS email 06/10/06              (2,500,000)

1,599,050             

5 Other on-costs and abnormals (2)

a. Building

0.01  Abnormal foundations - piling Sum                3,600,000 

0.02  Abnormal ground conditions - bulk excavation & 

disposal Sum                2,800,000 

0.03  Additional phasing costs Sum                4,000,000 

0.04  Art works Sum                1,587,910 

0.05  Demolition of service ducts Sum                   250,000 

0.06  Demolition of walkways etc inc                             -   

0.07  Helipad Sum                     50,000 

0.08  Decontamination of ground Sum                   250,000 

0.09  Backlog maintenance - Retained EXCL                             -   

0.10  Additional costs  over model

a Atrium at entrance Sum                   400,000 

b Elevational Treatments Sum                8,900,000 

b2 Reduce allowance for elevational treatment per IBS 

email 06/10/06 Sum

             (5,000,000)

c Corner terraces Sum                   320,000 

d Undercroft cladding Sum                1,140,000 

e Retaining walls Sum                   275,000 

f Rooflights Sum                1,425,000 

f2 Omit rooflights per IBS email 06/10/06 Sum              (1,425,000)
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TRUST/ORGANISATION:  North Bristol NHS Trust

SCHEME: Southmead Site (South Option)

PHASE: All

CAPITAL COSTS:  ON-COSTS (BREAKDOWN)

Unit

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

(exc. VAT) (exc. VAT)

Sub Total Total

Cost Cost

g Height factor Sum                1,580,000 

0.11  Asbestos removal- Pre main building Sum                   200,000 

0.12  Demolition - Pre main building Sum                   200,000 

0.13  Asbestos removal- Post main building Sum                   500,000 
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TRUST/ORGANISATION:  North Bristol NHS Trust

SCHEME: Southmead Site (South Option)

PHASE: All

CAPITAL COSTS:  ON-COSTS (BREAKDOWN)

Unit

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

(exc. VAT) (exc. VAT)

Sub Total Total

Cost Cost

0.14  Demolition - Post main building Sum                1,300,000 

0.15        Building on-costs to Academic/IT accommodation Sum                2,000,000 

Part L Regulations Sum                3,132,000 

Solar roof panels (1,000 m²) Sum                   325,000 

27,809,910           

b. Engineering

0.01  Mechanical Sum                2,500,000 

0.02  Electrical EXCL                2,250,000 

0.03        Allowance for Geo thermal system                1,000,000 

0.04        IT wiring to building                3,000,000 

8,750,000             

c. Multi storey car park                4,884,823 4,884,823             

d. All on-costs to new Estates / FM Building (@ say 60%)                5,000,000 5,000,000             

e. Temporary building for MRI scanners (assumed 2,000 

m²)(see Non-Works Costs on OB4)                             -   -                        

f. Enabling works

Total On-Costs to Summary OB1 £ 128,801,908         

* Delete as appropriate

(1) "External" to Departments

Completed By:

Name (capitals)
Ridge & Partners

Position   Project Director   

Address 65 Macrae Road

Ham Green

Bristol. 

BS20 0DD

Telephone 01275 813 500

Date 23rd November 2009

(2) Identify any enabling or preliminary works to prepare the site in advance e.g. demolitions; service diversions; decanting 

costs; site investigation and other exploratory works

Notes: Must be based on scheme specific assessments/measurements; attach details to define scope of works as appropriate. 

Identify separately any proposed additional capital expenditure justifiable in value for money terms (details to be provided).
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TRUST/ORGANISATION:  North Bristol NHS Trust

SCHEME: Southmead Site (South Option)

PHASE: All

CAPITAL COSTS:  ON-COSTS (BREAKDOWN)

Unit

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

(exc. VAT) (exc. VAT)

Sub Total Total

Cost Cost
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Cost Form FB4

TRUST/ORGANISATION:  North Bristol NHS Trust  

SCHEME: Southmead Site (South Option)

PHASE: All

CAPITAL COSTS:  FEES AND NON-WORKS COSTS

Percentage of 

Works Cost

%

1 Fees (including "in-house" resource costs)

a. Architects )

b. Structural Engineers )

c. Mechanical Engineers ) 33,126,772                  10.86                            

d. Electrical Engineers )

e. Quantity Surveyors )

f Project Management )

g Project Sponsorship In house -                              -                               

h Legal fees 430,544                       0.14                              

I Site Supervision 1,525,333                    0.50                              

j Building Regulations and Planning Fees (see Non Works Costs) -                              -                               

k Others (specify) )

Acoustics Consultant )

Arboriculturist )

Archaeological Investigation )

Arts Adviser )

Brief Preparation )

Catering Consultant )

Estate Utilisation Study )

Exposure of Existing Foundations )

Financial Advisor )

Fire Safety adviser )

Graphics, Brochures Etc )

Highways )

Land Acquisition )

Legal Advisor )

Lighting Consultant )

M & E Acceptance team )

Medical Equipment Consultant )

Models, Perpectives etc ) 9,151,995                    3.00                              

Occupational Commissioning Consultants )

Others )

Photographs )

Planning Supervisor (CDM) )

Printing Drawings etc )

Site Inspection )

Study Visits )

Temporary Signage )

Town Planning Consultant )

Traffic studies )

Utilities )

Wind Tunnel Test )

Other?? )

Surveys

Asbestos Survey )

CCTV survey (Buried Services) )

Existing Buildings Survey )

Geophysical Survey ) 124,096                       0.04                              

Location of Existing Services )

Minerals Survey )

Site Investigation )

Topographical Survey )

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

£
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Cost Form FB4

TRUST/ORGANISATION:  North Bristol NHS Trust  

SCHEME: Southmead Site (South Option)

PHASE: All

CAPITAL COSTS:  FEES AND NON-WORKS COSTS

Percentage of 

Works Cost

%

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

£

Reduction per IBS email 06/10/06 (2,196,479) (0.72)

 Total Fees to Summary (OB1) £ 42,162,261                 13.82                           

2 Non-Works Costs £

Non-VAT rated:

a. Land purchase costs and associated legal fees -

Planning Fees 85,438

Sub Total 85,438

VAT rated:

b. Statutory and Local Authority charges 3,051,000

c Other (specify)

Decanting (phased) 687,000

Temporary Accommodation (for MRI scanners) 2,314,607

Mis-sued accommodation - included in on-costs -

Transitional arrangements -

Section 106 etc agreements inc above -

Building Regulation Fees 439,489

Non-Works Costs to Summary (OB1) £ 6,577,534

Completed By:

Name (capitals) Ridge & Partners Authorised for issue

Position   Project Director   

Address 65 Macrae Road

Ham Green

Bristol. 

BS20 0DD Date

Telephone 01275 813 500

Date 23rd November 2009
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TRUST/ORGANISATION:  North Bristol NHS Trust  

SCHEME: Southmead Site (South Option)

PHASE: All

GROSS INTERNAL FLOOR AREAS

New Build Major Medium Minor Retained Retained Total

m2 Refurb Refurb Refurb (Excluded) m2

70% 50% 20%

m2 m2 m2 m2 m2 m2 m2

Acute Accommodation 80,411   3,458    -         -        1,155        -           85,024     

Embedded Accommodation -         -        -         -        319           -           319          

ITC Accommodation -         -        -         -        5,517        -           5,517       

Retained Accommodation -            -           -           

80,411            3,458             -                 -                6,991                 -                   90,860              

"On Cost" Areas

Circulation 12% 9,557              415                -                 -                inc above -                   9,972       

Plant ("measured") 12% 9,557              415                -                 -                inc above -                   9,972       

99,525           4,288            -                -               6,991                -                  110,804           

Completed By:

Name (capitals)
Authorised for issue

Position   Project Director   

Address

Date

Telephone

Date

65 Macrae Road

APPENDIX C: PUBLIC SECTOR COMPARATOR INCLUDING SSD 2009

Ridge & Partners

Ham Green

23rd November 2009

01275 813 500

BS20 0DD

Bristol. 
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TRUST/ORGANISATION:  

SCHEME: 

STRATEGIC HA:
PHASE:

PROJECT DIRECTOR:
CAPITAL COSTS SUMMARY 

 1. Departmental Costs (from Form OB2)

Acute

Embedded

ITC

Retained (included in Acute where applicable)

Departmental Cost Total

 2. On-Costs (a) (from Form OB3) ( -       % of Departmental Cost)

 3. Works Cost Total (1+2) at 515 VOP MIPS

(Tender Price Index Level 1975=100 base)              

 4.  Provisional Location Adjustment ( -       %  of sub-total 3a)

 (if applicable)  

 5. Sub Total (3 + 4)

 6. Fees (c )     ( 13.82   %  of sub-total 5)

 7. Non-Works Costs (e)                         1.27%  VAT Rated

Non VAT Rated

 8. Equipment Cost (from Form OB2)   

Acute

Embedded

ITC

Retained

Sub total Equip

( 15.12   % of Departmental Cost)

 9. Planning Contingencies 10.00     %

10. TOTAL (for approval purposes) at MIPS 515 (Excluding Optimism Bias)

11 Residual Optimism Bias (not on Planning Contingency) 10.40 %

12 TOTAL (for approval purposes) at MIPS 515 (Including Optimism Bias)

13 Inflation Adjustments (f) 

MIPS Uplift to Start on Site 517 2Q2010

North Bristol NHS Trust

Southmead Site (South Option)

NHS South West

All

D Powell

APPENDIX C: IMPACT OF SSD ALONE ON PUBLIC SECTOR COMPARATOR 2009



13a Sub Total at Start on Site, 2Q10

 

Inflation Adjustments FORVOP (to mid-point of construction period) 6.908% 2Q2012

14 FORECAST OUT-TURN BUSINESS CASE TOTAL

Proposed start on site (g)

Cashflow:-

Year

2005 - 2006

2006 - 2007

2007 - 2008

2008 - 2009

2009 - 2010

2010 - 2011

2011 - 2012

2012 - 2013 

2013 - 2014

2014 - 2015

Total Cost (as 12 above) Exc VAT

Total (for approval purposes) match against Cashflow

Notes:

*   Delete as appropriate

(a) On costs should be supported by a breakdown of the percentage or a brief description of their scope (Form OB3 may be used if appropriate)

(b) Adjustment of national D.C.A average price levels and on-costs for local market conditions

(c) Fees include all resource costs associated with the scheme eg project sponsorship, clerk of works, building regulation and planning fees etc 

(d) Not applicable to professional fees - VAT reclaimable EL(90) P64 refers

Completed By:

Address

Telephone

Date

2Q2010

SOURCE

EFL    OTHER GOVERNMENT

Eden Office Park

(e) Non-works costs should be supported by a breakdown and include such items as contributions to statutory and local authorities, land costs and associated legal fees.

(f) Estimate of tender price inflation up to proposed tender date (plus construction cost for VOP contracts only).

01275 813 500

23rd November 2009

65 Macrae Road

Ham Green

Bristol. 

BS20 0DD

(g) Overall timescale including any preliminary works

Ridge & Partners

 
TO BE ADVISED



COST FORM FB1 

ORGANISATIONAL CODE:

DIRECTORATE:

Cost Excl. Cost Incl.

VAT VAT VAT

£ £ £

5,179,775 906,461 6,086,236

- - -

- - -

- - -

5,179,775 906,461 6,086,236

- - - Adjusted by £2m for phase 1 bulk of work

5,179,775 906,461 6,086,236

- - -

5,179,775 906,461 6,086,236

713,772 xxxxxxxxxxxxxxx 713,772

66,000 11,550 77,550

- xxxxxxxxxxxxxxx -

783,176 137,056 920,232

- - -

- - -

- - -

Sub total Equip 783,176 137,056 920,232

674,272 117,998 792,270

7,416,995 1,173,064 8,590,059

701,243 122,718 823,961

8,118,238 1,295,782 9,414,020

31,527 5,032 36,559

NHS South West

APPENDIX C: IMPACT OF SSD ALONE ON PUBLIC SECTOR COMPARATOR 2009



8,149,765 1,300,814 9,450,579

562,986 89,861 652,847

 

8,712,750 1,390,675 10,103,425

Proposed completion date (g) 2Q2014

TOTAL

 -                     

 -                     

 -                     

 -                     

 -                     

 -                     

-                     

-                     

-                     

-                     

Total Cost (as 12 above) Exc VAT -                     

Total (for approval purposes) match against Cashflow

(a) On costs should be supported by a breakdown of the percentage or a brief description of their scope (Form OB3 may be used if appropriate)

(c) Fees include all resource costs associated with the scheme eg project sponsorship, clerk of works, building regulation and planning fees etc 

Authorised for issue
  Project Director   

Date

     PRIVATE

SOURCE

(e) Non-works costs should be supported by a breakdown and include such items as contributions to statutory and local authorities, land costs and associated legal fees.

(f) Estimate of tender price inflation up to proposed tender date (plus construction cost for VOP contracts only).

(g) Overall timescale including any preliminary works

 
TO BE ADVISED 



Adjusted by £2m for phase 1 bulk of work



Current PSC OBC Change

Facility

Sqm Sqm Sqm

A. INPATIENTS Total 33,624 28155 5,469

B. CORE CLINICAL SERVICES Total 16,017 15401 616

C. EMERGENCY CARE Total 7,613 5919 1,694

D. AMBULATORY CARE Total 11,842 11045 797

E. SUPPORT SERVICES Total 16,208 19268 -3,060

F. EXTERNALS Total 39 39

H.TREATMENT CENTRE Total 5,517 6653 -1,136

Sub-t 90,860 86,441 4,419

Comms and Plant 19,944     19,017     927         

Grand Total 110,804 105,458 5,346    

Most individual differences due to swap between zones.

Main reason for reductions-Treatment Centre content to reflect new ISTC assumptions amnd reduction in some corporate offices

JMP 28/06/06

Net m2 Gross m2

20,507                                                  27,859      

9,566                                                    13,359      

4,661                                                    6,350        

8,953                                                    12,089      

17,052                                                  21,665      

360                                                       471           

3,909                                                    5,517        

676                                                       

65,682                                                  87,310      

New Build

PFI      84,723 

108,265   Enabling Academic         5,000 

Reconciliation Soa to OB2 Reconciliation to drawings IM&T            800 

Facility SOA Adj OB form
 Drawn 

Net 

 Drawn 

Gross Sub-t New      90,523 
OB Form

add 

Academic

Less 

Embedded-

not in 

scheme

Less 

Externals in 

on-cost

New Build 

PFI

Refurb 

Historic

Refurb 

Chris H Enabling Retain TC Refurb

Sqm

A. INPATIENTS 27,859   4,000       31,859   27,859      4,000      31,859     38,796     CDEF Blocks         1,671 31,859

B. CORE CLINICAL SERVICES 13,359   13,359   13,359      13,359     16,268     Urology         1,565 13,358

C. EMERGENCY CARE 6,350     6,350     6,350        6,350       7,733       Beaufort         1,052 6,350

D. AMBULATORY CARE 12,089   12,089   12,089      12,089     14,721     Sub-t Refurb         4,288 12,090

E. SUPPORT SERVICES 21,665   7,279-      14,386   8,624        4,288     1155 319 14,386     17,518     Retain 14,386

F. EXTERNALS 471        432-           39           39             39            47            Hancock House         1,155 39

H.TREATMENT CENTRE 5,517     5,517     5517 5,517       6,718       TC         5,517 5,517

Sub-t 87,310   83,599   68,320   4,288   1,155   4,000   5,836   83,599   ##### Creche etc.            319 83,599

Comms and Plant 18,202   14,875   18,202   Sub-t retain         6,991 18,202    

Grand Total 108,265 101,801 83,195   ##### Total    106,089 101,801  

To be drawn as per OB1



Enabling scheme Direct Costs On-costs Non Works Cost MIPS Uplift Sub-t Fees Conting Optimism Total

OB2 OB2 OB3 517                     OB1 14% 10% 10.4%

build equip Space Building Abnormals General

£ £ £ £ £ £ £ £ £ £

Specific Schemes

 Academic (OB2 Acute, cells M121 & O121 and OB3 B'down, cells 

F129 (part) and F191) 5,463,900           377,817           -                 4,000,000 -                 -               -                      1,592,368            11,434,085       1,547,878      1,298,196     1,485,137     15,765,296    

IM&T (OB2 Acute, cell M552) 951,912              810,803           -                 -                 -                 -               -                      285,203               2,047,918         173,196          222,111        254,095        2,697,320      

Comms space assoc with Academic & IMT (As attached) -                     -                  783,929          -                 -                 -               -                      126,838               910,767            127,507          103,827        118,779        1,260,880      

Plant space assoc with Academic & IMT (As attached) -                     -                  600,300          -                 -                 -               -                      97,127                 697,427            97,640            79,507           90,956           965,530         

Sub-t 6,415,812          1,188,620      1,384,229     4,000,000     -                 -               -                      2,101,536          15,090,197     1,946,221      1,703,641     1,948,967     20,689,026    

General Enabling

Asbestos removal (OB3 B'down, cell F187) 200,000          32,360                 232,360            32,530             26,489            30,303            321,682           

Demolition (OB3 B'down, cell F188) 200,000          32,360                 232,360            32,530             26,489            30,303            321,682           

Services (OB3 B'down, part cell F129 and part cell F130) 3,800,000       614,831               4,414,831         618,076           503,291          575,765          6,111,963        

Temporary buildings (OB4, Non-Works Costs, cell H95) 2,314,607            374,498               2,689,105         -                  268,911          307,634          3,265,650        

Sub-t -                     -                 -                 -                 4,200,000     -               1,054,049          7,568,656       683,136          825,180        944,005        10,020,977    

Total 6,415,812          1,188,620      1,384,229     4,000,000     4,200,000     -               3,155,585          22,658,853     2,629,357      2,528,821     2,892,972     30,710,003    

Cell reference changed 

from F119 to F129

Mechanical and Electrical costs 

have been increased based on 

Carillion Pricing Sheet 15/12/08

£2.2m + £1.6m = £3.8m

Should this be 515 or 517



TRUST/ORGANISATION:  North Bristol NHS Trust

SCHEME: Southmead Site (South Option)

PHASE: All

Communication and Plant Space associated with Academic & IMT areas

m2 Rate £/m2 £

Communication Space

Internal Corridor 199        806            160,394     

Internal Corridor Glazed 192        1,092         209,664     

External Corridor Unglazed 276        957            264,132     

Lift Lobbies +& Shafts -             

Stairs -             

Update to MIPs 445 from MIPS 360             149,739 

At MIPS 445 667              783,929           

Update to MIPs 515 from MIPS 445             910,767 

Plant Space

Internal Plant Rooms 667        900                   600,300     

Roof Plant Rooms

Large Risers

At MIPS 445 667              600,300           

Update to MIPs 515 from MIPS 445             694,729 

m2

Academic Space in OB2 4,203

IM&T Space in OB2 1,356

5,559 x 12% = 667 m2

Proportion due to Academic & IMT

APPENDIX C: PUBLIC SECTOR 

COMPARATOR INCLUDING SSD 2009
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Appendix D 

 
 
 
 

NORTH BRISTOL NHS TRUST  
 
 
 
 

July 2009 
 

APPRAISAL 
 

For Provision of  
Central Sterile Services Department  

for New Southmead Hospital 
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1. Introduction 
 
NBT currently operates two CSSD departments, one at Southmead and one at 
Frenchay. Both are due for closure following completion of the new PFI Hospital. The 
Southmead building is also due for demolition as part of the Phase 2 works to create 
landscaping and car parking. 
 
The Southmead PFI was specified without a CSSD and Bidders produced schemes 
without this facility. This was because the CSSD function was to be procured as part 
of the national Decontamination Super Centre project run by the Department of 
Health.  
 
This position changed dramatically when the Avon Consortium project was halted 
and the Trust was informed this route of procurement was no longer available. As a 
result of this change the Trust needed to find an alternative location and route of 
procurement for a decontamination service.  
 
 
2. Current Position 
 
The existing two departments comprise a total of 2000 square metres and are 
characterised by the following benefits and drawbacks: 
 
Benefits 

 Neither department is compromised by space restraints 
 Most staff live locally to either Frenchay and Southmead 

 
Drawbacks 

 There are inefficiencies and communication problems with a split operation 
 Working hours are fragmented and workforce planning is not optimised in 

order to suit different theatre operations 

 There are different processes at each site 
 Poor tracking and traceability systems at both sites 
 Inadequate IMS (Independent Monitoring System) at both sites 
 Limited working hours of both sites 

 
3. Future Requirements 
 
Based on the future activity projections calculated for Avon Consortium the Trust will 
need a new department comprising 1659 square metres. The accommodation will 
need to accommodate the following major equipment: 
 

 10 No. single chamber washers disinfectors 
 Pass through units 
 1 No. gas plasma steriliser 
 5 No. 28 cu ft steriliser units 
 2 No. auto trolley washers 
 1 No. Ultrasonic cleaner 
 Clean steam provision 

 RO Water units 
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4. Future Options and Benefits Assessment 
 
The most obvious option is to include the CSSD within the hospital PFI. This has the 
benefits of integrating the service into the receipt and distribution system within the 
building and also avoiding the Trust having to fund from a fully committed capital 
allocation.  
 
Alternatives would be to find a location on or off site and develop a standalone 
building outside of the PFI. The main issue with these is that they would have none 
of the advantages of the national super centre approach i.e. scale and critical mass 
and all of the down-side i.e. dislocation from the main hospital and the need to ferry 
goods to and fro. These options have higher capital costs due to the requirement for 
standalone plant and no Trust capital allocation to cover these. 
 
A further option would be to opt for outsourcing at a remote site. However this route 
is now problematic with the national programme soaking up capacity and a difficulty 
in getting a locally run initiative to secure VfM through scale and this has not been 
pursued. 
 
In summary the options considered are as follows: 
 
Option1: Extend Level 0 of PFI 
Option 2: Extend Level 3 of PFI 
Option 3: Creat Level 0 within Multi-Storey Car Park  in PFI 
Option 4: Separate site 
Option 5: Outsourcing at remote location (not pursued) 
 
Option 1 Extend Level 0 of PFI 
 
Benefits 

 Opportunity for 24/7 service provision in one centre 
 Increased efficiency of department 
 State of the art washing and sterilisation facilities  
 Uniformed approach to tracking and traceability 
 Continuity of service 
 Greater communication and staff moral 
 Efficient plant systems 
 Continued service provision for external customers 
 Internal links to whole hospital  
 Improved travel distances (vertical) to theatres(better than existing) 

 
Drawbacks 

 Possible loss of staff from both current sites and consequent requirement to 
recruit and train new inexperienced staff  

 Additional costs for provision of plant and services through new Hospital 
Building and detrimental effect on layout of departments affected. 

 
Option 2 Extend Level 3 of PFI 
 
Benefits 
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 Opportunity for 24/7 service provision in one centre 
 Increased efficiency 
 State of the art washing and sterilisation facilities  
 Uniformed approach to tracking and traceability 
 Continuity of service 
 Greater communication and staff moral 

 Efficient plant systems 
 Continued service provision for external customers  
 Internal links to whole hospital  
 Optimum travel distances and adjacencies to theatres 

 
Drawbacks 

 Possible loss of staff from both current sites and consequent requirement to 
recruit and train new inexperienced staff  

 Additional costs for provision of plant and services through new Hospital 
Building and detrimental effect on layout of departments affected. 

 
Option 3 Level 0 within MSCP 
 
Benefit 

 Opportunity for 24/7 service provision in one centre 
 Increased efficiency 
 State of the art washing and sterilisation facilities  

 Uniformed approach to tracking and traceability 
 Continuity of service 
 Greater communication and staff moral 
 Efficient plant systems 
 Continued service provision for external customers 
 Internal links to whole hospital  
 Improved travel distances (vertical) to theatres(better than existing) 
 Good links to FM Hub for receipt and distribution of materials and external 

customers using robots (AGV) 

 Natural light to staff working areas through flank of car park structure 
 
Drawbacks 

 Possible loss of staff from both current sites and consequent requirement to 
recruit and train new inexperienced staff  

 Loss of 40 parking spaces in MSCP, compensated by additional surface 
parking required to make up loss  

 
Option 4 Separate Site 
 
Benefits 

 Opportunity for 24/7 service provision in one centre 
 Increased efficiency 

 State of the art washing and sterilisation facilities  
 Uniformed approach to tracking and traceability 
 Continuity of service 
 Greater communication and staff moral 
 Stand alone plant systems, less efficient than within PFI 
 Continued service provision for external customers 
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Drawbacks 

 Possible loss of staff from both current sites and consequent requirement to 
recruit and train new inexperienced staff  

 External links only to whole hospital  
 Travel distances to theatres not improved 
 Separate facilities required for receipt and distribution of materials and 

external customers 

 Loss of surface car parking or future development area 
 Lack of suitable location at Southmead until PFI complete 
 Additional cost of acquiring third party land 
 Lack of Trust uncommitted capital  

 
5. Costs 
 
Carillion have provided the Trust with construction costs for Options 1- 4 and these 
are set out in the Table below: 
 
  Area Option 1 Option 2 Option 3 Option 4 

 Cost Plan Method 
1,659 
Sq m Level 0 Level 3 

Level 0 
MSCP 

Separate 
Site 

  [REDACTED] 

 
Carillion have confirmed that a department comprising 1659 square metres can be 
accommodated within the footprint of the MSCP at Level 0. Revised layouts are in 
hand to optimise the departmental layout. 
 
6. Preferred Option 
 
The most favourable from the Trust’s point of view is Option 3 to locate within the 
multi-storey car park by the main entrance. This is both based on construction costs 
and from a logistics point of view and the efficiency of the department within the 
new hospital. The initial layout is shown on the attached drawing. 
 
In summary this option has the main benefits of: 
 

 Connecting the CSSD to the basement where robots will distribute FM 
 Expansion potential with an inbuilt capacity to increase production by 30% 
 Natural light into staff areas through the flank of the car park construction 
 The lowest capital cost and resultant UP of the proposed options:  £7.1m and 

£430k respectively. 
 The £430k impact on the UP would be met by the synergy savings of 

combining the 2 existing CSSD on to the Southmead site and furthermore 
incorporating it into the FM floor of the building with good links to Theatres 
and all departments. 

 
7. Recommendation 
 
The preferred route for the Trust would be to include the CSSD within the PFI and 
instruct Carillion accordingly to develop the design as part of the PFI, before formal 
appointment as Preferred Bidder. 



CBC Appendix D (Public Version - Redactions last reviewed August 2015).doc  Page 6 of 7     

 
8. Procurement 
 
Whilst the ideal solution would have been to incorporate the provision of CSSD in the 
main PFI competition it seems sensible to make this decision prior to formal 
appointment of preferred bidder. The OJEU itself is not a limiting factor on the 
decision to incorporate as the overall capex and scope is still in line with original 
issue. 
 
Although it is a change in specification, it is in character a variation that could not 
have been reasonably foreseen and there will be variations of similar kind over the 
life of the building. 
 
9. Commercial Issues 
 
Carillion will provide the major equipment as Category B equipment under the terms 
of Schedule 13 of the Project Agreement i.e Carillion will supply, install and 
commission and the Trust will undertake maintenance and life cycle obligations.  
 
Carillion will undertake all hard FM maintenance services and lifecycle obligations of 
the proposed department in line with obligations in the rest of the new Hospital for 
the life of the concession. 
 
In line with the Trust’s current ERIC Methodology, the energy consumed in the CSSD 
process will be included in the Annual Energy Target. A commercial target of 40 
GJ/100m³/annum has been agreed between the parties, which is to be adjusted for 
the inclusion of SSD processing load for insertion into the Project Agreement at 
Clause 17.3.  The Consortium agrees that the adjustment of the 40 GJ/100m³/annum 
energy target to include SSD processing load will be subject to approval by the Trust 
and evidence provided on an open and transparent basis to show that the SSD 
processing load will achieve best practice and has been benchmarked accordingly.  

  
 
The final price agreed with Carillion and amendments to the Project Agreement to 
incorporate the department will be subject to sign-off by the Trust Technical and 
Financial advisors. Carillion are currently revising the departmental layout to optimise 
what is achievable within the PFI footprint. 
 
Impacts on the financial model include the following: 
 

o Increased capital, FM, and lifecycle cost inputs for both the new CSSD 
Department and as a result of a longer Concession period. 

o Increased SPV management costs for the longer total concession period 
o Increased insurance premiums in the construction and operational phases as 

a result of both increased capital expenditure and a longer total concession 
period. 

o Phase 2 construction period lengthened by 4 months resulting in increased  
Interest During Construction and Finance Fees and also later commencement 
of senior and junior loan repayment. 

o FM operations in the Phase 2 period increased by 4 months. 
 
The above issues result in a total increase in the UP of approximately £430,000 pa. 
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The Liquidated Damages drafting provisions for Phase 2 delay would remain 
unchanged. 
 
Further amendments to the Project Agreement included: 

 Additional section within the TCRs to cover sterile services-specific issues 
 Project Co Proposals to incorporate design and specification proposals in line 

with the detail for the rest of the hospital 

 Room Data sheets – additional room data sheets have been provided 
 Phase 2 of the Construction Programme has been extended by 4 months. 
 Schedule 12 Outline Commissioning Schedule – additional Completion Tests t 

Appendix 11 and service commissioning programme during Phase 2 required 
revision. 

 Schedule 13 – additional equipment incorporated as category B equipment 
 Schedule 15 Independent Tester Contract – additional scope and tests to 

cover the sterile services 
 Schedule 18 – additional Functional Area and Functional Units have been 

added.  The weightings have therefore been adjusted slightly to incorporate 
this.  Service Failure Point (SFP) thresholds have been reviewed and resulted 
in an increase of XXX points to XXX SFPs accruing in a 12 month rolling 
period to result in Project Co default, and an increase of XXX to XXX SFPs 
further accrued over the following 6 month period to result in termination. 

 Schedule 37 Decommissioning – has been revised to allow the existing sterile 
services department to remain open for as long as possible during the phase 
2 construction period. 

 
The relevant commercial points have been stepped down into the Construction and 
FM subcontracts. 
 
10. Affordability 
 
The Trust has reviewed the affordability of the proposed option in light of existing 
PFI commitments.  The review is detailed in annex A and confirms that the proposed 
option is affordable. 
 
 



Appendix D Annex A: Funding of the Sterile Services Department 
 
Savings when moving current Sterile Services Departments to a Single Site 
Department 
 
When preparing the Appointment Business Case (ABC) it was anticipated that 
a sterile services function would be provided within the Avon Decontamination 
Project and therefore would have a separate funding stream from the ABC.  
This new sterile services department would be on the Southmead site, but 
separate to the PFI building. 
 
In the spring of 2009 the Avon Decontamination Project was disbanded and 
the Trust has subsequently concluded that the best means of providing a 
sterile services function for the new hospital would be by including the service 
within the PFI scheme.  As there is no additional funding for the inclusion of 
this service, the Trust has had to confirm that the savings achieved in the 
new sterile services department will cover the cost of providing the service.  
To do this, detailed work has been carried out to assess the current costs of 
running two sterile services departments and proposed future costs of the 
single department service.  This comparison of costs, and hence anticipated 
savings, is shown in the table below. 
 

  
Current 

cost 
Proposed 

cost Saving 

Description £ £ £ 

9 WTE reduction in CSSD workforce 1,430,201 1,215,671 -214,530 
HTM testing - 25% Reduction of sterilizer testing / 
maintenance 97,746 73,310 -24,436 

Environmental testing - only one site to be tested 1,160 580 -580 

Reduced premises costs - Domestics, maintenance 348,000 80,000 -268,000 

15 % Reduction in power / water etc required 315,930 268,541 -47,389 

BSI Auditing - Only one site to be audited 4,000 2,500 -1,500 

Bowie Dick Testing - Move of electronic system 9,200 6,000 -3,200 

Bio Burden testing - only one site to be tested 698 349 -349 

Removal of all overtime 67,200 0 -67,200 

Removal of staff callout service 2,000 0 -2,000 

Theatres to replace their own instruments 25,000 0 -25,000 

Reduction in admin support 19,621 18,157 -1,464 

Porters - 2 WTE Reduction 24,500 0 -24,500 

Removal of agency costs 47,000 0 -47,000 

Capital charges savings from Frenchay site 292,000  -292,000 

Total Cost / Saving 2,684,256 1,665,108 -1,019,148 

 
Savings Already Counted within ABC 
The ABC incorporated cost savings which will naturally arise when the current 
two acute hospitals at Southmead and Frenchay move into the single new 
Southmead hospital.  These costs were developed at a high level only and  
represented easily identifiable savings simply arise because we are running 
two equivalent departments at present when we could be running one 



department in the future.  These savings were generated at a high level, and 
hence when considered more fully above, additional savings were identified.   
 
Table 7.4.i ‘Operational cost savings resulting directly from the new hospital’  
within the ABC, included a saving at 2008/09 prices of £2,309,000 in relation 
to theatres, daycase unit and recovery.  The detailed break down of this cost 
is shown in the table below.  This includes £292,000 of savings in relation to 
the sterile service departments. 
 

Critical care     

 
Consolidating day cases wards & recovery 
areas 1,004 

 Clin Equip Svcs   29 

 Sterile Svcs     292 

 Management    30 

 Theatre porters   272 

 Emergency theatre lists  682 

     2,309 

 
The Trust has also included savings on capital charges within the PFI 
affordability assessment.  Therefore this cannot be counted towards the 
funding of the new sterile services department.   
 
Why have additional savings been identified? 
When preparing the ABC, the Trust anticipated that most savings attributable 
to a new sterile services department would be counted within the Avon 
Decontamination Project.  Therefore limited savings were incorporated within 
the ABC.   
 
As the Avon Decontamination Project has been disbanded it is now 
appropriate to review all savings which might be attributable to the reduction 
in sterile services from two departments to one, as per the above analysis. 
 
Funding of new sterile services department 
When reviewing the savings which might be counted towards the new 
hospital, the Trust must ensure that savings are not double counted.  From 
the above, available savings would be: 
 

 £ 

Total savings 1,019,148 

Less sterile services savings already 
accounted for in ABC 

292,000 

Less capital charges already 
accounted for in ABC 

292,000 

Savings which can be used to fund 
new sterile services department 

435,148 

 



The Trust has discussed with Carillion the potential to incorporate a CSSD 
department within the basement of a multi-storey car park adjacent to the 
new hospital building.  Carillion has advised that the additional £7.1million 
capital expenditure would result in an increase in Unitary Payment of 
£430,000.   
 
These figures therefore show that the savings which can be used to fund the 
new sterile services department are sufficient to cover the increase in UP 
required as a result of building a new department as a part of the PFI 
scheme. 
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Appendix G: Design process and sign-offs 
 
SOUTHMEAD HOSPITAL REDEVELOPMENT PROJECT 
Pre-financial close design review process with Carillion 

 
1. INTRODUCTION AND PURPOSE 

 
Carillion has proposed a series of sign-off meetings as part of finalising the design of 
the new hospital.  The meeting will cover the following workstream areas: 
 

 Clinical (sign-off) 
 Architectural (design review) 
 Civil and structural (design review) 
 Mechanical and electrical (design review) 
 Equipment (design review) 
 IT (design review) 
 Project management (design review) 

 
This paper sets out the agreed membership of each of the workstreams and the 
team members authorised to review plans and confirm that there is no comment to 
make, or to make comments that affect the design.  The Trust will not accept plans 
as formally                                reviewed if they have not been commented on by a 
member/s of the agreed ‘design review’ list. 
 
It should be noted that the only responsibility the Trust has for sign-off is for clinical 
functionality undertaken by the clinical team.  Compliance with HBNs/HTMs etc is the 
responsibility of Carillion as set out in Schedule 8. 
 
Clinical Functionality sign-off will be in two stages: 

1. 1:200 hospital sign off 
a. 1:200 design layouts will represent acceptance by the Trust of 

i. Departmental adjacencies 
ii. Room adjacencies 
iii. Room areas (but subject to sign off for shape and clinical 

functionality under the relevant 1:50 process) 
b. 1:50 standard and non standard rooms drawings will represent 

acceptance by the Trust of: 
i. Room size 
ii. Room shape 
iii. Door and window locations or zones 
iv. Room functionality 
v. Equipment content and position (subject to comment * below) 

 
2. 1:50 departmental sign off  

a. Equipment in standard and non standard rooms shown on the 
departmental drawings may by exception change* where, during 
further consultation with users, the Trust deem a change is necessary. 
The Trust agrees to use all reasonable endeavours to avoid change to 
this detail and accepts there may be an impact on the sign off 
program of meetings. 

b. Standard and non standard rooms shown on the departmental 
drawings will in all other respects be automatically signed off by the 



Trust as clinically functional unless they differ from the 1:50 room 
drawings (e.g. different door location, window, column or service 
conflicts and room shape/size). In these circumstances the rooms 
shall be subject to the sign off process as below but solely in relation 
to any such differences. 

 
When reviewing drawings and other documents, please confirm your review (or sign-
off in the case of the clinical functionality) drawings using the following procedure: 
 

1. Sign, date and write name in block capitals on the drawing you are 
commenting on; 

 
2. Add either A, B, C or D below your signature indicating the status of the 

drawing as follows:  
 

 Level A (no comment) 
 Level B (proceed subject to amendment as noted) 
 Level C (Subject to amendment noted i.e. Carillion. cannot proceed until 

the issue has been resolved) 

 Level D (rejected).   
 

3. Use the Drawing Comment Sheet to record you comments for B, C and D 
status  

 
The Trust has decided not to mark the clinical plans: ’Initialled for an on behalf of 
North Bristol NHS Trust pursuant to Clause 17.6 of the Project Agreement’ as the 
Trust has clarified with Carillion that it must be compliant with the Project 
Agreement. 
 
2. DESIGN REVIEW LIST 
 

Design 

Review 
Group 

Trust Members Members permitted to formally 

respond on drawings  
(one member only required 
unless otherwise stated) 

Notes 

Clinical [REDACTED NAMES] 

 

[REDACTED NAMES] Sign-off is for clinical 

functionality only and does not 

imply acceptance to any 
derogations from relevant 

guidance.  A stamp will be 
produced with this statement 

and used on all drawings which 

are to be signed off.  
 

At issue of plans by Carillion 
and in advance of each sign-off 

meeting, Carillion to confirm all 
derogations that apply to the 

plans presented for sign-off. 

 
During Trust review period, 

clinical sign-off team to confirm 
acceptability or not to any 

proposed derogations identified 



Design 

Review 
Group 

Trust Members Members permitted to formally 

respond on drawings  
(one member only required 
unless otherwise stated) 

Notes 

by Carillion or Trust team with 
[REDACTED NAMES] 

. 
 

 

TA-
Architectural 

 

[REDACTED NAMES] 
 

 

[REDACTED NAMES] 
 

Workstream includes:  
 Masterplan 

 Landscape 

 Building form 

 Interior finishes 

 Access 

 Security 

 Fire 

 Acoustics 

 Lifts 

 Radiation Protection 

 Infection Control 

TA – C&S [REDACTED NAMES] 

 

[REDACTED NAMES] 

 

 

TA – M&E 
 

(venue: EMS 

offices, 
Frenchay 

available) 

[REDACTED NAMES] 
 

Philip Morgan 
(In PM absence, to be 

commented on by H&K subject 

to approval with D Powell for 
each event) 

 

TA- 

Equipment 

[REDACTED NAMES] 

HTM Consulting 

Clinical members 
 

2 reviewers required 
[REDACTED NAMES] 

with: 
Clinical: Member of clinical sign 

off group (as above) 
FM: [REDACTED NAMES] 

 

 

 

TA- IM&T [REDACTED NAMES] 

 

[REDACTED NAMES] 

 
 

 

Construction  

Project 
Management 

[REDACTED NAMES] 

 
Transport and car parking: 

[REDACTED NAMES] 

 
Commissioning: [REDACTED 

NAMES] 
 

[REDACTED NAMES] 

 ([REDACTED NAMES] 
in extremis) 

 

Workstream includes: 

 Programme 

 Phasing and logistics 

 Access and interface 

 Site accommodation, 

hoarding, access, cranes 
 Method statements 

 Section 61 

 Transport plan 

Advanced 
works 

Separate groups   

 
3. DISTRIBUTION OF PLANS AND DRAWINGS 
 



All drawings and plans will be uploaded onto Asite in accordance with an agreed 
filing structure.  The file system must clearly identify the version and status of each 
drawing, with the final version clearly locatable. 
 
Carillion will provide one hard copy of the following: 

 all clinical drawings 
 All architectural drawings 
 And any other items identified as RDD under the Project Agreement 

 
Hard copy drawings will be filed in the Christopher Hancock Building.  Trust members 
and advisors who are unable to access hard copies from this building should use 
Asite. 
 

 



Appendix H: Main fire Issue-Atrium/concourse 
 

Atrium smoke control and evacuation strategy  

 

The atrium/concourse space will be provided with a smoke control system 
that will be designed to maintain tenable conditions in the space and 
additionally to maintain a clear (smoke free) layer up to a height of 1m above 
any door openings into clinical accommodation at the upper levels.  

To enable sufficient smoke extraction to maintain the smoke layer above the 
highest clinical areas, it will be necessary to provide mechanical smoke 
extraction at a high level within the atrium/concourse space. 

This is to be achieved by providing extract fans at plant room level. The fans 
will be located within plant areas with inlets positioned vertically in the plant 
room/atria wall just below the roof line. The architect has introduced features 
to ensure the fan louver inlets are discrete. The fans themselves will not be 
visible as they are within the plant areas(not on roof).  

For the purposes of the smoke control analysis we have considered the likely 
fire scenarios that have the potential to issue smoke into the 
atrium/concourse space. 

These are as follows: 

● 1) 2.5 MW fire on the atrium/concourse base. Unsprinklered kiosk. (fire 
size controlled by fire load and perimeter of the kiosk). 

● 2) 2.5 MW fire in the atrium/concourse base. Sprinklered kiosk or other 
accommodation. (fire size controlled by the sprinklers. 

● 3) 2.5 MW fire in an area of clinical (or other type of accommodation) 
accommodation which bounds the atrium/concourse and breaks through 
a door or window and spills into the atrium. The width of the spill plume 
considered was 2m. (fire size controlled by sprinklers). 

Early modelling has provided some approximate extract rates and these are 
currently being used to determine the inlet replacement air requirements for 
the atria. The strategy for inlet air is based upon utilising replacement air 
from each of the neighbouring atria spaces, via vent panels on the atria walls 
(not visible under normal operation) and via external doors and windows. 

At level 1 within the concourse there is accommodation which has ‘local’ 
ceilings and is open in part to the atrium/concourse. These areas are typically 
the restaurant, café and waiting areas. The smoke control strategy for these 
areas will utilise limited width spill plumes by the introduction of automatic 
dropdown smoke curtains or by the provision of local mechanical smoke 
extract. 

The most suitable evacuation policy for the concourse area will be full 
simultaneous evacuation. If the decision to evacuate the concourse was 
taken (by the hospital control room), then independent occupants would 
make their way to external muster points and non ambulant occupants would 
be taken to other compartments within the hospital, or if the clinical staff 
deemed it appropriate, to external muster points.  



Consequently the concourse area has been provided with final exits directly 
to outside and additionally with access via lobbied approach into the 
protected staircases.  

It is considered that full simultaneous escape from the concourse area 
utilising the protected staircases will not have a detrimental effect on the 
progressive horizontal means of escape from clinical areas at any level.  

If a fire occurs in the concourse area, the full evacuation of this area will be 
completed long before it becomes necessary to evacuate clinical areas. 
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APPENDIX I 
NORTH BRISTOL NHS TRUST – SOUTHMEAD HOSPITAL PFI  

SCHEDULE OF DEROGATIONS  
 

Note: Please note that this table highlights amendments between: (a) the Department of Health standard form Project Agreement & Schedules (version 3 as 
amended) and (b) the Carillion specific Preferred Bidder draft Project Agreement & Schedules. Please note that Schedules 12 and 13 have been issued 
separately as discrete schedules.  This table consolidates and updates the previous derogations schedules issued to the PFU. 

 

Provision Amendment Project Specific Justification 

Contents table Schedules 16, 17, 30, 31, 32 and 33 are not used.  
New schedules have been added as follows: 
Schedule 36 Table of Phases; 
Schedule 37 Decommissioning; and 
Schedule 38 Title Information. 
The attachments to the Project Agreement ("PA") are 
as follows: 
Attachment 1 Financial Model 
Attachment 2 Planning Approval 
Attachment 3 Site Plan 
Attachment 4 Trust Policies 
Attachment 5 PCT Policies 
Attachment 6 Certificate of Title 

Project specific drafting.  As the scheme is hard FM 
only, the Retention of Employment Model will not 
apply and all references to Retained Staff have been 
removed from the Project Agreement.  There are no 
interim services being provided by Project Co, and all 
references to interim services have been deleted.  
The project will be delivered in two phases, and 
phasing drafting has been incorporated throughout 
the Project Agreement. 

Recital B The description of the project is "provision and 
refurbishment of the serviced accommodation 
suitable for acute hospital and community hospital 
services to be delivered at the Site (which may 
include without limitation, research and/or teaching)". 

Project specific drafting.  

Recital G Amendment of reference to "Section 25(I) and 25(2) 
of, and paragraph 5 of Schedule 4 of the National 
Health Service and Community Care Act 2006".   

Legislative update. 

Clause 5.2.4 Project Co must perform the Project Operations in a 
manner consistent with the Trust "(or in the case of 
the Community Hospital only, the PCT)" discharging 
its statutory duties. 

The PCT is taking space in the facilities for its 
community hospital, and accordingly this amendment 
provides for the interface between Project Co and the 
PCT. 

Clause 5.3.2 The Trust is under an obligation not to wilfully impede 
Project Co, having regard always to the Trust's use 
of the Facilities "and/or the Trust Retained Estate", 
and activities carried out by the Trust on or at the 
Site "and/or the Trust Retained Estate". 

As the Project Operations will be performed by 
Project Co on a constrained and in use existing 
hospital site, this clause has been amended to refer 
to the Trust Retained Estate.  Trust Retained Estate 
falls outside of the PFI and is carved out of the 
definition of "Site". 

Clause 6.1 Project Co's business is restricted to providing the The intention is that Project Co will provide retail 
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Provision Amendment Project Specific Justification 

Project Operations "[provided always that Project Co 
may provide the Retail Activities and/or such other 
activities as the Trust may authorise in writing from 
time to time]". 

activities within the Facilities, and this clause has 
been amended to take this into account. 

Clause 6.2 Deletion of reference to Clause 8.7.6. Clause 8.7.6 is not used. 

Clause 6.3 Project Co shall have full regard for the safety of all 
persons on the Site "and the Trust Retained Estate". 

See Clause 5.3.2 above. 

Clause 7 Insertion of Trust Warranties. Project specific drafting agreed with Carillion and the 
shadow legal due diligence advisor. 

Clause 8.6 Deletion of "Service Failure" and insertion of "an 
Unavailability Event or a Performance Failure". 

Drafting amendments reflect the revised payment 
mechanism terminology. 

Clause 8.7.8 DH SF3 ground conditions and contamination 
Excusing Cause inserted. 

Consequential amendment to the inclusion of 
Clauses 15.3, 15.3A and 15.3B. 

Clause 8.7.9 New Excusing Cause inserted: "the failure by the 
Trust prior to [the date of issue of the Certificate of 
Phase 1 Works Area [1] Commencement] to vary the 
Rights such that the Rights are no longer exercisable 
over the part of the Accessway within the land shown 
on the Phase 1 Works Area [1] Construction Site 
Plan". 

Project specific amendment agreed with Carillion and 
the legal shadow due diligence advisor to reflect the 
phased handover of the Site.  Please see Clauses 
14.1 and 14.2. 

Clause 9.5 Insertion of reference to the Retail Lease. Consequential amendment as a result of inclusion of 
retail space. 

Clause 10.1, 10.2, 10.3  Qualification of general position by reference to the 
warranties provided at Clause 7 

Consequential amendment given the inclusion of 
Trust Warranties at Clause 7. 

Clauses 14.1 and 14.2 Phasing drafting incorporated in Clauses 14.1, 
14.1A, 14.1B and 14.2. 

The amendments reflect the fact that the Trust will 
not be able to give vacant possession of the entire 
Site at financial close.  Specific reference has been 
made to the areas for which vacant possession will 
be given ("Works Areas"), by reference to a plan.  
This drafting links with Schedule 37 
(Decommissioning) in respect of Trust handover of 
the relevant Works Areas. 

Clause 14.3 Insertion of "and Project Co Parties" after "Project 
Co"; and provision regarding no exclusive 
possession has been made subject to Clause 14.6. 

Consequential amendment as a result of inclusion of 
retail space. 

Clauses 14.4 and 14.5 Insertion of "referred to" before "in the Title Deeds". Drafting amendment reflects the definition of Title 
Deeds. 

Clause 14.5.2 Insertion of "(other than by way of any rights granted 
under Clause 14.6)" at the end of the Clause. 

Consequential amendment to reflect inclusion of 
Retail Lease (Schedule 7). Project specific drafting 
agreed with shadow legal due diligence advisor. 
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Provision Amendment Project Specific Justification 

Clause 14.6 Drafting inserted dealing with the grant of the Retail 
Lease shortly after the Phase 1 Actual Completion 
Date. 

Project specific drafting agreed by Carillion and the 
shadow legal due diligence advisor. 

Clause 15.3 DH SF3 ground conditions and Contamination 
drafting included in Clause 15.3. 
 

As existing buildings cover part of the Site, in 
accordance with DH SF3 principles, the Trust has 
granted relief to Project Co in respect of ground 
conditions and Contamination discovered under 
existing buildings (but not including roads and hard 
standings). 

Clause 15.3A Project specific drafting inserted: "To the extent that 
Asbestos exists within Existing Buildings across the 
Site, Project Co shall not be responsible for such 
Asbestos unless it was discovered by the [insert 
reference to appropriate survey] and accordingly 
identified in Part 3 of Schedule 8 (Construction 
Matters) or unless it should reasonably have been 
discoverable if the [survey] had been properly carried 
out.  If Project Co is not responsible for such 
Asbestos under this Clause 15.3A then the Trust 
shall be so responsible." 

Project specific drafting agreed with Carillion and the 
shadow legal and technical due diligence advisors. 

Clause 15.3B Insertion of clause stating: "To the extent that 
Asbestos exists within ducts across the Site, Project 
Co shall not be responsible for such Asbestos unless 
such Asbestos exists within ducts as at financial 
close as identified by the [red hatching] on the plan at 
Attachment [  ] and was discovered by the [insert 
reference to appropriate survey] and accordingly 
identified in Part 3 of Schedule 8 (Construction 
Matters) or unless it should reasonably have been 
discoverable if the [survey] had been properly carried 
out.  If Project Co is not responsible for such 
Asbestos under this Clause 15.3B then the Trust 
shall be so responsible." 

Project specific drafting agreed with shadow legal 
and technical due diligence advisors. 

15.4 Insertion of provisions applicable in the event of the 
Trust being held responsible for any of the matters 
referred to in Clauses 15.3 and "15.3A and 15.3B". 
Deletion of "during the Construction Phase" and 
insertion of "prior to the relevant Phase Actual 
Completion Date". 

Consequential cross reference amendment, and 
typographical correction as "Construction Phase" is 
not a defined term. 

Clause 16.2 Insertion of "Project Co shall comply with all Project specific drafting agreed with shadow legal 
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Provision Amendment Project Specific Justification 

conditions of the Consents other than those items 
identified in Schedule 8 Part 1 as the responsibility of 
the Trust". 

due diligence advisor. Planning responsibility matrix 
set out tin Schedule 8 Part 1 following the grant of 
detailed planning consent.  

Clause 17.1A Insertion of a new clause: "The Advance Works and 
any part of them carried out as at the date of this 
Agreement shall be deemed to be part of the Works 
and Schedule 8 Part 3 (Trust's Construction 
Requirements) and to have been carried out by 
Project Co". 

Drafting inserted to include reference to the Advance 
Works being carried out by the construction 
contractor (and paid for by the Trust) under an 
Advance Works Agreement. 

Clauses 17.3 and 17.4 Insertion of Swindon.  The energy target for the 
Facilities is 40 Giga Joules per 100 m

3
 per year. 

Swindon is the appropriate area for heating degree 
day data as published by DH Estates and Facilities.  
The energy target has been agreed between the 
Trust and Carillion. 

Clause 17.6 Insertion of reference to Schedule 8 Part 3 (Trust's 
Construction Requirements). 

Completion of cross reference. 

Clause 19.1A Insertion of: "In the event that the Phase 2 Actual 
Completion Date has not occurred by the date which 
is [twelve (12)] months after the Phase 2 Completion 
Date (the "Default Date") the Service Payments shall 
be multiplied by the Completion Factor as set out in 
Appendix H of Schedule 18 pursuant to Part B of 
Schedule 18 with effect from the Default Date until 
the Phase 2 Actual Completion Date." 

The default date has been extended from 6 to 12 
months, and has been linked to the Phase 2 
Completion Date. 

Clause 21 Insertion of: "The Parties agree to comply with their 
respective duties and obligations pursuant to 
Schedule 13 (Equipment), Schedule 8 Part 3 (Trust's 
Construction Requirements) and Schedule 14 
(Service Requirements)". 

The project specific equipment drafting is contained 
in Schedule 13.  Reference has been made to 
Schedule 8 Part 3 and Schedule 14 to catch any 
additional Project Co obligations relevant to 
equipment therein. 

Clause 22.1 The "phased" drafting option has been selected.  
Time period of 20 Business Days inserted. 

Time period agreed by Carillion and the Trust. 

Clause 22.4 Clause deleted. Clause 22.7 covers the parties' obligation to comply 
with the Final Commissioning Programme in relation 
to pre-completion commissioning, and Clause 22.10 
deals with the same in relation to post-completion 
commissioning. 

Clause 22.5 The Independent Tester will be notified of anticipated 
completion 1 month in advance. 

Completion of time period gap. 

Clause 22.9 Project Co shall give the Trust access to the 
Facilities "(including Beneficial Access in accordance 
with the provisions of Schedule 12)". 

The Trust will be undertaking a very small amount of 
pre-completion commissioning in relation to the 
Category B items of equipment before the relevant 
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Provision Amendment Project Specific Justification 

Phase Actual Completion Date.  Schedule 12 obliges 
Project Co to give the Trust "Beneficial Access" to 
enable the Trust to carry out its pre-completion 
commissioning. 

Clause 22.10 Deletion of "not less than [ ] Business Days' notice 
and not more than [ ] Business Days' notice", and 
insertion of "notice within" before "the appropriate 
notice period for that Phase". 

Project specific phasing drafting amendment. 

Clause 22.11 A time period of 5 Business Days has been inserted.  
The Works must be complete in accordance with the 
Trust's Construction Requirements, Project Co 
Proposals and the Completion Criteria. 

Completion of gap.  The Trust requires that sign off of 
the Works is against the TCRs and PCPs, as well as 
the Completion Criteria. 

Clause 22.13, 22.14 and 
22.15 

Time periods of 5, 10 and 10 Business Days 
respectively have been inserted. 

Completion of gaps. 

Clause 22.17 Project Co is to provide the as-built building 
specification together with all drawings relating to the 
Works, and "clinical interface documentation, life 
support, MEIGAN and patient monitoring protocols, 
energy data/models, BMS interface and control 
protocols and full and final commissioning data". 

The other documentation has been agreed with 
Carillion. 

Clause 23.1 A time period of 30 Business Days has been 
inserted. 

Completion of gap. 

Clause 23.6 The Trust and Project Co shall undertake decant and 
decommissioning activities as set out in Schedule 12 
"and Schedule 37 (Decommissioning)". 

The Trust will be responsible for some 
decommissioning before handing over parts of the 
site to Project Co. 

Clause 25.8.3 "Trust's Service Level Requirements" has been 
amended to "Trust's Service Level Specifications". 

Typographical error. 

Clause 26.1 Insertion of "Project Co shall be responsible for 
providing information technology infrastructure as 
part of the Works in accordance with Schedule 8 Part 
3 (Trust's Construction Requirements) and Part 4 of 
Schedule 8 (Project Co's Proposals)". 

Clarificatory drafting to reflect the requirements of the 
Trust.  Please also see amendments to the definition 
of "Works". 

Clause 27.2 Insertion of "Project Co shall provide the Services in 
relation to the relevant Phase from the relevant 
Payment Commencement Date". 

The Services will be provided, and the Trust will 
commence payment, from the later of the relevant 
Phase Completion Date and the Phase Actual 
Completion Date. 

Clause 27.5 Project Co shall perform the Services to co-ordinate 
with the Trust's operations on the Site "and the Trust 
Retained Estate". 

See Clause 5.3.2 above. 

Clause 28.2 A Schedule of Programmed Maintenance is to be Clarificatory amendment. 



6 

M-3843186-1 

Provision Amendment Project Specific Justification 

submitted before the commencement of each 
Contract Year. 

Clause 28.4 A time period of 20 Business Days has been 
inserted. 
 

Completion of gap. 

Clauses 28.4 and 28.5 Cross reference to paragraph 1.3 amended to 1.2, 
and paragraph 4.7 to 3.8 respectively. 

Correction of cross references. 

Clauses 28.10 and 28.11 Replacement of "Estates Services" with "Services". Project specific amendment following review by 
shadow legal due diligence advisor. Consequential 
amendment in Schedule 24.  

Clause 29.3 The Trust may award Service Failure Points in 
accordance with Schedule 14 "and Schedule 18 
(Payment Mechanism)". 

Drafting amendment agreed with the shadow legal 
due diligence advisor. 

Clauses 29.4.2 and 
29.6.2 

Amended to refer to Appendix E of Schedule 18 
(Payment Mechanism) 

Consequential cross reference amendment. 

Clause 29.5 Trigger threshold of 3 or more Warning Notices in 
any 6 month period in respect of any Service 
inserted. 

Warning Notices threshold agreed by Carillion and 
the shadow technical due diligence advisor. 

Clause 29.6.1 The Trust's step in rights have been extended to 
include where a breach by Project Co may create an 
immediate and serious threat to the health or safety 
of any user of the Facilities "and/or the Trust 
Retained Estate". 

See Clause 5.3.2 above. 

Clause 30 The "no TUPE transfer" drafting has been 
incorporated. 

The Trust does not anticipate any staff of either the 
Trust or the PCT will be subject to TUPE transfer. 

Clause 30.4 Compliance with legislation and Trust Policies has 
been extended to include compliance with PCT 
Policies as appropriate. 

The Trust expects Project Co to comply with the PCT 
Policies where relevant to the community hospital. 

Clause 31  The pensions provisions have been deleted. See Clause 30 above. 

Clauses 32.5, 32.6 and 
32.7 

Provisions have been extended to PCT Policies as 
well as Trust Policies. 

See Clause 30.4 above. 

Clause 32.9 Insertion of requirement on the Trust to procure that 
the PCT shall permit and arrange for its employees 
to receive training and make familiarisation visits to 
the Facilities. 

The PCT will be occupying the community hospital 
space in the new Facilities. 

Clauses 32.19 and 32.20 Insertion of reference to the PCT. The records of medical screenings shall be held by 
Project Co on behalf of the Trust and the PCT, and 
the outcomes made available to the Trust and the 
PCT on reasonable request. 

Clause 33.7 Not used. The Trust will not be selling any existing stock or 
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materials to Project Co. 

Clause 34 Not used. As the scheme is hard FM only, the market testing 
provisions are not used. 

Clause 35.2 Insertion of Project specific invoicing and payment 
provisions. 

Project specific drafting agreed with shadow legal 
due diligence advisor. Note drafting will require 
further amendment to reflect the agreement that if the 
Trust exercises its break option under the Retail 
Lease, the Service Payment will be increased by an 
amount equal to the amount by which the Service 
Payment has been reduced for the Project Co 
underwritten retail value. 

Clause 35.4 Deletion of "Fast Track" before "Dispute Resolution 
Procedure". 

Deleted for consistency with Schedule 26 (Dispute 
Resolution Procedure). 

Clause 36.4.3 Deletion of "twenty (20) Business Days" and insertion 
of "thirty (30) days". 

Project specific amendment agreed between Trust 
and AON. 

Clause 36.5 Amended to refer to Part 4 of Schedule 21. Consequential cross reference amendment. 

Clause 36.6.1 Footnote inserted to reflect Carillion's Final Bid 
Submission. 

If the insurance market is not accepting an absolute 
waiver of subrogation where the Trust or a Trust 
Party has committed a vitiating act, then Carillion 
expects the Trust would be willing to consider a 
waiver of Clause 36.6.1.  It has been agreed that the 
appropriate amendment will be made to Schedule 21. 

Clause 36.8 Time period of 20 Business Days inserted. Completion of gap. 

Clause 36.17 Deletion of "ten (10) thousand pounds" and insertion 
of "twenty (20) thousand pounds".  Time period of 20 
Business Days inserted. 

Project specific amendment agreed between Trust 
and AON, and completion of gap. 

Clause 36.18 Amended to refer to "Paragraph 1 of Part 1 and 
Paragraph 1 of Part 2". 

Insertion of appropriate cross-references to Schedule 
21.  

Clause 36.19.2 Amendment of "facilities" to "Facilities" (defined 
term). 

Correction to drafting. "Facilities" is a defined term. 

Clause 36.20A Deletion of £100,000 and insertion of £1,000,000.  
Amendment of cross reference from Clause 36.20 to 
36.20A. 

Project specific amendment agreed between Trust 
and AON, and correction of cross reference. 

Clauses 36.20C.2 
36.20F, 45.2.2 

Amended to refer to the "South West Strategic 
Health Authority". 

Project specific reference to the South West Strategic 
Health Authority, replacing Avon, Gloucestershire 
and Wiltshire SHA.  

Clause 36.21 Time period of 40 Business Days inserted. Completion of gap. 

Clause 36.24 Deletion of "Part [4]" and insertion of "Part 6". Insertion of correct cross reference. 

Clause 39.3.4 Insertion of a new Relevant Change in Law as "the 
occurrence of any Emissions Specific Change in 

Emissions specific change in law drafting has been 
agreed with Carillion, the shadow legal due diligence 
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Law". advisor, and the PFU. 

Clause 39.3.4(b) Insertion of "other than in the case of a Change in 
Law referred to in Clause 39.3.4 above" before "such 
Change in Law was not reasonably foreseeable at 
the date". 

See Clause 39.3.4 above. 

Clause 39.4.3 The provisions of Schedule 22 shall apply in respect 
of a Relevant Change in Law, "(provided always that 
for the purposes of this Clause 39 only, the parties 
acknowledge that the obligations of Project Co 
pursuant to Part I of Schedule 18 (Payment 
Mechanism) and any amendment thereto that may 
be required to comply with an Emissions Specific 
Change in Law shall be deemed to be a Service in 
order that the provisions of Schedule 22 (Variation 
Procedure) can apply as appropriate)". 

Clarificatory drafting so that Project Co can receive 
recompense for an Emissions Specific Change in 
Law through the operation of Schedule 22.  See 
Clause 39.3.4 above. 

Clause 39.9 Drafting has been inserted to deal with an Emissions 
Specific Change in Law and risk allocation in respect 
of Allowances. 

See Clause 39.3.4 above. 

Clause 41.3.8 A new Delay Event has been inserted as "the failure 
by the Trust prior to [the date of issue of the 
Certificate of Phase 1 Works Area [1] 
Commencement] to vary the rights such that the 
Rights are no longer exercisable over the part of the 
Accessway within the land shown on the Phase 1 
Works Area [1] Construction Site Plan".  
Consequential amendment to Clause 41.11.1. 

Project specific Delay Event and Compensation 
Event to reflect the phased handover of the Site. 

Clause 41.12 Final sentence amended to read: "The Trust shall 
pay compensation by the date agreed between the 
parties acting reasonably or as determined in 
accordance with Schedule 26 (Dispute Resolution 
Procedure)." 

Project specific amendment following review by 
shadow legal due diligence advisor. 

Clause 44.1.2 Deletion of "twelve (12) months" and insertion of 
"eighteen (18) months after the Phase 1 Completion 
Date". 

Project specific amendment following review by 
shadow legal due diligence advisor. The Phase 2 
Longstop Date has been replaced by Clause 19.1A 
(a financial deduction mechanism). 

Clause 44.1.3(a) Deletion of "or any other services", and insertion of 
"and education and training services". 

Project specific amendment following review by 
shadow legal due diligence advisors and discussion 
with the bidders during dialogue. 

Clause 44.1.6 Insertion of "(other than an obligation relating to the 
carrying out of Phase 2 of the Works)". 

Standard form drafting was amended to apply to a 
breach of health and safety after the Phase 1 Actual 
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Completion Date.  As there are substantive 
construction/demolition works to be undertaken in 
Phase 2, the amendment reflects concerns that the 
termination provisions could apply in the event of an 
incident occurring on the Phase 2 construction site.  
The drafting amendment makes it clear that the 
provision should not apply in the event that a material 
breach of health and safety occurs during the Phase 
2 Works. 
 

Clause 44.1.9 Number of Service Failure Points amended to "ten 
thousand, two hundred and forty five (10,245)" in any 
12 month rolling period.  

Project specific amendment.  Thresholds have been 
agreed by the shadow technical due diligence 
advisor. 

Clause 44.3.2© Number of Service Failure Points amended to "two 
thousand and sixty one (2061)" in any 6 month 
period. 

Project specific amendment.  Thresholds have been 
agreed by the shadow technical due diligence 
advisor. 

Clauses 44.6 to 44.8 Not used. As the scheme is hard FM only, the replacement of 
sub-contractor provision has been deleted. 

Clause 45.1.2 Deletion of "such regional office" and insertion of "the 
Strategic Health Authority". 

Clarificatory amendment. 

Clauses 47.4.1 and 
47.4.4 

Insertion of reference to "Service Equipment, 
Category A1 Equipment, Category A2 Equipment, 
Category B Equipment and Category F Equipment". 

Project specific amendment, to tie in with the 
definitions of the categories of equipment as set out 
in Schedule 13. 

Clause 47.7.3(b) Insertion of reference to the Trust Retained Estate 
after the Facilities. 

See Clause 5.3.2 above. 

Clauses 48.1, 48.2, 48.3, 
48.4 and 48.5 

Insertion of reference to Parts C, B, A, A, and D of 
Schedule 23 respectively. 

Completion of cross references. 

Clause 50 Amended to refer to the Retail Lease, and legislation 
in Clause 50.4.1 updated to "Sections 70(1) and 
70(2) of the National Health Service Act 2006". 

Project specific reference to the Retail Lease 
inserted, and legislative update.  

Clause 50.8 Insertion of "Subject to Clause 50.9" at beginning of 
the Clause. 

Project specific amendment, see Clause 50.9. 

Clause 50.9 Drafting inserted: "The Third Party Shareholder shall 
be entitled to transfer its shares in HoldCo or Project 
Co to another member of its Group, provided that if 
the transferee ceases to be a member of the Group 
during the period ceasing twelve (12) months from 
the [Phase 2] Actual Completion Date, the Third 
Party Shareholder shall procure that the transferee 
shall transfer the relevant shares in Hold Co or 

Project specific amendment agreed with Carillion and 
the PFU.  See the definition of "Third Party 
Shareholder". 
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Project Co to the Third Party Shareholder". 

Clause 50.11 Drafting inserted that Project Co represents and 
warrants to the Trust the legal and beneficial 
ownership of Project Co and Hold Co, and further 
provisions govern the Trust's right to receive 
information about any Change in Control. 

Drafting updated to reflect SOPC, as agreed with the 
PFU. 

Clause 51 Insertion of reference to the PCT where relevant. Drafting ensures the PCT can access the data and/or 
intellectual property it requires from Project Co in 
relation to the community hospital. 
 

Clause 53.11 Updated to reflect changes in legislation. Redrafted 
to read: "the "Legislation" 
means Chapter 3 of Part 3 of the Finance Act 2004 
(the "FA 2004"), any regulations made under Section 
73 of the FA 2004, the Income Tax (Construction 
Industry Scheme) Regulations 2005 (SI 2005/2045) 
(the "CIS Regulations") and any other statute or 
subordinate legislation relating to the Scheme as 
from time to time modified or replaced whether 
before or after the date of this Agreement." 

Legislative update. Drafting agreed with shadow legal 
due diligence advisor. Note: Drafting to be updated at 
the time the Project Agreement is signed (as 
necessary).  

Clause 53.11.1(c) Renumbering of (c) to (b).  Amended to refer to 
"Legislation pursuant to Section 59 of the FA 2004". 

Legislative update. Drafting agreed with shadow legal 
due diligence advisor. 

Clause 53.11.1(d)-(g) Deleted. Legislative update. Drafting agreed with shadow legal 
due diligence advisor. 

Clause 53.11.2 Deleted. New Clause 53.11.2 reads: "Each of Project 
Co and the Trust shall comply with their respective 
obligations under the Legislation;". 

Legislative update. Drafting agreed with shadow legal 
due diligence advisor. 

Clause 53.11.3 Deleted. New clause 53.11.3 reads: "The Parties 
believe that all payments under this Agreement will 
be exempt from the CIS Regulations (SI 2005/20145) 
under Regulation 23 (the "PFI Exemption"), however, 
if and to the extent that the payments under this 
Agreement are contract payments then the Trust, as 
contractor, shall verify in accordance with Regulation 
6 of the Regulations whether Project Co or its 
nominee are registered for gross payment, for 
payment under deduction or are not registered under 
Chapter 3 of the FA 2004 and for these purposes 
Project Co hereby agrees to provide the Trust with all 
information and assistance which may be required by 

Legislative update. Drafting agreed with shadow legal 
due diligence advisor. 
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the Trust under the Scheme including (but not limited 
to) Project Co's name, unique tax payer reference 
(UTR), company registration number, the National 
Insurance number (if applicable)and/or such other 
information as may be required under Regulation 6 of 
the CIS Regulations in sufficient time to enable the 
Trust to comply with its obligations.  The Trust shall, 
upon reasonable request from Project Co, keep 
Project Co informed of the verification process with 
HMRC;". 

Clause 53.11.4 Deleted. New clause 53.11.4 reads: "if any payment 
due from the Trust to Project Co under this 
Agreement is a contract payment under the 
Legislation then: 
(a) if the Trust is satisfied that Project Co is 
registered for gross payment under Section 63(2) of 
the FA 2004, the Trust shall make a payment to 
Project Co without any deduction; or  
(b) if Project Co is not registered for gross 
payments under the Legislation, the Trust shall make 
the payment to Project Co subject to the deduction of 
the relevant percentage in accordance with the 
legislation;". 

Legislative update. Drafting agreed with shadow legal 
due diligence advisor. 

Clause 53.11.5 – 53.11.8 Deleted. Legislative update. Drafting agreed with shadow legal 
due diligence advisor. 

Clause 53.11.9 Renumbered 53.11.5. (b) replace "over" with "under". Consequential amendment. Typographical error. 

Clause 53.11.10 Deleted. Legislative update. Drafting agreed with shadow legal 
due diligence advisor. 

Clause 53.11.11 Renumbered 53.11.6. Consequential amendment 

New Clause 53.11.7 Drafted to read: "in the event of any conflict between 
this Clause and any other term of this Agreement, 
the provisions of this Clause shall prevail " 

Clarification 

Clause 57.1 and 57.2 Amended to refer to "South West Strategic Health 
Authority." Correction of address and contact 
number. 

Please see above. Project specific information. 

Clause 62 Insertion of reference to the Retail Lease. Project specific amendment. 

Schedule 1   

"1954 Act" Insertion of definition: "means the Landlord and 
Tenant Act 1954". 

New definition, consequential amendment to Clause 
14.6 (Retail Lease). 

"Accessway" Insertion of definition: "means the accessway shown New definition, consequential amendment to Clause 
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coloured brown on the plan attached at Appendix [ ] 
of the Certificate of Title over which the Rights are 
exercised". 

41.3.8. 

"Access Area", "Access 
Certificates", "Access 
Conditions", "Access 
Date" and "Access 
Period" 

Insertion of new definitions in relation to the period of 
beneficial access granted by Project Co to the Trust. 

Definitions are used in Schedule 12 (Outline 
Commissioning Programme) and detail the areas 
(and condition of the areas) over which the Trust will 
be granted beneficial access prior to the relevant 
Phase Actual Completion Date. 
 

"Acts" Insertion of definition: "means the Town and Country 
Planning Act 1990, the Planning (Listed Buildings 
and Conservation Areas) Act 1990, the Planning 
(Hazardous Substances) Act 1990, the Planning 
(Consequential Provisions) Act 1990, and the 
Planning and Compensation Act 1991". 

New definition, consequential amendment to Clause 
14.6.7(b) (Retail Lease). 

"Advance Works" Insertion of new definition: "means the procurement, 
supply, delivery and installation by the Advance 
Works Contractor of various enabling works at the 
Site under the terms of the Advance Works 
Agreement". 

The Trust and the building contractor will enter into 
an agreement for the provision of certain site 
enabling works after Preferred Bidder but before 
Financial Close.  These advance works will be 
subsumed into the PFI "Works" at financial close. 

"Advance Works 
Agreement" 

Insertion of new definition: "means the agreement for 
Advance Works entered into between the Trust and 
the Advance Works Contractor dated [ ] 2009". 

See above. 

"Advance Works 
Contractor" 

Insertion of new definition: "means [  ]". See above. 

"Adverse Law" Amended to refer to "Sections 70(1) and 70(2) of the 
National Health Service Act 2006". 

Legislative update. 

"Ancillary Rights" Amended to reference the phasing, the Historic 
Buildings and the Trust Retained Estate, the Title 
Deeds, and specific infrastructure such as pneumatic 
tubes on the Site. 

Project specific amendment reviewed by shadow 
legal due diligence advisor. 

"Asbestos" Insertion of definition: "has the meaning given to it in 
the Control of Asbestos Regulations 2006". 

Project specific definition, used in Clause 15.3.  

"Beneficial Access" Insertion of new definition: "means access to be 
granted by Project Co to the Trust and all relevant 
Trust Parties in accordance with paragraph 2A of 
Schedule 12". 

See "Access Area" above. 

"Category A1 Equipment" Insertion of new definition: "has the meaning given in 
Schedule 13". 

This category will comprise equipment supplied, 
installed, maintained and replaced by Project Co 
which is an integral part of the building, e.g. bed head 
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units. 

"Category A2 Equipment" Insertion of new definition: "has the meaning given in 
Schedule 13". 

This category will comprise equipment supplied, 
installed, maintained and replaced by Project Co 
which is an integral part of the building but which 
requires some clinical input, e.g. theatre pendant 
lights. 

"Category B Equipment" Insertion of new definition: "has the meaning given in 
Schedule 13". 

This category will comprise equipment supplied and 
installed by Project Co, but maintained and replaced 
by the Trust.  This is mainly "big ticket" medical 
equipment, e.g. MRI scanners.  Installation of this 
equipment will not be a completion test, and the 
Trust's remedy will be making financial deductions on 
a per item per day basis. 

"Category C Equipment"  Insertion of new definition: "has the meaning given in 
Schedule 13". 

This category will comprise equipment supplied by 
the Trust, installed by Project Co, and maintained 
and replaced by the Trust.  Examples of Category C 
Equipment include soap and towel dispensers. 

"Category D Equipment" Insertion of new definition: "has the meaning given in 
Schedule 13". 

This category will comprise equipment supplied, 
installed, maintained and replaced by the Trust.  A 
sub-set of Category D Equipment will be the 
"Beneficial Access Equipment" which is installed pre-
completion, with the remainder installed post 
completion. 

"Category F Equipment" Insertion of new definition: "has the meaning given in 
Schedule 13". 

This category will comprise FM equipment supplied, 
installed, maintained and replaced by Project Co 
which is fixed to the building, e.g. cookers. 

"Category P Equipment" Insertion of new definition: "has the meaning given in 
Schedule 13". 

This category will comprise the patient entertainment 
systems.  Project Co will design the building to 
enable the fixing of this equipment (and its 
replacement) by the Trust or the Trust's 
subcontractor. 

"Certificate of Phase 1 
Works Area 1 
Commencement", 
"Certificate of Phase 1 
Works Area 2 
Commencement", 
"Certificate of Phase 2 
Commencement" 

New definitions inserted to replace "Certificate of 
Commencement". 

As the Trust will be handing over parts of the site 
("Works Areas") following decommissioning in 
accordance with Schedule 37, the Trust will issue the 
relevant certificate of commencement to Project Co. 

"Change in Control" Replacement of "any sale or other disposal" with See Clause 50.11. 
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"any sale, transfer or disposal".  Deletion of "that 
equity share" and insertion of "those shares".  
Insertion of new limb (b): "any other arrangements 
that have or may have or which result in the same 
effect as paragraph (a) above". 

"City Council" Insertion of new definition: "has the meaning given to 
it in paragraph 1 of Schedule 8 Part 1". 

Definition used in the context of planning obligations 
as set out in Schedule 8 Part 1. 

"Clinical Services" Insertion of "from time to time" before "at the 
Facilities".  Inclusion of reference to "the PCT and/or 
any replacement PCT Service Provider".  Insertion of 
"(in each case)" before "are not services to be 
provided by Project Co…" 

Project specific amendment following review by 
shadow legal due diligence advisor. 

"Clinical Use" Deletion of "[Project Co staff]" and insertion of 
"Project Co Parties". 

Completion of gap. 

"Commissioning 
Completion Certificate" 

Insertion of new definition: "means the certificate to 
be issued by the Independent Tester pursuant to 
Clause 23.4". 

Consequential amendment as a result of inclusion of 
Clause 23.4. 

"Community Hospital" Insertion of new definition: "means the space within 
the new Hospital dedicated for the provision of non-
acute healthcare services by the PCT and/or any 
replacement PCT Service Provider". 

Project specific amendment. 

"Completion Criteria" Insertion of reference to Appendix 11 of Schedule 12 
and Schedule 15. 

The tests on completion that comprise the 
Completion Criteria will be set out in Appendix 11 of 
Schedule 12 (Outline Commissioning Programme) 
and Schedule 15 (Independent Tester Contract). 

"Condition B" Insertion of new definition: "has the meaning given in 
Sub-Part C of Part 1 of Schedule 14". 

Consequential amendment as a result of project 
specifics included in the Service Level Specification. 

"Conduits" Insertion of new definition. Used in the definition of "Ancillary Rights". 

"Contamination" Inclusion of Asbestos in the definition. 
 

Project specific amendment, used in Clause 15.3. 

"Decommission Building" Insertion of new definition: "means [insert reference 
to specific buildings]". 

The Trust will be required to have decanted from and 
decommissioned these specified buildings by certain 
dates (as detailed in Schedule 37). 

"Decommissioning Action 
Plan" 

Insertion of new definition: "has the meaning 
ascribed to it in paragraph 5.1 of Schedule 37". 

The Decommissioning Action Plan will detail the safe 
decommissioning of the specified building by the 
Trust and Project Co, including isolation of services 
and infrastructure. 

"Design Data" Insertion of "[and the Historic Buildings]". Project specific amendment to reflect the design 
solution in relation to the Historic Buildings.  The 
definition of "Facilities" does not include Historic 
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Buildings. 

"Disclosed Data" Deletion of "data and documents concerning" before 
"the Title Deeds".  Insertion of "Historic Buildings 
and/or the Trust Retained Estate". 

Project specific amendments to reflect the Site and 
the definition of "Title Deeds". 

"Emissions Specific 
Change in Law", "Existing 
Greenhouse Gas 
Legislation", "New 
Greenhouse Gas 
Legislation", "Greenhouse 
Gas" 

Insertion of new definitions covering change in 
greenhouse gas legislation. 

Drafting amendment to reflect a change in the 
applicable EU ETS regime during the Project Term. 

"Energy" Inclusion of definition: "means electricity, gas, oil, 
coal and any other fossil based fuel including 
Renewable Energy". 

Drafting includes Renewable Energy.  

"Equipment Liaison 
Committee" 

Insertion of definition: "has the meaning given to that 
term in paragraph 4 of Schedule 13". 

The equipment liaison committee controls the 
selection and replacement process of Categories A2, 
B and F Equipment. 

"Existing Buildings" Insertion of definition: "means existing buildings as at 
Financial Close which it has not been practical for 
Project Co to investigate or survey as identified by 
[blue hatching] on the plan at Attachment [ ]". 

This definition is used in Clause 15.3A specifically in 
relation to Asbestos. 

"Facilities" Deletion of "[the Group 1 Equipment]", and insertion 
of "Service Equipment, Category A1 Equipment, 
Category A2 Equipment, Category B Equipment and 
Category F Equipment to be supplied and/or 
maintained by Project Co in accordance with 
Schedule 13 and any Conduits located in, under or 
over the Site". 

Completion of gap. 

"Fast Track Dispute 
Resolution Procedure" 

Definition deleted. The dispute resolution procedure does not include a 
"fast track" mechanism. 

"Financial Model" Insertion of cross reference to Attachment 1. Completion of gap. 

"Group" Insertion of definition of a group company. Used in Clause 50.9 (Change in Control).  Subject to 
PFU approval. 

"Historic Buildings" Insertion of definition: "means the [insert reference to 
those parts of the historic buildings that are included 
within the design solution and where Project Co is to 
undertake works but for which the Trust will be 
responsible for ongoing maintenance and lifecycle as 
part of the Trust Retained Estate during the 
operational phase] edged green on the [Phase 1 

Project specific amendment.  Project Co will be 
carrying out a limited amount of works to the Historic 
Buildings as part of the Works, but will not be 
providing any ongoing maintenance. 



16 

M-3843186-1 

Provision Amendment Project Specific Justification 

Construction Site Plan] [Phase 2 Construction Site 
Plan]". 

"Hospital" Insertion of definition: "means the hospital buildings 
to be developed or refurbished by Project Co on the 
Site in accordance with Schedule 8". 

Project specific amendment. 

"Joint Commissioning 
Steering Group" 

Insertion of definition: "has the meaning given in 
paragraph 2 of Appendix 4 to Schedule 12". 

The joint commissioning steering group is 
established with Trust and Project Co representatives 
to co-ordinate the commissioning. 

"Maintenance Works" Replacement of "Estates Services" with "Services". Project specific amendment following review by 
shadow legal due diligence advisor. 

"National Health Service 
Trust" 

Amended to refer to Sections 25(1) and 25(2) of the 
National Health Service Act 2006. 

Legislative update.  

"New Agreement" Insertion of definition: "has the meaning given in 
Schedule 23 (Compensation on Termination)". 

Project specific amendment following review by 
shadow legal due diligence advisor. 

"New Equipment"  Insertion of definition: "has the meaning given in 
Schedule 13". 

The "New Equipment" is the Category A2, B and F 
Equipment that is being purchased by Project Co and 
goes through the equipment liaison committee 
selection process. 

"Operational Site Plan" Insertion of definition: "means the plan appended to 
Appendix [3] to this Agreement". 

The operational site will be identified by reference to 
this plan. 

"Operational Term" Insertion of "Phase 1" before "Actual Completion 
Date. 

Project specific amendment.  The operational term 
commences on the first phase actual completion 
date. 

"Payment 
Commencement Date" 

Definition amended to: "means as the context may 
require the Payment Commencement Date 1 and/or 
the Payment Commencement Date 2". 

Project specific phasing amendment. 

"PCT" Insertion of definition: "means Bristol Teaching 
Primary Care Trust". 

Bristol Teaching PCT will be in occupation of the 
community hospital elements of the new Facilities. 

"PCT Policies" Insertion of definition: "means, subject to Clause 
32.7, the policies of the PCT set out in the document 
annexed to this Agreement as Attachment 5 as 
amended from time to time". 

Project Co will be expected to comply with the PCT 
policies as well as the Trust policies. 

"PCT Service Provider" Insertion of definition: "means any body, including 
(for the avoidance of doubt) another health service 
body, with whom the PCT has entered into an 
arrangement made pursuant to Sections 21 or 22 of 
the National Health Service Act 2006". 

Consequential project specific amendment. Definition 
used in the definition of "Clinical Services." 

"Performance Failure" Insertion of definition: "has the meaning given in Part 
A of Schedule 18".  Consequential deletion of the 
definition of "Service Failure". 

Consequential amendment as a result of the DH 
issued updates to the payment mechanism. 
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"Performance Monitoring 
Report" 

Insertion of definition: "has the meaning given in 
Schedule 18". 

As above. 

"Phase", "Phase 1", and 
"Phase 2" 

Insertion of cross reference to Schedule 36. Completion of gap. 

"Phase 1 Works Area 1 
Construction Site Plan", 
"Phase 1 Works Area 2 
Construction Site Plan", 
"Phase 2 Construction 
Site Plan" 

New definitions inserted by reference to plans 
appended at Attachment [3] to the Agreement. 

Project specific amendment to include reference to 
the construction site plans.  Please see below for the 
definition of "Site".  Amendments reflect the fact that 
the Site will be handed over to Project Co in phases, 
and the "Site" will comprise different areas during the 
construction and operational phases. 

"Phase 1 Works Area 2 
Handover Date", "Phase 
2 Handover Date" 

New definitions inserted, target handover date to be 
completed. 

The "Handover Dates" are the target dates on which 
the Trust will handover various Works Areas to 
Project Co with vacant possession having 
decommissioned in accordance with Schedule 37. 

"Planning Approval" Insertion of cross reference to Attachment 2. Completion of gap. 

"Procurement Legislation" Amended to refer to "Directive 2004/18/EC and the 
Public Contracts Regulations 2006 (SI 2006/5) and 
any other Law". 

Project specific amendment following review by 
shadow legal due diligence advisor. 

"Project Co Party" Definition amended to include the Advance Works 
Contractor and any tenant under an Underlease. 

Project specific amendment to reflect the Advance 
Works and the Retail Lease. 

"Protective Legislation" Amended to refer to "Sections 70(1) and 70 (2) and 
Schedule 4 paragraphs 23(1) to (6) of the National 
Health Service Act 2006" 

Legislative update.  

"Quality Plans" Cross reference amended to Part 8 of Schedule 8. Typographical error. 

"Relevant Service 
Transfer Date" 

Definition amended to: "means the date on which 
Project Co (or its Service Providers) shall commence 
the provision of the Services in accordance with this 
Agreement". 

Amended for consistency with Clause 30 drafting. 

"Renewable Energy" Insertion of definition (to be completed). Drafting inserted to reflect inclusion of Renewable 
Energy. Please see definition of "Energy".  

"Required Insurances" Insertion of definition: "means the insurances that 
Project Co shall at its own cost procure, the details of 
which are set out in Part 1 and Part 2 of Schedule 21 
(Insurance Requirements)". 

Insertion of definition from Schedule 21.  

"Retail Activities", "Retail 
Lease", "Retail 
Premises", "Underlease" 

New definitions inserted. Project specific amendments to cover the inclusion of 
the Project Co underwritten retail space in the 
Facilities. 

"Rights" Insertion of definition. Project specific amendment to deal with a particular 
risk identified in the Certificate of Title. 

"Section 106 Agreement" Insertion of definition. The Trust will enter into a Section 106 Agreement 
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with the City Council of Bristol and South 
Gloucestershire Council prior to financial close. 

"Senior Funders 
Agreement" 

Insertion of definition: "has the meaning given in 
Schedule 23". 

Definition agreed with shadow legal due diligence 
advisor.  This defined term is used in the Project 
Agreement other than in Schedule 23. 

"Service Equipment" Insertion of definition: "has the meaning given in 
Schedule 13". 

The "Service Equipment" comprises those items of 
equipment required by Project Co in order to provide 
the Services, e.g. maintenance equipment such as 
ladders etc. 

"Services" Amended to refer to all of the Services referred to in 
Appendix C of Schedule 18. 

Amendment following review by shadow legal due 
diligence advisor. 

"Site" Definition amended to reference the construction and 
operational site plans, and excludes the Trust 
Retained Estate. 

Amendments reflect the fact that the site will be 
handed over to Project Co in phases.  

"Stamp Duty Land Tax" Insertion of definition. Defined term is used in Clause 14.6 (Retail Lease). 
 

"Strategic Health 
Authority" 

Amended to refer to "section 13 of the National 
Health Service Act 2006". 

Legislative update.  
 

"Target Access Date" Insertion of definition: "means the date on which 
Project Co should give the Trust Beneficial Access to 
an Access Area as set out in the Programme and the 
Final Commissioning Programme". 

See comments above under "Access Area". 

"Third Party Shareholder" Insertion of definition: "means Uberior Infrastructure 
Investments Limited (registered number [ ])". 

Completion of gap.  Definition used in Clause 50.9 
(Change in Control). 

"Title Deeds" Deletion of "the certified copies of the title deeds to 
the Site which have been supplied to (and examined 
by) Project Co", and insertion of "the Certificate of 
Title of even date given by Bevan Brittan LLP to 
Project Co, the Contractor, the Service Provider and 
the Senior Funders, a copy of which is annexed at 
Attachment [6]". 

The definition has been updated as the Trust's 
solicitors will be providing a Certificate of Title. 

"Transfer Regulations" Definition amended from the Transfer of Undertaking 
(Protection of Employment) Regulations 1981 (SI No. 
1794), to the Transfer of Undertaking (Protection of 
Employment) Regulations 2006 (SI No.246). 

Legislative update. 

"Transferring Staff" Insertion of definition: "has the meaning given in 
Clause 30.2". 

Amended for consistency with Clause 30. 

"Travel Plan" Insertion of definition: "means the travel plan referred 
to at paragraph 5.1 of Schedule 8 Part 9". 

Project specific amendment for consistency with the 
Works Stipulations (Schedule 8 Part 9). 

"Trust Assets" Definition amended to include the Historic Buildings Project specific amendments to capture all of the 



19 

M-3843186-1 

Provision Amendment Project Specific Justification 

and the Trust Retained Estate, Category B 
Equipment (following supply and installation by 
Project Co) and Cateogry C, D and F Equipment 
which is supplied by the Trust. 

Trust owned buildings and equipment. 

"Trust Party" Definition amended to include the PCT as a Trust 
Party for so long as they occupy facilities on the Site. 

Project specific amendment. 

"Trust Retained Estate" Defined by reference to buildings shown edged blue 
on the construction and operational site plans. 

Project specific amendment as the new Facilities are 
being constructed on an existing operational hospital 
site. 

"Unavailability Event" Insertion of definition: "has the meaning given in 
Schedule 18". 

Consequential amendment as a result of the DH 
issued updates to the payment mechanism. 

"Unilateral Notice" Insertion of definition: "has the meaning given in the 
Land Registration Act 2002". 

Definition used in Clause 14.6 (Retail Lease). 

"Viability Statement" Amended to refer to "the South West Strategic 
Health Authority". 

Project specific reference to the South West Strategic 
Health Authority. 
 

"Works" Definition amended to include Project Co 
responsibilities for decommissioning, Advance 
Works, information technology infrastructure, and the 
installation of Service Equipment and Categories A1, 
A2, B, C and F Equipment. 

Project specific amendments. 

Part 2 paragraph 8 References to any Law are to be construed as 
references to that Law as from time to time amended  
or replaced, extended or consolidated, "save in 
respect of the Control of Asbestos Regulations 
2006". 

Project Co's risk and obligations in respect of 
Asbestos removal have been fixed by reference to 
the 2006 Regulations as agreed with the Trust's 
technical advisor. 

Part 2 paragraph 15 Base Date references of April 2009 and February 
2009 have been inserted. 

Completion of gap. 

Schedule 2, Part 2 
paragraph 1 

"Certificate of Commencement" amended to 
"Certificate of Phase 1 Works Area 1 
Commencement". 

Phasing specific amendment. 

Part 2 paragraph 8 Insertion of Certificate of Title. Project specific amendment. 

Schedule 3 
 

Form of custody agreement between the Trust, 
Project Co, Security Trustee and Provider inserted. 

The agreement envisages a third party (Provider) will 
hold safe custody of the financial model on behalf of 
the Trust and Project Co and the Security Trustee. 

Schedule 4 The following positions have been nominated as Key 
Works Personnel: Project Director, Project Co 
General Manager, Commercial Director, Construction 
Director, Design Director, Architect (Lead), Services 
Designer, Structural Engineer, Equipment Manager, 

Completion of gap. 



20 

M-3843186-1 

Provision Amendment Project Specific Justification 

Shareholders representatives, Site Manager, 
Planning Manager, Healthcare Planner, Public Arts 
Advisor, Energy Committee Representative and 
Facilities Maintenance Director. 

Schedule 5 A disaster plan template specific to the Trust and the 
Southmead Hospital site has been inserted. 

Completion of gap.  Full disaster plan remains to be 
worked up prior to financial close. 

Schedule 6, Paragraph 
1.1 

Insertion of definition of "Funding Agreement" as 
"has the meaning given in the Project Agreement". 

Definition has been moved to Schedule 1 for clarity. 

Paragraph 1.1 Definition of "Required Period" has been amended to 
refer to the Payment Commencement Date 1. 

Phasing specific amendment. 

Paragraph 1.1 Definition of "Senior Funders" has been deleted. Definition is contained in Schedule 1. 

Paragraph 1.1 Definition of "Step In Notice", "Project Co" has been 
replaced with "the Agent". 

Amended for consistency as the Step In Notice is 
given by the Agent under paragraph 6 of the Funders' 
Direct Agreement. 
 

Paragraph 7.1.4 Deletion of "and/or Warning Notices". Project Co Event of Default refers only to Service 
Failure Points, not Warning Notices.  Amendment 
agreed by shadow legal due diligence advisor. 

Paragraphs 7.2.2(a) and 
(b) 

Deletion of "relevant phase" and insertion of "Phase 
1". 

Phasing specific amendment.  

Paragraphs 7.2.2(c) and 
7.2.3 

Renumbered to paragraph 7.2.2(b)(iv) and 7.2.2(c) 
respectively. 

Typographical correction. 

Paragraph 9.4.7 Deletion of "and/or Warning Notices".  Deletion of 
"[unavailability]" and insertion of "any part of the 
Facilities being Unavailable". 

Project Co Event of Default refers only to Service 
Failure Points, not Warning Notices.  Amendment 
agreed by shadow legal due diligence advisor. 

Paragraph 10.9 Insertion of reference to Paragraph 1 of Part 1 and 
Paragraph 1 of Part 2 of Schedule 21. 

Completion of gap. 

Paragraph 11.3 Amendment of "Financing Agreements" to "Funding 
Agreements". 

Amended for consistency of terminology. 

Paragraph 17.2 Amendment of "to the Trust" to "by the Trust".  Typographical correction. 

Schedule 7 Retail Lease inserted. The form of retail lease agreed by Carillion and 
reviewed by the shadow legal due diligence advisors 
has been inserted. 

Schedule 8 Part 1 Summary of planning obligations for Project Co and 
the Trust under the outline planning permission 
(dated 18 September 2007) and under the Section 
106 Agreement inserted. 

Project specific information included. 

Schedule 8 Part 2 and 
Schedule 22 Part 1 
Paragraph 8.2.1 

Drafting updated from the CDM Regulations 1994 to 
the CDM Regulations 2007, and consequential 
amendments. 

Legislative update. 
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Schedule 8 Part 4 Project specific template for Project Co Proposals 
inserted. 

Project specific document.  Full document to be 
inserted prior to financial close. 

Schedule 8 Part 5  Table of Reviewable Design Data inserted. Completion of technical information.  

Schedule 8 Part 6 Project specific Room Data Sheets inserted. Project specific document. 

Schedule 8 Part 7  Project specific thermal and energy efficiency 
procedure inserted, including the Trust's Energy 
Policy, Good Housekeeping Measures, Heated 
Volume Calculations and Energy Proportions. 

Project specific document. 

Schedule 8 Part 8 Quality Plans template inserted. Project specific document.  Full document to be 
inserted prior to financial close. 

Schedule 8 Part 9 Work Stipulations inserted. Project specific document. 

Paragraph 1.2.3(a) Deletion of "within [ ] Business Days of the date 
of this Agreement", and insertion of "within the period 
set out in column 3 of Table A below". 

Project specific amendment, as different lead in times 
apply to various finishes. 

Paragraph 1.2.3(b) Amendment of second line to read: "The Trust’s 
Representative shall following receipt of the  Range 
of Finishes listed in Table A below notify Project Co 
of its selection within the Selection Period for each of 
the Finishes; and…" 
 
Table A heading "Normal lead time for supply" 
amended to "Procurement Lead In Time for Supply 
(expressed as a number of Business Days from the 
actual date that the supply of each item is required)." 

The Selection Periods are set out in Table A. 
 
 
 
 
 
Amendment to add clarity.   

Paragraph 1.3.1 Time period of 10 Business Days inserted. Completion of gap. 

Paragraph 1.4 Time period of 15 Business Days inserted. Completion of gap. 

Paragraph 3.4 Cross reference amended from paragraph 17.6.1 to 
17.7. 

Typographical error. 

Paragraph 3.6.1 Cross reference amended from Part 9 to Part 8. Typographical error. 

Paragraph 4.4 Time period of 10 Business Days inserted. Completion of gap. 

Paragraph 5 Project Co to submit 3 copies of all Submitted Items 
"(in hard copy and/or disc format where 
appropriate)". 

Completion of gap. 

Appendix 1 Amended to require Drawings – Floor Plans to be in 
the scale of 1:200.  Also required are mock ups, and 
Historic Building works timetables and plans. 

Project specific amendment.  

Appendix 2 After "Normal Working Hours" insertion of "and in 
recognition of the departmental hours given in the 
Trust's Construction Requirements"  Project Co will 
carry out its Maintenance Works "in a manner not to 

Amendment requested by Trust's technical advisor. 
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conflict with the departmental hours shown above". 

Schedule 11 – Cover 
page of Service 
Provider’s Collateral 
Agreement 

Name of second participant amended from "[Senior 
Funder]" to "[Security Trustee]". 
 
Footnote amended to explain that the doc has been 
drafted on the basis that the project is debt financed. 

Project specific amendment following review by 
shadow legal due diligence advisor. 

Schedule 11 – Parties Second party amended to "[SECURITY TRUSTEE] 
(the "Security Trustee" acting as agent and trustee 
on behalf of the Senior Funders)". 
 

Project specific amendment following review by 
shadow legal due diligence advisor. 

Clause 1.1 "Novation Effective Date". Cross reference amended 
from paragraph 4.5.2 to 4.5.1(c). 

Typographical error. 

Clause 2.4.4(a) Deleted. Project specific amendment following review by 
shadow legal due diligence advisor. 

Schedule 11 Clause 
2.4.4(b) and (c) 

Renumbered (a) and (b). Reference to "Senior 
Funder" amended to "Security Trustee". 
 

Project specific amendment following review by 
shadow legal due diligence advisor. 

Schedule 11 
Clauses 3.1.1, 3.2.4, 
3.2.5, 3.5, 4.1, 4.3, 4.5.1, 
7.2.1 

Reference to "Senior Funder" amended to "Security 
Trustee". 
 
Cross reference amended in Clauses 3.2.4(c) and (d) 
from Clause 4.5.3 and 4.5.2(b). 

Project specific amendment following review by 
shadow legal due diligence advisor. 
 
Typographical error. 

Schedule 11 Part I 
Clause 7.2.1 

Insertion of "Senior" before "Funders". Project specific amendment following review by 
shadow legal due diligence advisor. 

Schedule 11 Part I 
Clause 7.2.2 

"Commissioning End date" amended to read 
"Commissioning End Date". 

Typographical error. "Commissioning End Date" is a 
defined term.  

Schedule 11 Part I 
Clause 12.1, 12.2, 13 

References to "Senior Funder" amended to "Security 
Trustee". 
 
References to "Funder" amended to "Senior Funder". 

Project specific amendment following review by 
shadow legal due diligence advisor. 

Schedule 11 Part I 
Execution Block  

Reference to "Senior Funder" amended to "Security 
Trustee". 

Project specific amendment following review by 
shadow legal due diligence advisor. 

Schedule 11 Part II Building Contractor's Collateral Agreement inserted. The building contractor's collateral agreement is in a 
similar form to that for the service provider. 

Schedule 12   Project specific outline commissioning programme 
inserted. 

Project specific schedule. 

Schedule 13  Project specific equipment drafting inserted. Project specific schedule. 

Schedule 15 The appointment has been amended to take into 
account the Advance Works. 
 

Project specific amendment following review by 
shadow legal due diligence advisor.   
The drafting reflects the appointment of the 
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Independent Tester to sign off the Advance Works.  
The appointment is then varied at financial close to 
incorporate the Independent Tester's responsibilities 
under the Project Agreement. 

Schedule 18 Part A 
"Base Date" 

Inserted 1 April 2009. Completion of gap. 
 

"FM Service"  Deleted. Project specific amendment following review by 
shadow legal due diligence advisor. 

"Performance Failure"  Deletion of "FM" before "Service". Project specific amendment following review by 
shadow legal due diligence advisor. 

"Use Parameter" Insertion of data communications.  Insertion of "and 
Appendix G to this Schedule 18" at the end of the 
definition. 

Project specific amendments. 

Part B Paragraph 1.1 The Service Payment is payable "from the relevant 
Payment Commencement Date".  The Annual 
Service Payment is multiplied by "CF", a completion 
factor as set out in Appendix H. 

Phasing specific amendments. 

Paragraphs 1.2 and 1.3 Drafting amended to include a pro rata adjustment at 
each Payment Commencement Date. 

Phasing specific amendments. 

Part C Paragraphs 2.1.3 
and 2.1.4 
 

Month of February inserted. Completion of gaps. 

Paragraphs 4.1.1 and 4.2 Deletion of "FM" before "Service". Project specific amendment/ consistency of drafting. 

Paragraph 5.1.3 Amendment of "of" to "or". Typographical error. 

Paragraph 8.2.2 Insertion of "until" at the start of the paragraph. Clarificatory amendment. 

Part E Paragraph 2 Deletion of "[Fast Track]". Project specific amendment, for consistency with 
Schedule 26. 

Paragraph 4 Insertion of cross reference to paragraph 17. Completion of gap. 

Part G Paragraph 1.3 Insertion of "or Unavailability Events" after 
"Performance Failures". 

Amended for consistency with Schedule 18. 

Paragraph 1.5.1 Amendment of cross reference from Appendix C to 
B. 

Typographical error. 

Paragraphs 1.6 and 1.7 Deletion of "FM" before "Service". Project specific amendment/consistency of drafting. 

Parts H and I Amended to include Trust Retained Estate and 
Renewable Energy. 

Project specific amendments. 

Appendix A The Prescribed Health Function and Prescribed 
Operational Function is set out under "Activities" on 
the Room Data Sheets. 

Completion of gap. 

Appendix E Deletion of "Not Used" and insertion of tables entitled Please see above Clause 29.4.2 and 29.6.2. 
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"Accrual of Service Points under Clause 29 of the 
Project Agreement in relation to each Service set out 
in Schedule 14 (Service Requirements)". 

Appendix G – Use 
Parameters 

Use Parameters threshold table inserted. Project specific amendments agreed between the 
Trust and the Trust’s Technical Advisor.  
 

Appendix H – 
Completion Factor 

Table inserted setting out the completion factors for 
each Phase. 

Please see above comments in relation to Clause 
19.1A.  Phasing specific amendment. 

Schedule 20 Parties (4) Insertion of "acting as agent and trustee on behalf of 
the Senior Funders". 

Project specific amendment following review by 
shadow legal due diligence advisor. 

Recital A Insertion of description of the Project. Completion of gap. 

Clause 1 "Safeguard 
Documents" 

Deletion of "[others?]" and insertion of "Custody 
Agreement". 

Project specific, completion of gap. 

Clauses 7.1, 7.2 and 7.3 Notice provisions inserted. Amended to refer to 
"South West Strategic Health Authority". Address 
amended to reflect change. 

Drafting reflects notices provisions in the Project 
Agreement.  Project specific information inserted.  

Schedule 22 Part 1A "Ad 
Hoc Small Works" 

Insertion of definition: "means works of an ad-hoc 
minor nature set out in the Schedule of Ad Hoc Small 
Works that are requested by the Trust to be carried 
out having an individual cost per item as identified in 
Appendix 2 of Schedule 22 (index linked) but 
excluding any operation or work which will increase 
the likelihood of the Facilities not complying with the 
requirements described in Part C of Schedule 18, will 
increase cost to Project Co of performing the Project 
operations or will materially hinder Project Co in the 
performance of the Services." 

The "Ad Hoc Small Works" comprise commonly 
requested tasks such as putting up shelves or 
replacing keys.  Project specific amendment.  

"Directive" Insertion of "and 2001/23/EC". Update to legislation. 

"Executive" Deletion of 1994 and insertion of 2007. Update to legislation. 

"Schedule of Ad-Hoc 
Small Works" 

Insertion of definition: "means the schedule of Ad-
Hoc Small Works set out in Appendix 2 of Schedule 
22". 

Project specific amendment. 

"Schedule of Small Works 
Rates" 

Insertion of "means the following schedules: [insert 
reference to an existing industry pricing schedule e.g. 
SPONS or BMI Price Break] and to avoid doubt the 
above Schedules shall include the general directions 
set out in each schedule and the rates shall be as 
updated from time to time and published as the 
current relevant rates". 

In accordance with the latest guidance the Small 
Works rates have been set by reference to an 
existing industry pricing schedule. 

"Small Works" Insertion after "works of minor nature", "other than Ad Consequential amendments from inclusion of Ad Hoc 
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Hoc Small Works and which".  Individual cost value 
of £10,000 inserted, and insertion of "including but 
not limited to the small works set out in Appendix 4 of 
Schedule 22". 

Small Works.  Completion of gap. 

"Trust Additional Works 
Confirmation" 

Deletion of definition. Definition is not used. 

"Trust Additional Works 
Item" 

Insertion of Ad Hoc Small Works in limb (a), and 
division of limb (b) into limbs (b) and (c). 
 

Consequential amendment. 

"Works Variation Delay 
Limit" 

Insertion of time period of 3 months. Completion of gap. 

Part 1, paragraph 2A Pre-
Variation Enquiry 
Discussions 

Insertion of new paragraph: "In the event the Trust is 
unable to provide the Variation Enquiry Information 
set out in paragraph 2.1 above without input from 
Project Co, the Trust may request Project Co's 
assistance at a pre-agreed rate." 

Drafting is in accordance with latest guidance. 

Paragraph 3.1.1 Insertion of "or such longer period as may be agreed 
by the parties". 

Project Co may require more than 10 Business Days 
if the Variation Enquiry is complex. 

Paragraphs 3.1.1(a), 
3.1.2, 3.2 and 3.3 

Amendment of "Trust" to "Trust's Representative". Clarificatory amendment. 

Paragraph 3.2.1(d) Amendment to cross reference from paragraph 3.2 to 
3.3. 

Typographical error. 

Paragraph 3.2.2(b)(ii) Deletion of "in the construction contract" and 
insertion of "as set out in Appendix 1 (Variation 
Pricing Procedure)". 

The valuation of variations is governed by Schedule 
22. 

Paragraphs 3.2.2(g) and 
4.3.1(f) 

"Non-Availability" deleted and replaced with 
"Unavailability". 

Typographical error. 

Paragraphs 4.3.1(b) and 
7 

Insertion of "as determined in accordance with the 
principles set out in Appendix 1 (Variation Pricing 
Procedure)". 

The valuation of variations is set out in Appendix 1 of 
Schedule 22. 

Paragraphs 4.3.1(e) and 
4.3.1(f) 

Amendment of cross references from paragraph 
3.2.2(e) to 3.2, and 3.2.2(f) to 3.2.2(g) respectively. 

Typographical error. 

Paragraph 4.5 Amendment of cross reference from Clause 4.3 to 
Clause 4.3.2 of this Part. 

Typographical error. 

Paragraph 6.3 Insertion of Payment Commencement Date "1". Phasing specific amendment. 

Paragraph 8.1 Deletion of "£100,000 (index linked)" and insertion of 
"the threshold provided for in the Trust's standing 
order and/or standing financial instructions (as 
adopted by the Trust from time to time)". 

Project specific amendment. 

Paragraph 8.3 Insertion at the end of the paragraph: "provided Where the Trust goes out to tender, Project Co 
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always that where the Trust exercises its rights under 
this paragraph 8.3 and Project Co wishes to tender 
for such Trust Additional Works Item, then Project Co 
shall comply with the terms of the Trust's tender 
requirements and shall be relieved of its obligations 
under this Agreement". 

should be on a level playing field with other bidders. 

Paragraph 9.1 Insertion of reference to PCT Policies as well as 
Trust Policies. 

Project specific amendment. 

Part 3, Paragraph 1 Insertion of "together with the Variation Pricing 
Procedure in Appendix 1 to this Schedule 22". 

The payments for a Qualifying Variation are in part 
determined by the Variation Pricing Procedure. 

Paragraph 2.2 Insertion of cross reference to Part B of Schedule 18. Completion of gap. 

Paragraph 2.4 Insertion of threshold of £250,000 capital cost of the 
Variation, or "£[25,000] in terms of the change to the 
Service Payment". 

A Service Variation may not have a capital cost. 

Part 4, Paragraph 2 Deletion of "Not later than … pursuant to the 
provisions of Clause 12". 
Insertion of "for any Small Works required during the 
relevant Contract Year".  Insertion of "if and to the 
extent not included within the Schedule of Small 
Works rates".  Specialist sub-contractor elements, as 
well as materials, will be charged at cost plus a 
margin of [REDACTED]%". 

Small Works rates are set by reference to an industry 
standard pricing schedule.  Clarificatory 
amendments. 

Paragraph 4 Deletion of "In the event of failure … in accordance 
with Schedule 26". 

Consequential amendment (see above). 

Paragraph 5 Insertion of new paragraph requiring a copy of the 
industry standard rates to be provided to the Trust. 

Project specific amendment. 

Part 5 New section inserted covering "Ad Hoc Small Works" 
up to the value of £10,000 (in aggregate) each 
Contract Year, to be carried out by Project Co. 

Project specific amendment. 

Appendix 1 Insertion of a Variation Pricing Procedure governing 
the valuation of variations. 

Project specific amendment, as per DH guidance. 

Appendix 2 Schedule of Ad Hoc Small Works inserted. Project specific amendment. 

Appendix 3 Not used. Project specific amendment. 

Appendix 4 Schedule of Small Works inserted. Project specific amendment. 

Schedule 23 Part A 
Paragraph 1.2.8 

Paragraph numbering amended from (c) to 1.2.8. Typographical error. 

Part B Paragraph 3.7 Deletion of "Expert" and insertion of "Adjudicator" as 
defined in and pursuant to Schedule 26). 

Consequential amendment to Schedule 26. 

Paragraph 4.3.3 "rectification costs" has been amended to 
"Rectification Costs". 

This term is defined in Part F of Schedule 23. 
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Part C Paragraph 1.2.7 Paragraph numbering amended from (g) to 1.2.7. Typographical error. 

Part E Paragraph 1.7 Cross references amended from 3 to 4, and 3.5 to 
4.2. 

Typographical error. 

Part F "Adjusted Highest 
Compliant Tender Price  

"compliant tenders" amended to "Compliant 
Tenders". 

This term is defined in Part F of Schedule 23. 

"Deemed New 
Agreement" 

Deletion of "Performance Points" and insertion of 
"Service Failure Points". 

Typographical correction. 

"Longstop Date" Insertion of new definition: "means as applicable to 
the relevant Phase, the date in Clause 44.1.2 of the 
Project Agreement". 

This is used as a defined term in Schedule 23. 

"Market Value Availability 
Deduction Amount" 

Deletion of "availability deduction" and insertion of 
"Deduction for Unavailability". 

Amended for consistency with terms in Schedule 18. 

"Maximum Service 
Payment" 

Deletion of "the [indexation provisions]" and insertion 
of "paragraph 2.1 of Part B of Schedule 18". 

Completion of indexation cross reference. 

"New Agreement" Deletion of "[and Warning Notices]". Amended for consistency with terms in Schedule 18. 

"Project IRR" New definition inserted: "means the percentage set 
out in [insert cell reference] of the Financial Model". 

This is used as a defined term in Schedule 23. 

"Rectification Costs" Amendment of "Actual Completion date" to "Phase 1 
Actual Completion Date". 

Project specific phasing amendment. 

"Sub-Contractor Losses" Deletion of "Construction" before "Contractor". Contractor is used as a defined term. 

Schedule 24 Paragraph 
1.1.1 

Deletion of "Facilities Maintenance Service" and 
insertion of "Services". 

Project specific amendment following review by 
shadow legal due diligence advisor. 

Paragraph 3.4.3 Deletion of "Facilities Service" and insertion of 
"Services". 

Project specific amendment following review by 
shadow legal due diligence advisor. 

Schedule 25 Part 2 
Paragraph 8 

Deletion of "Monitoring of Performance [or the 
Availability of the Facilities]", and insertion of 
"operation of the Payment Mechanism including the 
Unavailability of the Facilities and Performance 
Failures, which for the avoidance of doubt shall 
include the data produced by the Helpdesk Service 
for a minimum of 12 months". 

Amended for consistency with terms in Schedule 18. 

Paragraph 20 Deletion of reference to Schedule 30. 
Insertion of requirement for "TUPE and employment 
information (e.g age, sex, date of service 
commencement, job title and description, grade, 
contracted number of hours, rate of pay, national 
insurance number)." 

Project specific amendment following review by 
shadow legal due diligence advisor. 

Schedule 26 The DRP steps up from Liaison Committee, to 
Mediation, to Adjudication, to Arbitration. 

Project specific amendment. 

Schedule 29, Paragraph Insertion of reference to "any potential or proposed Incorporation of latest HMT/SOPC4 guidance. 
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Provision Amendment Project Specific Justification 

1 Refinancing under paragraph 9 of this Schedule 29". 

Paragraph 2 Insertion of Trust share of a Refinancing Gain of: 
50% of up to £1 million Refinancing Gain; 
60% of up to £3 million Refinancing Gain; and 
70% of any other Refinancing Gain. 

Incorporation of latest HMT/SOPC4 guidance.  
Consequential amendment in paragraph 3. 

Paragraph 8 Insertion of new paragraph that Project Co shall 
notify the Trust of all Notifiable Financings, and 
include a provision in the Funding Agreements 
whereby it is entitled to be informed of any proposal 
which the Senior Lenders have to refinance the 
Funding Agreements. 

As above. 

Paragraph 9 Insertion of new paragraph relating to the Trust's 
right to request refinancing where it considers the 
funding terms generally available in the market are 
more favourable than those reflected in the Funding 
Agreements. 

As above. 

"Qualifying Institution" Definition of Qualifying Institution inserted. Completion of gap. 

Schedule 34 Parties Insertion of "Security" before "Trustee" and insertion 
of "acting as agent and trustee on behalf of the 
Senior Funders". 

Project specific amendment following review by 
shadow legal due diligence advisor. 

Schedule 35 Part 1 Table of Commercially Sensitive Information 
completed. 

Completion of gap. 

Part 2 Table of Commercially Sensitive Material completed. Completion of gap. 

Schedule 36 Table of Phases inserted. Project specific amendment. 

Schedule 37 Decommissioning and decant Trust and Project Co 
responsibilities have been set out. 

Project specific amendment. 

Schedule 38 Title Deeds will be included at Schedule 38. Project specific amendment. 

 
Bevan Brittan LLP 
6 May 2009  



Appendix J: Capital programme summary 2007/08 to 2016/17

2007/08 2008/09 2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 2016/17 Total

£m £m £m £m £m £m £m £m £m £m £m

Expenditure

Pre-PFI enabling 7.9 15.3 7.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 31.0

Advanced enabling 0.0 0.0 21.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 21.0

Section 106 costs 0.0 0.0 0.0 0.0 0.9 0.9 0.9 0.0 0.0 0.0 2.6

Equipment under the scheme 0.0 0.0 0.0 0.0 0.0 0.0 4.1 0.0 0.0 0.0 4.1

Minor equipment and demolitions 0.0 0.0 0.0 0.0 0.0 0.0 8.0 0.0 0.0 0.0 8.0

Equipment to be removed from the PFI deal 0.0 0.0 0.0 1.1 0.0 0.0 1.8 0.0 0.0 0.0 2.9

Sub total PFI related 7.9 15.3 28.8 1.1 0.9 0.9 14.8 0.0 0.0 0.0 69.6

Other Expenditure:

Pathology phase 1 6.8 11.7 4.4 0.0 0.0 0.0 0.0 0.0 0.0 0.0 22.9

Pathology phase 2 0.0 0.8 1.4 4.4 5.7 2.2 0.0 0.0 0.0 0.0 14.5

Academic phase 2 0.0 0.0 0.0 0.0 2.5 6.0 2.5 0.0 0.0 0.0 11.0

Corporate Offices 0.0 0.0 0.0 0.0 2.0 4.5 1.5 0.0 0.0 0.0 8.0

All other 18.2 20.1 20.0 15.5 11.9 11.2 5.2 11.8 12.1 11.1 137.2

Total other expenditure 25.0 32.6 25.8 20.0 22.1 23.9 9.2 11.8 12.1 11.1 193.6

Total expenditure 32.9 47.9 54.6 21.0 22.9 24.7 24.0 11.8 12.1 11.1 263.1

Funding

PDC - enabling 6.8 16.0 16.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 38.9

PDC - other 11.0 16.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 27.1

Normal depreciation 15.1 15.8 15.6 15.1 15.7 16.2 16.9 17.6 18.1 18.3 164.5

Accelerated depreciation 0.0 0.0 0.6 7.1 7.7 7.8 7.9 0.0 0.0 0.0 31.1

Land receipts 0.0 0.0 0.0 0.8 0.0 1.5 0.0 29.0 0.0 0.0 31.3

Capital loan 0.0 0.0 13.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 13.0

working capital 0.0 0.0 5.4 -1.4 -1.5 0.0 0.0 -1.0 -1.0 -0.5 0.0

Donations and UoB contribution 0.0 0.0 3.9 0.0 2.0 0.0 0.0 0.0 0.0 0.0 5.9

Total Funding 32.9 47.9 54.6 21.6 23.9 25.5 24.8 45.6 17.1 17.8 311.8

Net surplus/(deficit) 0.0 0.0 0.0 0.5 1.0 0.8 0.9 33.8 5.0 6.7 48.6

Use of cash

Repay capital investment loan 0.0 0.0 0.0 -0.5 -0.5 -0.5 -0.5 -10.9 0.0 0.0 -13.0

Est difference between cash & I&E PFI impact 0.0 0.0 0.0 0.0 0.0 0.0 -0.7 -8.8 -7.8 -7.2 -24.5

UP sculpting 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 -0.6 -4.7 -5.3

Cash requirement 0.0 0.0 0.0 -0.5 -0.5 -0.5 -1.2 -19.7 -8.4 -11.9 -42.8

Cumulative cash balance 0.0 0.0 0.0 0.0 0.5 0.7 0.4 14.5 11.1 5.8 5.8

Note: £5.8m surplus by 2016/17 is needed for UP sculpting in 2017/18 and 2018/19
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